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22-005-01 Proj Title: RAIL CROSSING, NEWPORT GAP PIKE (SR 41)
Description: REMOVE AND REPLACE EXISTING RAILROAD CROSSING WITH PRCAST CONCRETE PAN

EL SURFACE
Comments:

PS&E Compl: Tot Proj Cost: 432,300.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-005-02 Proj Title: RAIL CROSSING SMITH BRIDGE RD

Description: REMOVE AND REPLACE EXISTING RAILROAD CROSSING WITH TIMBER AND RUBBER C
ROSSING

Comments:

PS&E Compl: Tot Proj Cost: 200,000.00 Date Awarded :
Advertised: 01/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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23-005-02 Proj Title: RAIL CROSSINGS, CLOSINGS/UPGRADES,WYOMING
Description: CLOSE CROSSINGS AT 3RD ST AND BROAD ST; UPGRADE CROSSINGS AT CAMDEN-

WYOMING AVE, FRONT ST, AND SOUTHERN BLVD
Comments:

PS&E Compl: Tot Proj Cost: 634,800.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------



04/01/05 TRANSPORTATIONPROJECT MANAGEMENT PAGE: C3
18:09:53 Active Projects Report PSIRI15

20-007-01 Proj Title: POSSUM PARK RD @ HOLLY LN, RIGHT TURN LANE
Description: INSTALLATION OF RIGHT TURN LANE

Comments:

PS&E Compl: 12/19/01 Tot Proj Cost: 199,772.00 Date Awarded : 02/27/02
Advertised: 12/31/01 Bid Amount: 102,763 Est Complete : 09/12/03
Bids Recvd: 02/05/02 Contractor: A-DEL CONSTRUCTION CO INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
20-007-02 Proj Title: SR 41/LANCASTER PIKE, HOCKESSIN FED AID NO: ESTP-N237(6)

Description: SAFETY IMPROVEMENTS - INSTALL CONTINOUS CENTER TURN LANE,
CHANNELIZATION,PEDESTRIAN CROSSINGS AND SIGNAL WORK

Comments:

PS&E Compl: 07/26/04 Tot Proj Cost: 9,896,557.00 Date Awarded : 10/27/04
Advertised: 08/16/04 Bid Amount: 5,865,956 Est Complete :
Bids Recvd: 09/21/04 Contractor: A-DEL CONSTRUCTION CO INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-007-01 Proj Title: ROLLING MILL ROAD RETAINING WALL FED AID NO: ESTP-N263(1)

Description: CONSTRUCT A POST AND PLANK RETAINING WALL ALONG ROLLING MILL ROAD TO
STABILIZE THE ROADWAY. THE ROADWAY WILL BE RECONSTRUCTED WITHIN THE

Comments:

PS&E Compl: Tot Proj Cost: 664,500.00 Date Awarded :
Advertised: 05/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-007-02 Proj Title: TRAFFIC CALMING 2002 - DESIGN

Description: DESIGN ENGINEERING UNDER OPEN CONTRACT WITH PARSONS BRINCKERHOFF
AGR. #1055 TASK 21. THESE ARE ALL TRAFFIC CALMING PROJECTS

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-007-01 Proj Title: ARBOR PLACE STREETLIGHTS

Description: INSTALL SEVEN STREETLIGHTS

Comments:

PS&E Compl: Tot Proj Cost: 16,800.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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25-007-02 Proj Title: SR 4 & SR 58, CHURCHMANS ROAD LIGHTING
Description: LIGHTING OF SR 4 & SR 58, CHURCHMAN'S ROAD LIGHTING

Comments:

PS&E Compl: Tot Proj Cost: 150,791.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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92-007-01 Proj Title: CENTERVILLE RD, LANCASTER PIKE TO CAMPBELL RD (STU
Description: CONSULTANT STUDY TO DEFINE SPECIFIC PROBLEM AREAS & TO ADDRESS THESE

PROBLEMS MORE COST EFFECTIVELY AND WITH LESS IMPACT TO ADJACENT
Comments:

PS&E Compl: Tot Proj Cost: 224,738.90 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
93-007-01 Proj Title: SR141 AT CRIPPEN DR.

Description: EXTENSION OF LEFT TURN LANE, ADD BUS PAD & SIDEWALK W/WHEELCHAIR RMP

Comments:

PS&E Compl: Tot Proj Cost: 68,491.91 Date Awarded : 08/19/93
Advertised: 06/21/93 Bid Amount: 58,212 Est Complete : 11/04/93
Bids Recvd: 07/27/93 Contractor: SHORTS CONCRETE, INC. Final Inspect: 12/21/93

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
96-007-01 Proj Title: FAULKLAND RD, EAST OAKLAND DR TO WOODVIEW DR, DRAI

Description: 10' TRAVEL LANES AND A SLOTTED DRAIN DRAINAGE SYSTEM TO ALLOW FOR A
MINIMIZATION OF DISTURBANCE TO THE EXISTING AREA WHILE STILL PROVIDING

Comments:

PS&E Compl: 12/02/97 Tot Proj Cost: 1,237,738.90 Date Awarded : 02/26/98
Advertised: 12/15/97 Bid Amount: 1,147,023 Est Complete : 12/20/99
Bids Recvd: 01/13/97 Contractor: MUMFORD & MILLER CONCRETE INC Final Inspect: 11/09/98

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
96-007-02 Proj Title: KIRKWOOD HWY, SR141 TO SR100, ELSMERE FED AID NO: ESTP-N011(3)

Description: CROSSOVER REMOVAL, INSTALL TURN LANES, SIGNAL IMPROVEMENTS, ROTOMILL &
OVERLAY, CURB REPLACEMENT MEDIAN ONLY, INSTALL BUS SHELTER & SIGNS,

Comments:

PS&E Compl: 09/14/00 Tot Proj Cost: 9,382,824.80 Date Awarded : 11/22/00
Advertised: 09/25/00 Bid Amount: 5,759,808 Est Complete : 12/07/04
Bids Recvd: 10/24/00 Contractor: DIAMOND MATERIALS LLC Final Inspect: 11/01/02

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
97-007-01 Proj Title: SR 82, OLD PUBLIC RD (N253) TO YORKLYN RD (N257), FED AID NO: ESTP-N247(1)

Description: CONSTRUCTION OF RETAINING STRUCTURES IN AN AREA OF SLOPE INSTABILITY
0F ALMOST 900'

Comments:

PS&E Compl: 11/23/98 Tot Proj Cost: 884,264.47 Date Awarded : 02/17/99
Advertised: 12/07/98 Bid Amount: 695,592 Est Complete : 12/15/01
Bids Recvd: 01/26/99 Contractor: PIERSON CONST CO RICHARD E Final Inspect: 12/07/99

--------------------------------------------------------------------------------------------------------------------
97-007-02 Proj Title: UPPER PIKE CREEK RD, OLD COACH RD - PAPER MILL RD, FED AID NO: ESTP-N295(1)

Description: CONSTRUCTION OF RETAINING STRUCTURES AND ROADWAY AT FOUR LOCATIONS

Comments:

PS&E Compl: 09/27/99 Tot Proj Cost: 2,814,228.03 Date Awarded : 12/09/99
Advertised: 10/12/99 Bid Amount: 1,928,010 Est Complete : 11/27/01
Bids Recvd: 11/09/99 Contractor: A-DEL CONSTRUCTION CO INC Final Inspect: 04/24/01

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
97-007-04 Proj Title: RED LIGHT RUNNING ENFORCEMENT (SR 2 & SR896)

Description: INSTALLATION OF CAMERA SURVEILLANCE EQUIPMENT FOR RED LIGHT RUNNING
ENFORCEMENT; INSTALLATION OF CABLE FOR TRAFFIC COUNTER BY TRAFFIC

Comments:

PS&E Compl: Tot Proj Cost: 51,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
99-007-01 Proj Title: SR141, N OF US 13 TO US 13, SAFETY IMPROVEMENTS FED AID NO: ESTP-N001(6)

Description: SAFETY IMPROVEMENTS ALONG SR141 EXTENSION OF WASHINGTON AVE TO SR141;
CLOSURE OF PENNSYLVANIA AVE & DELAWARE AVE AT SR141 AND WASHINGTON

Comments:

PS&E Compl: Tot Proj Cost: 1,929,362.00 Date Awarded :
Advertised: 12/02/02 Bid Amount: Est Complete :
Bids Recvd: 02/04/03 Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
20-011-02 Proj Title: WILMINGTON, MARKET STREET, RENOVATION FED AID NO: ESTP-N999(93)

Description: REALIGN CURBING AND SIDEWALK TO PROVIDE 2-WAY VEHICULAR TRAFFIC ON
MARKET ST. ALSO PROVIDE STREET LIGHTING, LANDSCAPING, AND TRAFFIC

Comments:

PS&E Compl: 03/29/01 Tot Proj Cost: 3,595,759.66 Date Awarded : 07/19/01
Advertised: 04/30/01 Bid Amount: 1,975,005 Est Complete : 01/08/02
Bids Recvd: 06/12/01 Contractor: DAISY CONSTRUCTION COMPANY Final Inspect: 06/30/03

--------------------------------------------------------------------------------------------------------------------
21-011-01 Proj Title: PAPER MILL ROAD SIDEWALKS & BIKE LANES FED AID NO: ESTP-N013(1)

Description: CONSTRUCTION OF SIDEWALKS FROM CLEVELAND AVENUE TO NORTH OF POSSUM PAR
K ROAD. WIDEN AT INTERSECTIONS FOR BIKE LANES. INSTALLATION OF PEDEST

Comments:

PS&E Compl: 06/19/03 Tot Proj Cost: 5,195,940.38 Date Awarded : 03/25/04
Advertised: 01/19/04 Bid Amount: 3,041,575 Est Complete :
Bids Recvd: 02/17/04 Contractor: GREGGO & FERRARA INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-011-03 Proj Title: PRICES CORNER PEDESTRIAN IMPROVEMENTS FED AID NO: ESTP-N011(16)

Description: CONSTRUCTION OF NEW PEDESTRIAN FACILITY IMPROEMENTS TO PROVIDE SAFER
TRAVEL FOR PEDESTRIANS AND TRANSIT CUSTOMERS INCLUDING SIDEWALKS, A

Comments:

PS&E Compl: 07/01/03 Tot Proj Cost: 871,244.66 Date Awarded : 09/11/03
Advertised: 07/14/03 Bid Amount: 428,153 Est Complete :
Bids Recvd: 08/12/03 Contractor: SAM'S CONSTRUCTION LLC Final Inspect: 12/01/04

--------------------------------------------------------------------------------------------------------------------
22-011-01 Proj Title: AUGUSTINE CUT-OFF & 18TH ST PEDESTRIAN SIGNAL

Description: INSTALL PEDESTRIAN SIGNAL

Comments:

PS&E Compl: Tot Proj Cost: 11,790.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-011-02 Proj Title: BRANDYWINE HUNDRED, BICYCLE & PEDESTRIAN STUDY

Description: ASSISTANCE WITH THE DEVELOPMENT OF A PLANNING STUDY TO IMPROVE
PEDESTRIAN & BICYCLE TRAVEL IN AND AROUND THE BRANDYWINE HUNDRED AREA.

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-011-03 Proj Title: SR 7, ARUNDEL DRIVE TO NEW LINDEN HILL ROAD SIDEW

Description: THE DESIGN AND CONSTRUCTION OF A NEW SIDEWALK ON THE NORTH BOUND SIDE
OF SR 7

Comments:

PS&E Compl: 03/16/05 Tot Proj Cost: 2,245,676.00 Date Awarded :
Advertised: 04/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-011-04 Proj Title: WASHINGTON STREET SIDEWALKS

Description: IMPROVE PED TRAVEL ON AND ACROSS WASHINGTON STREET

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
23-011-01 Proj Title: CENTREVILLE, CROSSWALKS & BIKE LANES

Description: INSTALL COLORED SEALCOATED CROSSWALKS AND BIKE LANES

Comments:

PS&E Compl: Tot Proj Cost: 41,245.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-011-03 Proj Title: MARKET ST, 7TH ST. TO 9TH ST., WILMINGTON FED AID NO: ESTP-2003(16)

Description: ELIMINATION OF THE PEDESTRIAN MALL; RECONSTRUCTINGSIDEWALKS;
ESTABLISH PARALLEL PARKING; CONSTRUCT LIGHTING; PLANT TREES

Comments:

PS&E Compl: 04/14/03 Tot Proj Cost: 3,471,948.00 Date Awarded : 01/08/04
Advertised: 11/03/03 Bid Amount: 1,983,618 Est Complete :
Bids Recvd: 12/09/03 Contractor: DAISY CONSTRUCTION COMPANY Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-011-01 Proj Title: N 24 - WALNUT ST. IMPROVEMENTS, FRONT ST. TO 16TH

Description: STREETSCAPING,CROSSWALKS, IMPROVED STRIPING, UNDERGROUNDING
UTILITIES,MILLINGAND OVERLAY OF ROADWAY SURFACE.

Comments:

PS&E Compl: Tot Proj Cost: 14,050,216.00 Date Awarded :
Advertised: 10/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-011-02 Proj Title: SR 2, FROM RAILROAD BRIDGE TO SYCAMORE STREET

Description: WORK WILL INCLUDE REPLACEMENT OF CURBS, SIDEWALKS AND DRAINAGE
IMPROVEMENTS. IT MAY ALSO INCLUDE STREETSCAPING.

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-011-03 Proj Title: N 24, MARKET STREET, 7TH STREET TO MLK BOULEVARD,

Description: RECONFIGURING THE MALL TO ALLOW FOR TWO LANES OF TRAFFIC WITH
PARKING AND STREETSCAPING.

Comments:

PS&E Compl: 09/23/04 Tot Proj Cost: 5,367,200.00 Date Awarded :
Advertised: 11/15/04 Bid Amount: Est Complete :
Bids Recvd: 01/11/05 Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-011-01 Proj Title: BR 1-687, WALNUT STREET BRIDGE AESTHETICS

Description: SIDEWALK IMPROVEMENTS, UP LIGHTING & BRIDGE HOUSE REFURBISHING

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-011-02 Proj Title: US202, CONCORD PIKE SIDEWALK, NEAR SIVLERSIDE AND

Description: INSURE R/W AND EASEMENTS ARE IN PLACE

Comments:

PS&E Compl: Tot Proj Cost: 20,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-011-03 Proj Title: BICYCLE & PEDESTRIAN BRIDGE AT U OF DE, LAIRD CAMP FED AID NO: ESEC115-DE06(1)

Description: CONSTRUCTION OF A 360' LONG BRIDGE THAT WILL TRAVERSE A RAVINE.

Comments:

PS&E Compl: Tot Proj Cost: 3,000,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
97-011-04 Proj Title: CLELAND HEIGHTS, SIDEWALKS

Description: CURB & GUTTER WORK, SIDEWALK REPAIRS & REPLACEMENT

Comments:

PS&E Compl: Tot Proj Cost: 18,874.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
99-011-02 Proj Title: ELEVENTH ST, WALNUT ST TO NORTHEAST BLVD, WILMINGT FED AID NO: ESTP-N999(71)

Description: CURB, SIDEWALK, LIGHTING & LANDSCAPING

Comments:

PS&E Compl: 03/18/99 Tot Proj Cost: 3,333,245.00 Date Awarded : 09/09/99
Advertised: 07/12/99 Bid Amount: 2,415,277 Est Complete : 10/28/01
Bids Recvd: 08/10/99 Contractor: HARMONY CONSTRUCTION INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
20-015-01 Proj Title: IRON HILL BIKEWAY FED AID NO: ESTP-N999(96)

Description: CONSTRUCTION OF TEN FOOT WIDE MULTI USE PATH

Comments:

PS&E Compl: Tot Proj Cost: 942,094.01 Date Awarded :
Advertised: 05/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
20-015-02 Proj Title: CHRISTINA PARKWAY PATHWAY IMPROVEMENTS

Description: EXTENSION OF EXISTING BIKEWAY ALONG NORTHOUND LANES OF ELKTON ROAD,
CONSTRUCTION OF SIGNALIZED PEDESTRIAN CROSSING AT INTERSECTION

Comments:

PS&E Compl: Tot Proj Cost: 10,176.32 Date Awarded :
Advertised: 04/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
20-015-03 Proj Title: SR 72 BIKEWAY EXTENSION, DAYETT'S MILL TO I- 95 FED AID NO: ESTP-N356(5)

Description: EXTENSION OF SHARED USE PATH ADJACENT TO ROADWAY

Comments:

PS&E Compl: 12/03/02 Tot Proj Cost: 658,490.41 Date Awarded : 04/17/03
Advertised: 12/16/02 Bid Amount: 375,573 Est Complete : 10/15/04
Bids Recvd: 01/28/03 Contractor: DIAMOND MATERIALS LLC Final Inspect: 12/18/03

--------------------------------------------------------------------------------------------------------------------
22-015-01 Proj Title: POMEROY BRANCH BICYCLE PATH

Description: WORK WILL INVOLVE DOING REAL ESTATE APPRIASALS TOWARD THE ULTIAMTE
ACQUISITION OF LAND ALONG THIS ABANDONED RAIL CORRIDOR. ALTHOUGH NOT

Comments:

PS&E Compl: Tot Proj Cost: 178,497.35 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------



04/01/05 TRANSPORTATIONPROJECT MANAGEMENT PAGE: C14
18:09:53 Active Projects Report PSIRI15

NORTH DISTRICT
24-015-01 Proj Title: SR 7 LIMESTONE ROAD & OCHLETREE LANE, PEDESTRIAN

Description: PEDESTRIAN SIGNAL

Comments:

PS&E Compl: Tot Proj Cost: 60,500.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
20-019-01 Proj Title: TRANSIT BUS STOP IMPROVEMENTS

Description: INSTALLATION OF BUS STOP PADS, PASSENGER SHELTERS, ASSO LIGHTING,
BENCHES, SCHEDULE DISPLAY RACKS, TRASH RECEPTICLES, AND BUS STOP

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-019-01 Proj Title: NEWARK TRANSIT HUB

Description: WILL SERVE AS A BUS LAYOVER TO INCLUDE SIX BAYS AND AN ENCLOSED
SHELTER

Comments:

PS&E Compl: Tot Proj Cost: 1,901,022.85 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-019-03 Proj Title: DUNCAN RD AND GREENBANK RD, PARK-N-RIDE

Description: PURCHASE PROPERTY, DEMOLISH STRUCTURE AND CONSTRUCT A PARK-N-RIDE

Comments:

PS&E Compl: Tot Proj Cost: 675.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-019-01 Proj Title: PARK & RIDE LLANGOLLEN BOULEVARD

Description: PURCHASE PROPERTY FOR ANTICIPATED PARK & RIDE

Comments:

PS&E Compl: Tot Proj Cost: 190,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-019-01 Proj Title: DTC, SANFORD SCHOOL BUS SHELTER, 2005

Description: INSTALL COVERED BUS SHELTER

Comments:

PS&E Compl: Tot Proj Cost: 29,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
99-019-01 Proj Title: BUS STOP IMPROVEMENTS, NON-READY SITES, NEW CASTLE

Description: INSTALL BUS SHELTERS & PADS, SHELTER AMENITIES, SIDEWALK CONNECTIONS,
CURB CUTS, HIGHWAY LIGHTING, PED SIGNALS, CROSSWALKS, AND SIGNAGE

Comments:

PS&E Compl: Tot Proj Cost: 419,337.70 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
99-019-02 Proj Title: I- 95 TMI - BRANDYWINE BUS STOP IMPROVEMENTS

Description: UPGRADE BUS STOPS WITH SIDEWALK, CROSSWALKS, PADS, BENCHES, AND
SHELTERS PLUS CURB CUTS AT BEDFORD ROAD AT ENTRANCE TO LOMBARDY ELEM

Comments:

PS&E Compl: 03/30/99 Tot Proj Cost: 274,825.00 Date Awarded : 06/10/99
Advertised: 04/12/99 Bid Amount: 181,201 Est Complete : 09/15/00
Bids Recvd: 05/11/99 Contractor: SHORTS CONCRETE, INC. Final Inspect: 12/07/99

--------------------------------------------------------------------------------------------------------------------
99-019-03 Proj Title: CHURCHMAN'S CROSSING SIDEWALKS/BUS STOPS, FY2000 FED AID NO: ESTP-N011(13)

Description: CONSTRUCTION OF SIDEWALKS, BIKE PATHS & BUS STOP IMPROVEMENTS (PADS,
BENCHES, SHELTERS, BIKE LOCKERS, ETC) IN CHURCHMAN'S CROSSING

Comments:

PS&E Compl: 06/01/00 Tot Proj Cost: 1,499,800.00 Date Awarded : 08/07/00
Advertised: 06/05/00 Bid Amount: 756,043 Est Complete : 09/21/01
Bids Recvd: 07/11/00 Contractor: MUMFORD & MILLER CONCRETE INC Final Inspect: 05/25/01

--------------------------------------------------------------------------------------------------------------------
20-023-01 Proj Title: WILMINGTON - THIRD REPRESENTATIVEDISTRICT, LANDSC

Description: MATERIALS, LABOR & EQUIPMENT TO ASSEMBLE AND DELIVER PLANTERS TO
VARIOUS LOCATIONS IN THE THIRD REPRESENTATIVEDISTRICT. QUANTITY TO

Comments:

PS&E Compl: 10/29/99 Tot Proj Cost: 51,496.96 Date Awarded : 01/11/00
Advertised: 11/02/99 Bid Amount: 51,360 Est Complete : 04/25/01
Bids Recvd: 12/07/99 Contractor: ITEA INC/DBA SPRINGHAUS LNDSP Final Inspect:

--------------------------------------------------------------------------------------------------------------------
20-023-03 Proj Title: FOX HOLLOW

Description: LABOR MATERIALS AND EQUIPMENT TO INSTALL AND GUARANTEE LANDSCAPING AT
DESCRIBED LOCATION

Comments:

PS&E Compl: 01/13/00 Tot Proj Cost: 25,990.05 Date Awarded : 03/13/00
Advertised: 01/18/00 Bid Amount: 24,990 Est Complete : 08/02/02
Bids Recvd: 02/15/00 Contractor: ALL SEASONS LANDSCAPING CO INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
20-023-04 Proj Title: NEW CASTLE COUNTY, IMPROVEMENTS, 2000

Description: INSTALLATION OF TREES

Comments:

PS&E Compl: Tot Proj Cost: 137,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
20-023-05 Proj Title: CHESTNUT HILL ROAD LANDSCAPING AT CHRISTINA PARKWA

Description: PLANTING OF TREES

Comments:

PS&E Compl: Tot Proj Cost: 17,370.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-023-01 Proj Title: LANDERS LANE LANDSCAPING

Description: LANDSCAPING

Comments:

PS&E Compl: Tot Proj Cost: 10,430.24 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------



04/01/05 TRANSPORTATIONPROJECT MANAGEMENT PAGE: C18
18:09:53 Active Projects Report PSIRI15

NORTH DISTRICT
23-023-01 Proj Title: WESTOVER CHASE & HOCKESSIN WOODS PRIVACY FENCE

Description: WOODEN PRIVACY FENCE

Comments:

PS&E Compl: 12/12/02 Tot Proj Cost: 719,379.00 Date Awarded : 02/27/03
Advertised: 12/16/02 Bid Amount: 62,490 Est Complete :
Bids Recvd: 01/28/03 Contractor: STRIPE-A-LOT INC/APS Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
23-023-02 Proj Title: COMMUNITY TRANSPORTATIONLANDSCAPING PROJECTS 2003

Description: LANDSCAPING

Comments:

PS&E Compl: Tot Proj Cost: 121,596.12 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-023-03 Proj Title: WELCOME TO BARLEY MILL SIGNS

Description: INSTALL A SIGN

Comments:

PS&E Compl: Tot Proj Cost: 28,295.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-023-04 Proj Title: NEW LINDEN HILL ROAD LANDSCAPING

Description: LANDSCAPING

Comments:

PS&E Compl: 07/28/03 Tot Proj Cost: 97,700.00 Date Awarded : 10/08/03
Advertised: 08/04/03 Bid Amount: 80,872 Est Complete :
Bids Recvd: 09/09/03 Contractor: ALL SEASONS LANDSCAPING CO INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-023-05 Proj Title: EDGEMOOR TERRACE, LANDSCAPING

Description: SUPPLY OF MATERIALS, LABOR AND EQUIPMENT TO INSTALL LANDSCAPING AT THE
LOCATION DESCRIBED AND IN ACCORDANCE WITH THE PLANS AND SPECIFICATIONS

Comments:

PS&E Compl: Tot Proj Cost: 28,436.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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24-023-02 Proj Title: SR896 AT TERRACES AT IRON HILL, LANDSCAPING

Description: LANDSCAPING

Comments:

PS&E Compl: 10/05/04 Tot Proj Cost: 43,800.00 Date Awarded :
Advertised: 10/18/04 Bid Amount: Est Complete :
Bids Recvd: 11/23/04 Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-023-03 Proj Title: ANVIL PARK, GREEN WAY STUB ROAD, LANDSCAPING

Description: CURBWORK, DRAINAGE, PAVING, LANDSCAPING

Comments:

PS&E Compl: Tot Proj Cost: 24,547.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-023-04 Proj Title: FRENCHTOWN WOODS, TREE PLANTING

Description: SUPPLY OF LABOR, MATERIALS AND EQUIPMENT TO INSTALL TREES AND MAINTAIN
FOR ONE GROWING SEASON.

Comments:

PS&E Compl: Tot Proj Cost: 40,500.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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24-023-05 Proj Title: SR 52, CENTERVILLE ROAD IMPROVEMENTS

Description: TO WORK ON COORDINATING DELDOT, WILMAPCO, AND NEW CASTLE COUNTY LONG
RANGE IMPROVEMENTS TO THE CENTERVILLE AREA

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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25-023-01 Proj Title: WOODBURNE, SAFETY FENCE INSTALLATION, 2005

Description: INSTALL ALUMINUM SAFETY FENCE

Comments:

PS&E Compl: Tot Proj Cost: 25,585.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-023-03 Proj Title: EAGLE TRACE, NEW CASTLE COUNTY, LANDSCAPING

Description: SUPPLY OF MATERIALS, LABOR AND EQUIPMENT FOR THE INSTALLATION OF
LANDSCAPING AND SUBDIVISION SIGN

Comments:

PS&E Compl: Tot Proj Cost: 55,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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25-023-04 Proj Title: LANDSCAPING, CHESTNUT HILL ESTATES

Description: SUPPLY OF MATERIALS, LABOR AND EQUIPMENT FOR THE INSTALLATION OF
LANDSCAPING.

Comments:

PS&E Compl: Tot Proj Cost: 17,336.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
97-023-04 Proj Title: VARLANO, LANDSCAPING

Description: SUPPLY OF MATERIALS, EQUIPMENT AND LABOR TO PLANT 47 WHITE PINE TREES
TO FORM A VISUAL SCREEN; PLANT 30 6'-8' PINUS STROBUS TREES

Comments:

PS&E Compl: Tot Proj Cost: 3,525.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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22-026-01 Proj Title: ADA CURB RAMPS, NORTH I

Description: CURB RAMPS

Comments:

PS&E Compl: 09/27/01 Tot Proj Cost: 638,600.00 Date Awarded : 01/03/02
Advertised: 11/05/01 Bid Amount: 528,823 Est Complete : 12/13/02
Bids Recvd: 12/04/01 Contractor: CAHALL & SON PAVING INC, RALPH Final Inspect: 10/10/02

--------------------------------------------------------------------------------------------------------------------
22-026-02 Proj Title: ADA CURB RAMPS, NORTH II

Description: CURB RAMPS

Comments:

PS&E Compl: 09/26/01 Tot Proj Cost: 594,700.00 Date Awarded : 12/04/01
Advertised: 10/09/01 Bid Amount: 492,437 Est Complete : 12/13/02
Bids Recvd: 11/06/01 Contractor: FONTANA CONCRETE CONTRACTORS Final Inspect: 10/10/02

--------------------------------------------------------------------------------------------------------------------
20-031-02 Proj Title: SUB STR & RESURF, NORTH II, 2000

Description: ROTOMILLING, OVERLAY, CURB AND GUTTER, AND SIDEWALK

Comments:

PS&E Compl: 12/03/99 Tot Proj Cost: 1,148,534.90 Date Awarded : 02/22/00
Advertised: 12/20/99 Bid Amount: 798,632 Est Complete : 03/07/01
Bids Recvd: 02/01/00 Contractor: DIAMOND MATERIALS LLC Final Inspect: 12/07/00

--------------------------------------------------------------------------------------------------------------------
20-031-03 Proj Title: SUB STR & RESURF, NORTH III, 2000

Description: ROTOMILLING, OVERLAY, CURB & GUTTER, SIDEWALK

Comments:

PS&E Compl: 12/09/99 Tot Proj Cost: 1,045,752.50 Date Awarded : 03/16/00
Advertised: 12/20/99 Bid Amount: 703,823 Est Complete : 04/06/01
Bids Recvd: 01/25/00 Contractor: DIAMOND MATERIALS LLC Final Inspect: 03/08/01

--------------------------------------------------------------------------------------------------------------------
20-031-04 Proj Title: SUB STR & RESURF, NORTH IV, 2000

Description: ROTOMILLING, OVERLAY, CURB & GUTTER, SIDEWALK

Comments:

PS&E Compl: 01/05/00 Tot Proj Cost: 665,432.52 Date Awarded : 03/08/00
Advertised: 01/10/00 Bid Amount: 582,799 Est Complete : 01/03/01
Bids Recvd: 02/08/00 Contractor: FONTANA CONCRETE CONTRACTORS Final Inspect: 12/07/00

--------------------------------------------------------------------------------------------------------------------
20-031-05 Proj Title: SUB STR & RESURF, NORTH V, 2000

Description: CURB & GUTTER, PATCHING, ROTOMILLING, AND HOT MIX OVERLAY

Comments:

PS&E Compl: 01/20/00 Tot Proj Cost: 1,120,618.42 Date Awarded : 03/28/00
Advertised: 01/31/00 Bid Amount: 829,792 Est Complete : 04/09/00
Bids Recvd: 02/29/00 Contractor: HARMONY CONSTRUCTION INC Final Inspect: 03/08/01

--------------------------------------------------------------------------------------------------------------------
20-031-06 Proj Title: SUB STR & RESURF, NORTH VI, 2000

Description: CURB & GUTTER, PATCHING, ROTOMILLING, AND HOT MIX OVERLAY

Comments:

PS&E Compl: 03/16/00 Tot Proj Cost: 784,648.50 Date Awarded : 05/18/00
Advertised: 03/20/00 Bid Amount: 537,503 Est Complete : 03/20/01
Bids Recvd: 04/18/00 Contractor: FONTANA CONCRETE CONTRACTORS Final Inspect: 03/08/01

--------------------------------------------------------------------------------------------------------------------
20-031-08 Proj Title: SUB STR & RESURF, NORTH VIII, 2000

Description: CURB & GUTTER, PATCHING, ROTOMILLING, AND HOT MIX OVERLAY

Comments:

PS&E Compl: 04/17/00 Tot Proj Cost: 564,865.26 Date Awarded : 06/07/00
Advertised: 04/24/00 Bid Amount: 447,945 Est Complete : 03/27/01
Bids Recvd: 05/23/00 Contractor: HARMONY CONSTRUCTION INC Final Inspect: 03/08/01

--------------------------------------------------------------------------------------------------------------------
21-031-01 Proj Title: SUB STR & RESURF, NORTH I, 2001

Description: CURB & GUTTER, ROTOMILLING,OVERLAY,ETC...

Comments:

PS&E Compl: 11/17/00 Tot Proj Cost: 831,687.56 Date Awarded : 02/21/01
Advertised: 02/17/04 Bid Amount: 467,798 Est Complete : 08/09/02
Bids Recvd: 03/16/04 Contractor: FONTANA CONCRETE CONTRACTORS Final Inspect: 04/15/02

--------------------------------------------------------------------------------------------------------------------
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21-031-02 Proj Title: SUB STR & RESURF, NORTH II, 2001

Description: CURB & GUTTER, ROTOMILLING, OVERLAY, ETC...

Comments:

PS&E Compl: 11/17/00 Tot Proj Cost: 986,573.39 Date Awarded : 02/27/01
Advertised: 12/27/00 Bid Amount: 674,444 Est Complete : 05/21/02
Bids Recvd: 01/30/01 Contractor: DIAMOND MATERIALS LLC Final Inspect: 04/15/02

--------------------------------------------------------------------------------------------------------------------
21-031-04 Proj Title: SUB STR & RESURF, NORTH IV, 2001

Description: CURB & GUTTER, ROTOMILLING, OVERLAY, ETC....

Comments:

PS&E Compl: 01/18/01 Tot Proj Cost: 984,990.00 Date Awarded : 04/05/01
Advertised: 02/12/01 Bid Amount: 727,948 Est Complete : 05/16/02
Bids Recvd: 03/13/01 Contractor: HARMONY CONSTRUCTION INC Final Inspect: 04/30/02

--------------------------------------------------------------------------------------------------------------------
21-031-05 Proj Title: SUB STR & RESURF, NORTH V, 2001

Description: CURB & GUTTER, ROTOMILLING, OVERLAY, ETC...

Comments:

PS&E Compl: 01/31/01 Tot Proj Cost: 1,511,860.00 Date Awarded : 04/17/01
Advertised: 02/26/01 Bid Amount: 1,059,944 Est Complete : 05/21/02
Bids Recvd: 03/27/01 Contractor: FONTANA CONCRETE CONTRACTORS Final Inspect: 04/15/02

--------------------------------------------------------------------------------------------------------------------
21-031-06 Proj Title: SUB STR & RESURF, NORTH VI, 2001

Description: CURB & GUTTER, ROTOMILLING, OVERLAY, ETC...

Comments:

PS&E Compl: 02/26/01 Tot Proj Cost: 1,252,373.00 Date Awarded : 05/21/01
Advertised: 03/26/01 Bid Amount: 874,600 Est Complete : 05/21/02
Bids Recvd: 04/24/01 Contractor: DIAMOND MATERIALS LLC Final Inspect: 03/27/02

--------------------------------------------------------------------------------------------------------------------
21-031-07 Proj Title: SUB STR & RESURF, NORTH VII, 2001

Description: CURB & GUTTER, ROTOMILLING, OVERLAY, ETC...

Comments:

PS&E Compl: 02/26/01 Tot Proj Cost: 1,060,968.00 Date Awarded : 05/22/01
Advertised: 03/26/01 Bid Amount: 768,928 Est Complete : 06/10/02
Bids Recvd: 04/24/01 Contractor: HARMONY CONSTRUCTION INC Final Inspect: 04/22/02

--------------------------------------------------------------------------------------------------------------------
21-031-08 Proj Title: SUB STR & RESURF, NORTH VIII, 2001

Description: CURB & GUTTER, ROTOMILLING, OVERLAY, ETC...

Comments:

PS&E Compl: 03/14/01 Tot Proj Cost: 1,483,586.00 Date Awarded : 06/22/01
Advertised: 04/30/01 Bid Amount: 1,007,386 Est Complete : 06/10/02
Bids Recvd: 06/05/01 Contractor: HARMONY CONSTRUCTION INC Final Inspect: 04/22/02

--------------------------------------------------------------------------------------------------------------------
21-031-09 Proj Title: SUB STR & RESURF, NORTH IX, 2001

Description: CURB & GUTTER, ROTOMILLING, OVERLAY, ETC...

Comments:

PS&E Compl: 03/08/01 Tot Proj Cost: 541,225.00 Date Awarded : 05/22/01
Advertised: 03/26/01 Bid Amount: 406,835 Est Complete : 05/21/02
Bids Recvd: 05/01/01 Contractor: DIAMOND MATERIALS LLC Final Inspect: 03/27/02

--------------------------------------------------------------------------------------------------------------------
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21-031-10 Proj Title: SUBURBAN STREET MAINTENANCE, NORTH, 2001

Description: INSTALL FENCE

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-031-01 Proj Title: COMMUNITY TRANSPORTATIONNEEDS, NORTH I, 2002

Description: MILLING, OVERLAY, CURB REPLACEMENT

Comments:

PS&E Compl: 12/11/01 Tot Proj Cost: 1,255,051.29 Date Awarded : 02/27/02
Advertised: 12/24/01 Bid Amount: 774,807 Est Complete : 12/12/03
Bids Recvd: 02/05/02 Contractor: HARMONY CONSTRUCTION INC Final Inspect: 10/10/02

--------------------------------------------------------------------------------------------------------------------
22-031-10 Proj Title: COMMUNITY TRANSPORTATIONMAINTENANCE, NORTH, 2002

Description: GUARDRAIL INSTALLATION

Comments:

PS&E Compl: Tot Proj Cost: 26,718.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-031-12 Proj Title: COMMUNITY TRANSPORTATIONNEEDS, NORTH VII, 2002

Description: CURB & GUTTER, SIDEWALK REPAIR, ROTOMILLING AND OVERLAY.

Comments:

PS&E Compl: 06/04/02 Tot Proj Cost: 775,614.36 Date Awarded : 09/06/02
Advertised: 07/22/02 Bid Amount: 653,307 Est Complete : 09/06/03
Bids Recvd: 08/20/02 Contractor: FONTANA CONCRETE CONTRACTORS Final Inspect: 06/17/03

--------------------------------------------------------------------------------------------------------------------
23-031-01 Proj Title: COMMUNITY TRANSPORTATIONNEEDS, NORTH I, 2003

Description: CURB & GUTTER, SIDEWALK REPAIRS, ROTOMILLING AND OVERLAY

Comments:

PS&E Compl: 03/28/03 Tot Proj Cost: 1,027,431.00 Date Awarded : 07/03/03
Advertised: 05/05/03 Bid Amount: 816,988 Est Complete : 08/02/04
Bids Recvd: 06/03/03 Contractor: CIRILLO BROS INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-031-02 Proj Title: COMMUNITY TRANSPORTATIONNEEDS, NORTH II, 2003

Description: CURB & GUTTER, SIDEWALK REPAIRS, ROTOMILLING AND OVERLAY

Comments:

PS&E Compl: 05/20/03 Tot Proj Cost: 1,129,244.00 Date Awarded : 07/10/03
Advertised: 06/02/03 Bid Amount: 708,514 Est Complete : 08/25/04
Bids Recvd: 07/01/03 Contractor: HARMONY CONSTRUCTION INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-031-03 Proj Title: COMMUNITY TRANSPORTATIONNEEDS, NORTH III, 2003

Description: CURB & GUTTER, SIDEWALK REPAIRS, ROTOMILLING AND OVERLAY

Comments:

PS&E Compl: 04/30/03 Tot Proj Cost: 1,122,629.00 Date Awarded : 07/10/03
Advertised: 06/02/03 Bid Amount: 909,475 Est Complete : 08/23/04
Bids Recvd: 07/01/03 Contractor: FONTANA CONCRETE CONTRACTORS Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-031-04 Proj Title: COMMUNITY TRANSPORTATIONNEEDS, NORTH IV, 2003

Description: CURB & GUTTER, SIDEWALK REPAIRS, ROTOMILLING AND OVERLAY

Comments:

PS&E Compl: 05/28/03 Tot Proj Cost: 815,699.00 Date Awarded : 08/20/03
Advertised: 06/30/03 Bid Amount: 616,470 Est Complete : 08/25/04
Bids Recvd: 07/29/03 Contractor: CIRILLO BROS INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-031-05 Proj Title: COMMUNITY TRANSPORTATIONNEEDS, NORTH V, 2003

Description: CURB & GUTTER, SIDEWALK REPAIRS, HOTMIX MILLING AND OVERLAY

Comments:

PS&E Compl: 06/02/03 Tot Proj Cost: 1,040,373.00 Date Awarded : 08/01/03
Advertised: 06/16/03 Bid Amount: 675,861 Est Complete : 10/29/04
Bids Recvd: 07/15/03 Contractor: FONTANA CONCRETE CONTRACTORS Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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23-031-06 Proj Title: COMMUNITY TRANSPORTATIONNEEDS, NORTH VI, 2003

Description: CURB AND GUTTER, SIDEWALK REPAIRS, HOTMIX MILLING, OVERLAY

Comments:

PS&E Compl: 06/27/03 Tot Proj Cost: 1,230,896.00 Date Awarded : 09/15/03
Advertised: 07/28/03 Bid Amount: 737,646 Est Complete : 01/17/05
Bids Recvd: 08/26/03 Contractor: FONTANA CONCRETE CONTRACTORS Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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23-031-07 Proj Title: COMMUNITY TRANSPORTATIONNEEDS, NORTH VII, 2003

Description: CURB & GUTTER, SIDEWALK REPAIRS, HOTMIX MILLING AND OVERLAY

Comments:

PS&E Compl: 07/30/03 Tot Proj Cost: 1,212,251.00 Date Awarded : 09/25/03
Advertised: 08/04/03 Bid Amount: 819,750 Est Complete : 09/21/04
Bids Recvd: 09/09/03 Contractor: DIAMOND MATERIALS LLC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-031-08 Proj Title: COMMUNITY TRANSPORTATIONNEEDS, NORTH VIII, 2003

Description: CURB & GUTTER, SIDEWALK REPAIRS, HOTMIX MILLING AND OVERLAY

Comments:

PS&E Compl: 07/30/03 Tot Proj Cost: 1,156,301.00 Date Awarded : 10/07/03
Advertised: 08/18/03 Bid Amount: 811,698 Est Complete : 12/10/04
Bids Recvd: 09/16/03 Contractor: DIAMOND MATERIALS LLC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-031-10 Proj Title: COMMUNITY TRANSPORTATIONMAINTENANCE PROJECTS, NOR

Description: CLEARING AND GRUBBING, SEEDING

Comments:

PS&E Compl: Tot Proj Cost: 6,198.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-031-01 Proj Title: COMMUNITY TRANSPORTATIONNEEDS, NORTH I, 2004

Description: CURB AND GUTTER, SIDEWALK REPAIRS, HOTMIX MILLING AND OVERLAY

Comments:

PS&E Compl: 01/30/04 Tot Proj Cost: 979,500.00 Date Awarded : 04/07/04
Advertised: 02/17/04 Bid Amount: 616,584 Est Complete :
Bids Recvd: 03/16/04 Contractor: CIRILLO BROS INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-031-02 Proj Title: COMMUNITY TRANSPORTATIONNEEDS, NORTH II, 2004

Description: CURB & GUTTER, SIDEWALK REPAIRS, HOTMIX MILLING AND OVERLAY

Comments:

PS&E Compl: 01/30/04 Tot Proj Cost: 1,162,475.00 Date Awarded : 04/20/04
Advertised: 03/08/04 Bid Amount: 725,750 Est Complete :
Bids Recvd: 04/06/04 Contractor: DIAMOND MATERIALS LLC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-031-03 Proj Title: COMMUNITY TRANSPORTATIONNEEDS, NORTH III, 2004

Description: CURB & GUTTER, SIDEWALK REPAIRS, HOTMIX MILLING AND OVERLAY

Comments:

PS&E Compl: 02/26/04 Tot Proj Cost: 1,388,110.00 Date Awarded : 05/13/04
Advertised: 03/15/04 Bid Amount: 956,255 Est Complete :
Bids Recvd: 04/27/04 Contractor: CIRILLO BROS INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-031-04 Proj Title: COMMUNITY TRANSPORTATIONFUND, NORTH IV, 2004

Description: CURB & GUTTER, SIDEWALK REPAIRS, HOTMIX MILLING AND OVERLAY

Comments:

PS&E Compl: 04/06/04 Tot Proj Cost: 938,338.00 Date Awarded : 06/22/04
Advertised: 05/03/04 Bid Amount: 678,953 Est Complete :
Bids Recvd: 06/08/04 Contractor: HARMONY CONSTRUCTION INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-031-05 Proj Title: COMMUNITY TRANSPORTATIONNEEDS, NORTH V, 2004

Description: CURB & GUTTER, SIDEWALK REPAIRS, MILLING AND OVERLAY

Comments:

PS&E Compl: 05/05/04 Tot Proj Cost: 1,112,664.00 Date Awarded : 07/19/04
Advertised: 05/24/04 Bid Amount: 835,195 Est Complete :
Bids Recvd: 06/22/04 Contractor: HARMONY CONSTRUCTION INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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24-031-06 Proj Title: COMMUNITY TRANSPORTATIONFUND, NORTH VI, 2004

Description: CURB & GUTTER, SIDEWALK REPAIRS, MILL AND OVERLAY

Comments:

PS&E Compl: 05/17/04 Tot Proj Cost: 946,065.00 Date Awarded : 08/12/04
Advertised: 05/24/04 Bid Amount: 664,091 Est Complete :
Bids Recvd: 07/13/04 Contractor: GEORGE & LYNCH INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-031-07 Proj Title: COMMUNITY TRANSPORTATIONFUND, NORTH VII, 2004

Description: CURB & GUTTER, SIDEWALK REPAIRS, MILL AND OVERLAY

Comments:

PS&E Compl: 05/17/04 Tot Proj Cost: 873,629.00 Date Awarded : 07/13/04
Advertised: 05/24/04 Bid Amount: 675,047 Est Complete :
Bids Recvd: 06/29/04 Contractor: FONTANA CONCRETE CONTRACTORS Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-031-08 Proj Title: COMMUNITY TRANSPORTATIONFUND, NORTH VIII, 2004

Description: CURB & GUTTER, SIDEWALK REPAIRS, MILL AND OVERLAY

Comments:

PS&E Compl: 05/17/04 Tot Proj Cost: 669,500.00 Date Awarded : 08/10/04
Advertised: 05/31/04 Bid Amount: 584,230 Est Complete :
Bids Recvd: 07/20/04 Contractor: CIRILLO BROS INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-031-09 Proj Title: COMMUNITY TRANSPORTATIONFUND, NORTH IX, 2004

Description: CURB & GUTTER, SIDEWALK REPAIRS, MILL AND OVERLAY

Comments:

PS&E Compl: 05/17/04 Tot Proj Cost: 871,357.00 Date Awarded : 08/10/04
Advertised: 05/31/04 Bid Amount: 696,529 Est Complete :
Bids Recvd: 07/20/04 Contractor: HARMONY CONSTRUCTION INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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25-031-01 Proj Title: COMMUNITY TRANSPORTATIONFUND, NORTH I, 2005

Description: CURB & GUTTER, SIDEWALK REPAIRS, HOTMIX MILLING AND OVERLAY

Comments:

PS&E Compl: 12/29/04 Tot Proj Cost: 938,150.00 Date Awarded :
Advertised: 01/31/05 Bid Amount: Est Complete :
Bids Recvd: 03/08/05 Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-031-02 Proj Title: COMMUNITY TRANSPORTATIONFUND, NORTH II, 2005

Description: CURB & GUTTER, SIDEWALK REPAIRS, HOTMIX MILLING AND OVERLAY

Comments:

PS&E Compl: 02/17/05 Tot Proj Cost: 975,060.00 Date Awarded :
Advertised: 03/14/05 Bid Amount: Est Complete :
Bids Recvd: 04/19/05 Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-031-03 Proj Title: COMMUNITY TRANSPORTATIONFUND, NORTH III, 2005

Description: CURB & GUTTER, SIDEWALK REPAIRS, HOTMIX MILLING AND OVERLAY

Comments:

PS&E Compl: 03/15/05 Tot Proj Cost: 1,024,125.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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90-031-11 Proj Title: GOV PRINTZ BLVD TO PHILA PIKE CONNECTOR (THROUGH C

Description: CONSTRUCT NEW ALIGNMENT BETWEEN PHILADELPHIA PIKE AND GOV PRINTZ BLVD;
SIGNALIZE INTERSECTION AT PHILADELPHIA PIKE STRUCTURE OVER EXISTING

Comments: PLANS AVAILABLE REQUIRED. NEED 6+ OF 41+ ACRES.
DNREC INTERESTED IN REST FOR GREENWAY. PLAN TO DEVELOP R/W DONE.
CHECK WITH RAY HARBESON

PS&E Compl: 05/27/99 Tot Proj Cost: 2,945,805.22 Date Awarded : 08/05/99
Advertised: 06/01/99 Bid Amount: 1,433,271 Est Complete : 11/09/00
Bids Recvd: 06/29/99 Contractor: DAISY CONSTRUCTION COMPANY Final Inspect: 09/07/00

--------------------------------------------------------------------------------------------------------------------
97-031-02 Proj Title: SUB STR & RESURF, NORTH I, 97

Description: ROTOMILLING, HOT MIX OVERLAY, CURB & GUTTER REPLACEMENT.

Comments:

PS&E Compl: 11/14/96 Tot Proj Cost: 904,627.09 Date Awarded : 01/16/97
Advertised: 11/18/96 Bid Amount: 762,714 Est Complete : 09/00/97
Bids Recvd: 12/17/96 Contractor: DIAMOND MATERIALS INC Final Inspect: 12/03/97

--------------------------------------------------------------------------------------------------------------------
97-031-03 Proj Title: SUB STR & RESURF, NORTH II, 97

Description: CURB AND GUTTER REPLACEMENT, ROTOMILLING, HOT MIX OVERLAYS

Comments:

PS&E Compl: 11/22/96 Tot Proj Cost: 991,300.30 Date Awarded : 01/30/97
Advertised: 12/02/96 Bid Amount: 845,872 Est Complete : 11/00/97
Bids Recvd: 01/14/97 Contractor: DIAMOND MATERIALS LLC Final Inspect: 12/05/97

--------------------------------------------------------------------------------------------------------------------
99-031-02 Proj Title: SUB STR & RESURF, NORTH II, 99

Description: PAVEMENT REHABILITATION

Comments:

PS&E Compl: 01/25/99 Tot Proj Cost: 1,047,378.53 Date Awarded : 03/26/99
Advertised: 02/16/99 Bid Amount: 955,889 Est Complete : 05/05/00
Bids Recvd: 03/16/99 Contractor: DIAMOND MATERIALS LLC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
99-031-06 Proj Title: SUB STR & RESURF, NORTH VI, 99

Description: MILLING, HOT MIX OVERLAY, CURB & SIDEWALK REPLACEMENT

Comments:

PS&E Compl: 04/05/99 Tot Proj Cost: 895,045.96 Date Awarded : 06/08/99
Advertised: 04/12/99 Bid Amount: 729,533 Est Complete : 04/09/02
Bids Recvd: 05/11/99 Contractor: HARMONY CONSTRUCTION INC Final Inspect: 02/15/00

--------------------------------------------------------------------------------------------------------------------
99-031-07 Proj Title: SUB STR & RESURF, NORTH VII, 99

Description: MILLING, HOT MIX OVERLAY, CURB & SIDEWALK REPLACEMENT

Comments:

PS&E Compl: 04/13/99 Tot Proj Cost: 663,216.22 Date Awarded : 06/08/99
Advertised: 04/19/99 Bid Amount: 569,983 Est Complete : 11/15/00
Bids Recvd: 05/18/99 Contractor: F & G CONSTRUCTION INC Final Inspect: 02/10/00

--------------------------------------------------------------------------------------------------------------------
99-031-09 Proj Title: SUB STR & RESURF, NORTH IX, 99

Description: MILLING, HOT MIX OVERLAY, CURB & SIDEWALK REPLACEMENT

Comments:

PS&E Compl: 06/01/99 Tot Proj Cost: 572,789.00 Date Awarded : 07/28/99
Advertised: 06/14/99 Bid Amount: 400,330 Est Complete : 11/29/00
Bids Recvd: 07/13/99 Contractor: HARMONY CONSTRUCTION INC Final Inspect: 10/12/00

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
20-034-01 Proj Title: NEW CASTLE, IMPROVEMENTS, 2000

Description: CURB & GUTTER, SIDEWALK

Comments:

PS&E Compl: Tot Proj Cost: 82,486.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
20-034-02 Proj Title: DELAWARE CITY, IMPROVEMENTS, 2000

Description: REPLACE FLOODGATE

Comments:

PS&E Compl: Tot Proj Cost: 21,059.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
20-034-03 Proj Title: NEW CASTLE CONSERVATION DISTRICT, IMPROVEMENTS, 20

Description: INSTALL CURBS & GUTTERS

Comments:

PS&E Compl: Tot Proj Cost: 1,390,080.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
20-034-07 Proj Title: WILSON RD, SHIPLEY RD TO 185M WEST, DRAINAGE

Description: INSTALLATION OF CURB & GUTTER

Comments:

PS&E Compl: Tot Proj Cost: 98,500.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-034-01 Proj Title: STORMWATER RETROFIT PROJECT, NEW CASTLE COUNTY, FY

Description: DESIGN REPAIR NEEDED FOR DEFICIENT PARTS OF STORMWATER SYSTEM, AND AS-
SOCIATED CONSTRUCTION REQUIRED TO FIX PROBLEM.

Comments:

PS&E Compl: Tot Proj Cost: 380,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
21-034-02 Proj Title: SR 41 DRAINAGE IMPROVEMENT - WESTMINSTER

Description: REPAIR EROSION AND INSTALL CONCRETE GUTTERS.

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
22-034-01 Proj Title: COVENTRY - WEST EDINBURGH DRIVE GUARDRAIL

Description: GUARDRAIL INSTALLATION

Comments:

PS&E Compl: Tot Proj Cost: 14,836.68 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-034-02 Proj Title: US 13 SB @ ROOSEVELT AVE, DRAINAGE

Description: REPLACE CURB AND GUTTER, SIDEWALK AND MILL, RE-DO SUBGRADE AND OVERLAY
TO IMPROVE SURFACE DRAINAGE AT THIS INTERSECTION

Comments:

PS&E Compl: Tot Proj Cost: 24,334.45 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
23-034-01 Proj Title: DRAINAGE IMPROVEMENT AT RAMP 620-4

Description: REMOVING EXISTING PCC CONCRETE GUTTER, DRAINAGE INLETS, AND PIPE. REP
AIRS WILL INCLUDE REPLACING BORROW IN THE WASHOUT, REGRADING THE AREA,

Comments:

PS&E Compl: 02/21/03 Tot Proj Cost: 365,938.26 Date Awarded : 07/10/03
Advertised: 05/12/03 Bid Amount: 197,496 Est Complete : 08/03/04
Bids Recvd: 06/10/03 Contractor: EPB ASSOCIATES INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-034-04 Proj Title: H&H CORNER DRAINAGE IMPROVEMENTS

Description: INSTALL SLOT DRAINS AT DRIVEWAYS AND APPURTENNENANTWORK

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-034-05 Proj Title: BLACKBIRD FOREST ROAD DRAINAGE

Description: INSTALL DRAINAGE PIPE ACROSS THE ROAD TO DITCH

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
25-034-01 Proj Title: DRAINAGE REPAIRS, NEW CASTLE COUNTY

Description: VARIOUS REPAIRS TO THE ROADWAY DRAINAGE SYSTEM

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
25-034-02 Proj Title: JESTERS CROSSING DRAINAGE IMPROVEMENTS

Description: JESTERS CROSSING DRAINAGE IMPROVEMENTS IN THE CARAVEL HUNT SUBDIVISION

Comments:

PS&E Compl: Tot Proj Cost: 70,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-034-03 Proj Title: SR 9, RIVER ROAD AREA IMPROVEMENTS, FLOOD REMEDIA

Description: PROJECT DEVELOPMENT TO DETERMINE EXTENT OF IMPROVEMENTS NEEDED TO
ALLEVIATE FLOODING PROBLEMS ON THE APPROACHES TO BR 1-303. ALSO WILL

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
25-034-04 Proj Title: DRAINAGE OPEN-END, NORTH, 2005

Description: REPAIR DAMAGED DRAINAGE SYSTEMS

Comments:

PS&E Compl: Tot Proj Cost: 600,000.00 Date Awarded :
Advertised: 03/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
99-034-01 Proj Title: ELSMERE, IMPROVEMENTS, 99

Description: PIPING AND DITCHING TO FIX DRAINAGE PROBLEMS

Comments:

PS&E Compl: Tot Proj Cost: 97,112.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-037-01 Proj Title: BEAR, TALLEY, KIAMENSI BULK OIL SYSTEM

Description: INSTALL BULK OIL SYSTEM FOR EQUIPMENT.

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
24-037-01 Proj Title: AIRPORT RD (N340), ENVIRONMENTAL IMPROVEMENTS, PHA

Description: INVESTIGATE, EVALUATE, REMOVE SOLID WASTE AND MITIGATE RELATED
CONTAMINATION

Comments:

PS&E Compl: Tot Proj Cost: 820,500.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-037-02 Proj Title: N340 - AIRPORT ROAD ENVIRONMENTAL IMPROVEMENTS, PH

Description: INVESTIGATE, EVALUATE, REMOVE SOLID WASTE AND MITIGATE RELATED
CONTAMINATION.

Comments:

PS&E Compl: Tot Proj Cost: 754,800.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
24-037-03 Proj Title: GLENVILLE WETLAND MITIGATION SITE

Description: PURCHASE THE HOMES AND RELOCATE THE OCCUPANTS

Comments:

PS&E Compl: Tot Proj Cost: 48,897,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
98-037-01 Proj Title: UNDERGROUND STORAGE TANK REMOVAL, NORTH, NEW CASTL

Description: REMOVAL OF UNDERGROUND STORAGE TANKS

Comments:

PS&E Compl: 07/06/98 Tot Proj Cost: 226,300.00 Date Awarded : 10/07/98
Advertised: 07/13/98 Bid Amount: 186,251 Est Complete : 03/29/00
Bids Recvd: 09/15/98 Contractor: INTEGRATED TECHNICAL SERVICES Final Inspect:

--------------------------------------------------------------------------------------------------------------------
20-041-01 Proj Title: SR 7/SR273 INTERSECTION IMPROVEMENTS FED AID NO: ESTP-N003(4)

Description: CONSTRUCT ADDITIONAL LEFT TURN LANE FROM SR273 WB TO SR 7 SB;
ADDITIONAL LEFT TURN LANE FROM SR273 EB TO SR 1 NB ON RAMP; SIDEWALK

Comments:

PS&E Compl: 03/30/00 Tot Proj Cost: 941,101.33 Date Awarded : 06/20/00
Advertised: 04/24/00 Bid Amount: 627,852 Est Complete : 05/15/01
Bids Recvd: 05/23/00 Contractor: MUMFORD & MILLER CONCRETE INC Final Inspect: 01/26/01

--------------------------------------------------------------------------------------------------------------------
20-041-02 Proj Title: INTERSECTION EVALUATION/IMPROVEMENTS,NCC

Description: REVIEW AND EVALUATE INTERSECTIONS IN NCC THAT MAY NEED IMPROVEMENTS TO
PROVIDE CAPACITY FOR DEVELOPMENT PLANS

Comments:

PS&E Compl: Tot Proj Cost: 50,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
20-041-03 Proj Title: DOE RUN & CROSSAN RD INTERSECTION

Description: REGRADE EMBANKMENT AT SOUTHEAST CORNER OF INTERSECTION

Comments:

PS&E Compl: Tot Proj Cost: 67,727.71 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-041-01 Proj Title: MC KENNAN'S CHURCH ROAD/MILL CREEK ROAD INTERSECT

Description: TO STUDY THE INTERSECTION CAPACITY AND DRAINAGE PROBLEMS AT THE
INTERSECTION AND RECOMMEND NECESSARY IMPROVEMENTS.

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-041-02 Proj Title: SALEM CHURCH RD(FROM OLD BALTIMORE PIKE TO GENDER

Description: TO STUDY THE OPERATING CONDITION OF THIS ROADWAYSEGMENTINCLUDING THE
SOUTHERN INTERSECTION AND PROPOSE RECOMMENDATIONSFOR IMPROVEMENTS

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-041-01 Proj Title: N348 - SALEM CHURCH RD., CHAPMAN RD. TO DUNSMORE D FED AID NO: ESTP-N348(3)

Description: UPGRADE TRAFFIC SIGNAL @ SALEM VILLAGE SHOP CENTER; CONSTRUCT CONCRETE
ISLAND ON SANDALWOOD DR; CONCRETE MEDIANS FOR SAFETY ON SALEM CHURCH;

Comments:

PS&E Compl: 02/02/04 Tot Proj Cost: 1,187,285.74 Date Awarded : 05/07/04
Advertised: 03/15/04 Bid Amount: 528,930 Est Complete :
Bids Recvd: 04/20/04 Contractor: A-DEL CONSTRUCTION CO INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-041-01 Proj Title: SR273 & MAIN STREET, CHRISTIANA INTERSECTION IMPRO

Description: REALINGMENT OF EXCISTING ROAD FROM BROWN'S LANE TO SR-273 TO SEPERATE
TOWN CENTER TRAFFIC FROM LOCAL TRAFFIC

Comments:

PS&E Compl: Tot Proj Cost: 275,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-041-02 Proj Title: SR273 - CHRISTIANA BYPASS, CHAPMAN ROAD TO SR 7

Description: ADDITION OF A RIGHT TURN LANE ON OLD BALTIMORE PIKE; MILL AND OVERLAY
ON SR 7 (W. MAIN ST.)

Comments:

PS&E Compl: 10/02/03 Tot Proj Cost: 1,206,900.00 Date Awarded : 01/14/04
Advertised: 11/03/03 Bid Amount: 952,721 Est Complete :
Bids Recvd: 12/16/03 Contractor: DAISY CONSTRUCTION COMPANY Final Inspect: 12/01/04

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
24-041-01 Proj Title: MT PLEASANT INTERSECTION IMPROVEMENTS

Description: IMPROVE TURN LANES AND CIRCULATION THROUGH THE INTERSECTION

Comments:

PS&E Compl: Tot Proj Cost: 11,078,558.00 Date Awarded :
Advertised: 06/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-041-02 Proj Title: CITY OF NEW CASTLE PROJECT DEVELOPMENT

Description: INTERSECTION REALIGNMENT, POSSIBLE SIGNALIZATION,PEDESTRIAN ACCESS

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
24-041-03 Proj Title: N282 MILL CREEK ROAD AND N283 STONEY BATTER ROAD I

Description: RECONFIGURE THE GEOMETRY OF THE INTERSECTION BY RECONSTRUCTINGTHE
THREE APPROACHES TO IMPROVE SAFETY AND TRAFFIC FLOW.

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-041-04 Proj Title: SR 41 OPTICOMS

Description: OPTICOM INSTALLATIONS

Comments:

PS&E Compl: Tot Proj Cost: 82,641.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
25-041-01 Proj Title: SR 4 & PEARSON DRIVE, SIGNAL MODIFICATION

Description: SPLIT SIDE STREET

Comments:

PS&E Compl: Tot Proj Cost: 10,240.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-041-02 Proj Title: SR 4 & N354 GENDER ROAD, SINGAL MODIFICATION

Description: SPLIT SIDE STREETS

Comments:

PS&E Compl: Tot Proj Cost: 14,106.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
25-041-03 Proj Title: N 13, PAPER MILL ROAD, INTERSECTION IMPROVEMENTS

Description: INSTALL FIBER

Comments:

PS&E Compl: Tot Proj Cost: 236,743.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
25-041-04 Proj Title: US 13 & SR896, BOYD'S CORNER ROAD INTERSECTION

Description: IMPROVEMENTS INCLUDE ADDING LANES TO THE INTERSECTION THROUGH
MOVEMENTS AND TURNING MOVEMENTS, BETTER CHANNELIZATIONOF TRAFFIC

Comments:

PS&E Compl: Tot Proj Cost: 55,700.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
25-041-05 Proj Title: JAMES ST & WATER ST, NEW FLAHSING SIGNAL

Description: NEW FLASHING SIGNAL

Comments:

PS&E Compl: Tot Proj Cost: 36,035.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
25-041-06 Proj Title: ROSE HILL DRIVE TRAFFIC CALMING, FRAZER ROAD ISLAN

Description: SIGNAL RECONSTRUCTION& MEDIAN

Comments:

PS&E Compl: Tot Proj Cost: 20,300.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
25-041-07 Proj Title: SR 92, NAAMANS RD & SR 3, MARSH RD, SIGNAL REPAIR

Description: REPAIR AND INSTALL SIGNAL THAT FELL ON TO ONCOMING MOTORIST -
EMERGENCY REQUEST FOR FUNDS

Comments:

PS&E Compl: Tot Proj Cost: 13,275.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
25-041-08 Proj Title: SR896 OPTICOMS

Description: OPTICOM INSTALLATIONS

Comments:

PS&E Compl: Tot Proj Cost: 114,813.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
25-041-09 Proj Title: N 12, CAPITOL TRAIL & N330, STANTON RD, WARNING SI

Description: INSTALLATION OF AN OVERHEAD WARNING SIGN WITH FLASHING BEACONS TO WARN
MOTORISTS OF AN UPCOMING OBSCURED CURVE.

Comments:

PS&E Compl: Tot Proj Cost: 19,680.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
97-041-01 Proj Title: ELKTON RD, NEW LONDON RD & MAIN ST, INTERSECTION I FED AID NO: ESTP-N011(5)

Description: IMPROVING INTERSECTION BY ADDING TWO-WAY TRAFFIC ON NEW LONDON RD AND
TWO-WAY TRAFFIC ON ELKTON RD, BETWEEN MAIN ST AND DELAWARE AVE

Comments:

PS&E Compl: Tot Proj Cost: 1,752,191.10 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-042-02 Proj Title: SR896 & SR 4, LEFT TURN LANE FED AID NO: ESTP-N387(8)

Description: REMOVE SECTION OF CONCRETE MEDIAN AND REPLACE WITH FULL DEPTH HOT MIX
SECTION TO INCREASE LEFT TURN LANE QUEUING CAPACITY.

Comments:

PS&E Compl: Tot Proj Cost: 192,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
24-042-02 Proj Title: SR299 & SR 71, SIGNAL RECONSTRUCTION

Description: SIGNAL RECONSTRUCTION

Comments:

PS&E Compl: Tot Proj Cost: 41,089.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
20-044-01 Proj Title: BRACKENVILLE RD, SR 48 TO BARLEY MILL RD FED AID NO: ESTP-N274(3)

Description: CONSTRUCT 10' TRAVEL LANES; SLOPE STABILIZATION;INSTALLATION OF
PARTIALLY CLOSED DRAINAGE SYSTEM AND CROSSOVER PIPES; PAVEMENT

Comments:

PS&E Compl: Tot Proj Cost: 3,258,950.00 Date Awarded :
Advertised: 08/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
20-044-03 Proj Title: KENNETT PIKE MEDIAN RECONSTRUCTION/LANDSCAPING

Description: REPLACE MOUNTABLE CURB IN MEDIAN WITH BARRIER CURB SO A COMBINATION
OF TREES AND BRICK PAVERS CAN BE USED TO LANDSCAPE THE MEDIAN.

Comments:

PS&E Compl: Tot Proj Cost: 300,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
20-044-04 Proj Title: CARTER ROAD, SMYRNA, STUDY

Description: ASSIGNMENT INCLUDES THE DEVELOPMENT OF PROJECT NEEDS, ALTERNATIVES ANA
LYSIS, CONCEPTUAL ROADWAY DESIGN AND ENVIRONMENTAL STUDIES FOR THE CAR

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-044-01 Proj Title: POSSUM PARK ROAD, OLD POSSUM PARK ROAD TO POSSUM H

Description: WIDEN AND RECONSTRUCT SHOULDERS OF POSSUM PARK ROAD FROM OLD POSSUM PA
RK ROAD TO POSSUM HOLLOW ROAD TO 12'. IMPROVEMENTS INCLUDE GUARDRAIL

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-044-02 Proj Title: SR141, JAY DRIVE TO BURNSIDE BOULEVARD

Description: ADDRESS DETERIORATION OF CONCRETE ASSOCIATED WITH ASR PROBLEM. ALSO I
NVESTIGATE THE NEED FOR CAPACITY IMPROVEMENTS, INCLUDING IMPROVEMENTS

Comments:

PS&E Compl: Tot Proj Cost: 45,811.10 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
24-044-01 Proj Title: ELKTON ROAD, MARYLAND STATE LINE TO DELAWARE AVENU

Description: STUDY OF ELKTON ROAD TO DETERMINE ROADWAY RECONSTRUCTIONNEEDS;INTERSE
CTION IMPROVEMENTS WITHIN THE NEWARK CITY LIMITS;SAFETY,PED/BIKEIMPRO

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
24-044-02 Proj Title: 12TH STREET CONNECTOR

Description: ROADWAY ON NEW ALIGNMENT CONSISTING OF TWO LANES, SIDEWALKS ON BOTH
SIDES, SOME PARKING AND STREETSCAPING.

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
98-044-01 Proj Title: BOXWOOD - NORTH AVE, BOXWOOD RD TO CHAMPLAIN AVE,

Description: STREET RECONSTRUCTION,DRAINAGE, CURBING AND SIDEWALK

Comments:

PS&E Compl: 05/03/00 Tot Proj Cost: 462,560.61 Date Awarded : 06/20/00
Advertised: 05/08/00 Bid Amount: 275,071 Est Complete : 03/08/02
Bids Recvd: 06/06/00 Contractor: FONTANA CONCRETE CONTRACTORS Final Inspect: 01/03/02

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
99-044-02 Proj Title: TERMINAL AVE, NEW CASTLE AVE TO PIGEON POINT RD FED AID NO: ESTP-N359(1)

Description: FULL DEPTH RECONSTRUCTIONOF TRAVEL LANES, SHOULDERS, CENTER TURN LN,
AND MEDIAN; PAVEMENT SECTION SHALL INCLUDE 100 MM P.A.T.B. AND

Comments:

PS&E Compl: 06/04/01 Tot Proj Cost: 3,985,564.40 Date Awarded : 08/09/01
Advertised: 06/11/01 Bid Amount: 2,773,430 Est Complete : 08/23/04
Bids Recvd: 07/10/01 Contractor: A-DEL CONSTRUCTION CO INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-047-02 Proj Title: I- 95 TOLL PLAZA, HIGH SPEED ETC (FOR ADVERTISING

Description: RECONFIGURATIONOF THE TOLL PLAZA TO CONSTRUCT HIGH SPEED LANES FOR EL
ECTRONIC TOLL COLLECTION.

Comments:

PS&E Compl: Tot Proj Cost: 1,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-047-02 Proj Title: SR 4, STANTON TO NEWPORT, DELTRAC

Description: INSTALLATION OF FIBER OPTIC CABLE, CABINETS, ADVANCE SIGNAL WORK,
SIGNING AND MARKINGS.

Comments:

PS&E Compl: Tot Proj Cost: 939,802.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-047-04 Proj Title: CHURCHMAN'S CROSSING, DELTRAC DESIGN

Description: CONSULTANT DESIGN UNDER AGREEMENT #958-2 WITH RK&K AND PARSONS
BRINKERHOFF AS THE SUBCONSULTANT

Comments:

PS&E Compl: Tot Proj Cost: 150,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-047-04 Proj Title: US 13, SMYRNA TO SR 1, N OF SMYRNA INTERCHANGE, D

Description: FIBER, CAMERA INSTALLATION. PE AND CONSTRUCTION.

Comments:

PS&E Compl: Tot Proj Cost: 1,392,325.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-047-06 Proj Title: SR 48, SR141 TO DUPONT RD

Description: DELTRAC CONSTRUCTION AND PE

Comments:

PS&E Compl: Tot Proj Cost: 660,400.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-047-05 Proj Title: SR896 FIBER INSTALLATION (OLD BALTIMORE PIKE TO US

Description: FIBER CONNECTION

Comments:

PS&E Compl: Tot Proj Cost: 150,100.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
25-047-01 Proj Title: US 13 & SR 72 & SR 1 RAMP

Description: CONNECTING THE SIGNALS ON RT 72 AND RT 1 TO THE FIBER SYSTEM

Comments:

PS&E Compl: Tot Proj Cost: 54,215.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-047-05 Proj Title: US 13, N409, KIRKWOOD ST. GEORGES RD. TO N381, HAM

Description: FIBER TIE-IN

Comments:

PS&E Compl: Tot Proj Cost: 73,912.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
99-047-01 Proj Title: TRANSPORTATIONMANAGEMENT CENTER FED AID NO: CMAQ-N999(90)

Description: BUILDING OF TMC EXPANSION

Comments:

PS&E Compl: 07/15/99 Tot Proj Cost: 7,461,360.57 Date Awarded :
Advertised: 01/29/01 Bid Amount: Est Complete :
Bids Recvd: 03/09/01 Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
20-048-02 Proj Title: I- 95 TMA AGREEMENT

Description: RELIEVE CONGESTION DURING CONSTRUCTION

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-048-03 Proj Title: I- 95 TMA AGREEMENT (FY2001)

Description: TRAFFIC MITIGATION

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
99-048-01 Proj Title: PUBLIC RIDESHARING SERVICES, 99

Description: TMA WILL CREATE AND OPERATE A PUBLIC RIDE MATCHING SERVICES

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
20-061-02 Proj Title: PAVE & REHAB, NORTH I, 2000

Description: PATCHING, ROTOMILLING, HOT MIX OVERLAY

Comments:

PS&E Compl: 09/24/99 Tot Proj Cost: 4,203,150.00 Date Awarded : 01/20/00
Advertised: 10/12/99 Bid Amount: 2,516,667 Est Complete : 08/31/01
Bids Recvd: 11/09/99 Contractor: A-DEL CONSTRUCTION CO INC Final Inspect: 05/24/01

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
20-061-03 Proj Title: WILMINGTON, IMPROVEMENTS, 2000

Description: OVERLAY

Comments:

PS&E Compl: Tot Proj Cost: 1,701,336.80 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
20-061-06 Proj Title: NEWPORT, IMPROVEMENTS, 2000

Description: ROTOMILL AND 2" OVERLAY

Comments:

PS&E Compl: Tot Proj Cost: 220,550.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
20-061-08 Proj Title: NEW CASTLE AVE, PAVE & REHAB, 2000 FED AID NO: ESTP-N019(4)

Description: PCC PATCHING, DIAMOND GRINDING, HOT MIX, MILLING AND OVERLAYING.

Comments:

PS&E Compl: 02/04/00 Tot Proj Cost: 2,337,769.73 Date Awarded : 04/18/00
Advertised: 02/14/00 Bid Amount: 2,488,329 Est Complete : 11/20/01
Bids Recvd: 03/14/00 Contractor: GREGGO & FERRARA INC Final Inspect: 05/24/01

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
20-061-09 Proj Title: US 13 / SR 1 AT TYBOUTS CORNER, 2000

Description: HOT MIX PAVING - REMOVAL AND REPLACEMENT OF ENTIRE HOT MIX PCC BOX.

Comments:

PS&E Compl: 03/15/00 Tot Proj Cost: 1,143,290.00 Date Awarded : 07/06/00
Advertised: 03/20/00 Bid Amount: 964,832 Est Complete : 12/19/00
Bids Recvd: 05/02/00 Contractor: DAISY CONSTRUCTION COMPANY Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
20-061-10 Proj Title: NEWARK, IMPROVEMENTS, 2000

Description: CURB & GUTTER, ROTOMILL, 2" OVERLAY

Comments:

PS&E Compl: Tot Proj Cost: 498,701.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
20-061-12 Proj Title: US 40, PULASKI HWY, PAVING FED AID NO: ESTP-N032(5)

Description: PCC PATCHING, MILL AND OVERLAY, AND SHOULDER RECONSTRUCTION

Comments:

PS&E Compl: 02/18/00 Tot Proj Cost: 1,712,277.75 Date Awarded : 05/04/00
Advertised: 03/06/00 Bid Amount: 1,551,700 Est Complete : 05/21/01
Bids Recvd: 04/04/00 Contractor: AMERICAN INFRASTRUCTURE Final Inspect: 11/30/00

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
21-061-01 Proj Title: SR141, SR273 TO JAY DRIVE FED AID NO: ESTP-N006(5)

Description: REPLACEMENT OF EXISTING PAVEMENT, CURB AND GUTTER, AND SIDEWALK
THIS WILL BE BID WITH 99-007-01 AND 99-071-10. THIS NEW PROJECT #

Comments:

PS&E Compl: 10/24/02 Tot Proj Cost: 10,356,360.48 Date Awarded : 02/28/03
Advertised: 12/02/02 Bid Amount: 6,539,328 Est Complete :
Bids Recvd: 02/04/03 Contractor: GREGGO & FERRARA INC Final Inspect: 01/14/03

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
21-061-03 Proj Title: PAVE & REHAB, NORTH I, 2001

Description: ROTOMILLING, HOT MIX PATCHING, OVERLAY, ETC...

Comments:

PS&E Compl: 11/16/00 Tot Proj Cost: 1,926,300.00 Date Awarded : 02/14/01
Advertised: 12/26/00 Bid Amount: 1,590,273 Est Complete : 08/06/02
Bids Recvd: 01/30/01 Contractor: JJID INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-061-04 Proj Title: PAVE & REHAB, NORTH II, 2001

Description: CURB & GUTTER, ROTOMILLING, HOT MIX PATCHING, OVERLAY, ETC...

Comments:

PS&E Compl: 11/29/00 Tot Proj Cost: 1,230,789.54 Date Awarded : 03/06/01
Advertised: 12/26/00 Bid Amount: 1,240,868 Est Complete : 08/06/02
Bids Recvd: 02/06/01 Contractor: HARMONY CONSTRUCTION INC Final Inspect: 11/29/01

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
21-061-09 Proj Title: PAVE & REHAB, NORTH VII, 2001

Description: 80MM HOTMIX OVERLAY AND TAPER MILLING.

Comments:

PS&E Compl: 03/16/01 Tot Proj Cost: 1,173,638.29 Date Awarded : 06/14/01
Advertised: 03/26/01 Bid Amount: 1,000,677 Est Complete : 08/06/02
Bids Recvd: 05/01/01 Contractor: A-DEL CONSTRUCTION CO INC Final Inspect: 11/29/01

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
21-061-10 Proj Title: SR 1, ASR LITHIUM TREATMENT (PHASE III), FY2001

Description: APPLICATION OF A LITHIUM SOLUTION TO THE ABOVE MENTIONED SECTION OF
ROAD

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
22-061-02 Proj Title: PAVE & REHAB, NORTH I, 2002

Description: ROTOMILLING, PATCHING, HOT MIX OVERLAY

Comments:

PS&E Compl: 11/26/01 Tot Proj Cost: 2,352,507.29 Date Awarded : 07/31/02
Advertised: 12/17/01 Bid Amount: 1,353,046 Est Complete : 06/10/03
Bids Recvd: 01/29/02 Contractor: A-DEL CONSTRUCTION CO INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
23-061-01 Proj Title: SR 1, TYBOUTS CORNER, PAVE & REHAB

Description: 2" MILL AND 2" HOT MIX OVERLAY

Comments:

PS&E Compl: 09/19/02 Tot Proj Cost: 198,282.47 Date Awarded : 10/25/02
Advertised: 09/30/02 Bid Amount: 237,039 Est Complete : 01/29/03
Bids Recvd: 10/22/02 Contractor: GREGGO & FERRARA INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
23-061-02 Proj Title: SUMMIT BRIDGE APPROACHES FED AID NO: ESTP-N016(1)

Description: REMOVE EXIST HM AND PCC PAVEMENT, REPLACE W/10" OF PCC PAVEMENT

Comments:

PS&E Compl: Tot Proj Cost: 3,405,484.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-061-03 Proj Title: PAVE & REHAB, NORTH I, 2003

Description: PCC PATCHING, DIAMOND GRINDING, LITHIUM, HOT MIX OVERLAY.

Comments:

PS&E Compl: 03/04/03 Tot Proj Cost: 1,175,286.56 Date Awarded : 05/14/03
Advertised: 03/24/03 Bid Amount: 767,962 Est Complete : 03/24/04
Bids Recvd: 04/29/03 Contractor: MUMFORD & MILLER CONCRETE INC Final Inspect: 12/19/03

--------------------------------------------------------------------------------------------------------------------
23-061-09 Proj Title: PAVE & REHAB, NORTH V, 2003 FED AID NO: ESTP-2003(22)

Description: ROTOMILLING, PATCHING, AND HOT MIX OVERLAY.

Comments:

PS&E Compl: 03/12/03 Tot Proj Cost: 4,587,576.76 Date Awarded : 06/18/03
Advertised: 05/19/03 Bid Amount: 3,856,255 Est Complete : 05/07/04
Bids Recvd: 06/10/03 Contractor: AMERICAN INFRASTRUCTURE Final Inspect: 03/26/04

--------------------------------------------------------------------------------------------------------------------
24-061-02 Proj Title: PAVE & REHAB, NORTH II, 2004

Description: ROTOMILLING, HOT MIX PATCHING, PCC PATCHING AND HOT MIX OVERLAY.

Comments:

PS&E Compl: 01/13/04 Tot Proj Cost: 3,457,450.00 Date Awarded : 03/31/04
Advertised: 02/23/04 Bid Amount: 2,063,366 Est Complete :
Bids Recvd: 03/23/04 Contractor: HARMONY CONSTRUCTION INC Final Inspect: 11/19/04

--------------------------------------------------------------------------------------------------------------------
24-061-04 Proj Title: PAVE & REHAB, NORTH IV, 2004 FED AID NO: ESTP-N001(8)

Description: ROTOMILLING, HM PATCHING, PCC PATCHING AND HOT-MIX OVERLAY.

Comments:

PS&E Compl: 02/13/04 Tot Proj Cost: 1,447,128.00 Date Awarded : 04/14/04
Advertised: 03/01/04 Bid Amount: 1,227,681 Est Complete :
Bids Recvd: 03/30/04 Contractor: GREGGO & FERRARA INC Final Inspect: 11/23/04

--------------------------------------------------------------------------------------------------------------------
24-061-05 Proj Title: PAVE & REHAB, NORTH V, 2004

Description: ROTOMILLING, HM PATCHING, PCC PATCHING AND HOT-MIX OVERALY.

Comments:

PS&E Compl: 03/04/04 Tot Proj Cost: 1,218,110.00 Date Awarded : 06/17/04
Advertised: 04/19/04 Bid Amount: 1,050,008 Est Complete :
Bids Recvd: 05/18/04 Contractor: HARMONY CONSTRUCTION INC Final Inspect: 11/19/04

--------------------------------------------------------------------------------------------------------------------
24-061-06 Proj Title: PAVE & REHAB, NORTH VI, 2004 FED AID NO: ESTP-2004(26)

Description: ROTOMILLING AND HOT-MIX OVERLAY.

Comments:

PS&E Compl: 06/24/04 Tot Proj Cost: 3,344,522.50 Date Awarded : 07/06/04
Advertised: 05/24/04 Bid Amount: 2,754,292 Est Complete :
Bids Recvd: 06/22/04 Contractor: DIAMOND MATERIALS LLC Final Inspect: 11/18/04

--------------------------------------------------------------------------------------------------------------------
24-061-07 Proj Title: PAVE & REHAB, NORTH VII, 2004 FED AID NO: ENH-N004(13)

Description: ROTOMILLING AND HOT-MIX OVERLAY

Comments:

PS&E Compl: 05/24/04 Tot Proj Cost: 1,920,005.00 Date Awarded : 07/21/04
Advertised: 05/24/04 Bid Amount: 1,497,000 Est Complete :
Bids Recvd: 06/29/04 Contractor: AMERICAN INFRASTRUCTURE Final Inspect: 11/15/04

--------------------------------------------------------------------------------------------------------------------
25-061-01 Proj Title: PAVE & REHAB, NORTH I, 2005

Description: ROTOMILLING, HM PATCHING, PCC PATCHING AND HOT-MIX OVERLAY.

Comments:

PS&E Compl: 12/11/04 Tot Proj Cost: 2,226,180.00 Date Awarded : 02/15/05
Advertised: 01/20/05 Bid Amount: 1,924,107 Est Complete :
Bids Recvd: 01/25/05 Contractor: GREGGO & FERRARA INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
25-061-02 Proj Title: PAVE & REHAB, NORTH II, 2005 FED AID NO: ESTP-N443(1)

Description: ROTOMILLING, HM PATCHING, PCC PATCHING AND HOT-MIX OVERLAY.

Comments:

PS&E Compl: 01/12/04 Tot Proj Cost: 1,766,500.00 Date Awarded : 02/03/05
Advertised: 12/13/04 Bid Amount: 1,531,214 Est Complete :
Bids Recvd: 01/11/05 Contractor: DIAMOND MATERIALS LLC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
25-061-03 Proj Title: PAVE & REHAB, NORTH III, 2005

Description: PCC PATCHING AND DIAMOND GRINDING.

Comments:

PS&E Compl: 01/02/05 Tot Proj Cost: 2,417,670.00 Date Awarded :
Advertised: 02/28/05 Bid Amount: Est Complete :
Bids Recvd: 03/29/05 Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
25-061-04 Proj Title: PAVE & REHAB, NORTH IV, 2005

Description: ROTOMILLING, HM PATCHING AND HOT-MIX OVERLAY.

Comments:

PS&E Compl: 01/11/05 Tot Proj Cost: 1,304,000.00 Date Awarded : 03/24/05
Advertised: 01/24/05 Bid Amount: 1,090,481 Est Complete :
Bids Recvd: 03/01/05 Contractor: A-DEL CONSTRUCTION CO INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-061-05 Proj Title: PAVE & REHAB, NORTH V, 2005

Description: ROTOMILLING, HM PATCHING, PCC PATCHING AND HOT-MIX OVERLAY.

Comments:

PS&E Compl: 01/02/05 Tot Proj Cost: 2,542,190.00 Date Awarded :
Advertised: 03/07/05 Bid Amount: Est Complete :
Bids Recvd: 04/12/05 Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
25-061-06 Proj Title: PAVE & REHAB, NORTH VI, 2005

Description: ROTOMILLING, HM PATCHING AND HOT-MIX OVERLAY.

Comments:

PS&E Compl: 02/01/05 Tot Proj Cost: 2,055,560.00 Date Awarded :
Advertised: 03/14/05 Bid Amount: Est Complete :
Bids Recvd: 04/12/05 Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-061-07 Proj Title: PAVE & REHAB, NORTH VII, 2005

Description: ROTOMILLING, HM PATCHING AND HOT-MIX OVERLAY.

Comments:

PS&E Compl: 03/10/05 Tot Proj Cost: 1,299,787.00 Date Awarded :
Advertised: 03/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
25-061-08 Proj Title: PAVE & REHAB, NORTH VIII, 2005

Description: ROTOMILLING, HM PATCHING, PCC PATCHING AND HOT-MIX OVERLAY.

Comments:

PS&E Compl: 03/15/05 Tot Proj Cost: 1,199,820.00 Date Awarded :
Advertised: 03/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
91-061-01 Proj Title: SR273, I- 95 TO OGLETOWN

Description: RESURFACING,ROTOMILLING,PATCHING& PAVEMENT MARKINGS

Comments: NO PUBLIC INVOLVEMENT

PS&E Compl: Tot Proj Cost: 340,027.89 Date Awarded : 08/10/90
Advertised: 07/10/90 Bid Amount: 270,100 Est Complete :
Bids Recvd: 07/31/90 Contractor: GREGGO & FERRARA INC Final Inspect: 07/19/91

--------------------------------------------------------------------------------------------------------------------
93-061-14 Proj Title: GRUBB RD (N209), NAAMANS RD TO SCONSET RD FED AID NO: ESTP-N209(2)

Description: DRAINAGE IMPROVEMENTS, PAVEMENT MILLING, RESURFACING, PATCHING,
REDUCING CROWN, SIDEWALKS, AND INTERSECTION IMPROVEMENTS

Comments: STUDY POSTPONED TIL '96

PS&E Compl: 12/03/01 Tot Proj Cost: 3,695,856.71 Date Awarded : 03/21/02
Advertised: 12/31/01 Bid Amount: 1,796,601 Est Complete : 10/28/04
Bids Recvd: 01/29/02 Contractor: MUMFORD & MILLER CONCRETE INC Final Inspect: 12/22/03

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
97-061-09 Proj Title: SR141, N OF BURNSIDE BLVD TO SR 2 FED AID NO: ESTP-N006(1)

Description: REMOVE EXISTING PAVEMENT & REPLACE WITH 300MM PCC PAVEMENT; REBUILD
EXISTING HOT-MIX SHOULDER AND REPLACE UNDERDRAINS; INSTALL PERMANENT

Comments:

PS&E Compl: 07/23/97 Tot Proj Cost: 7,571,556.61 Date Awarded : 09/18/97
Advertised: 07/30/97 Bid Amount: 4,978,125 Est Complete : 01/14/02
Bids Recvd: 08/26/97 Contractor: JJID INC Final Inspect: 08/20/98

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
99-061-10 Proj Title: DELAWARE NATIONAL GUARD, IMPROVEMENTS, 99

Description: ROTOMILL, HOTMIX OVERLAY

Comments:

PS&E Compl: Tot Proj Cost: 56,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
99-061-18 Proj Title: AIRPORT RD, I- 95 TO SR141, RUBBLIZATION & DEMONST

Description: PAVEMENT REHABILITATION& PROCESS DEMONSTRATION;SHOULDER WORK

Comments:

PS&E Compl: 06/28/99 Tot Proj Cost: 571,600.00 Date Awarded : 08/04/99
Advertised: 06/28/99 Bid Amount: 556,097 Est Complete : 03/22/00
Bids Recvd: 07/27/99 Contractor: GREGGO & FERRARA INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
23-064-01 Proj Title: I-95 TOLL PLAZA, PATCHING

Description: PATCHING OF PCC PAVEMENT

Comments:

PS&E Compl: Tot Proj Cost: 258,000.00 Date Awarded :
Advertised: 02/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
24-064-01 Proj Title: HOT MIX PATCHING, OPEN END, NEW CASTLE COUNTY, 200

Description: HOTMIX PATCHING WORK

Comments:

PS&E Compl: Tot Proj Cost: 900,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-064-02 Proj Title: CONCRETE PATCHING, OPEN END, NEW CASTLE COUNTY, 20

Description: CONCRETE PATCHING WORK

Comments:

PS&E Compl: Tot Proj Cost: 400,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
25-064-01 Proj Title: TWIN "C" LANE, PAVING & PATCHING

Description: PAVING AND PATCHING

Comments:

PS&E Compl: Tot Proj Cost: 47,852.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
80-064-11 Proj Title: SILVIEW (LOC. 75)

Description: RESURFACE & PATCHING AS REQUIRED

Comments: 2/91NOTE FROM J. JULIAN-WORKINGON PROJ. CLOSURE

PS&E Compl: 08/13/81 Tot Proj Cost: 137,338.00 Date Awarded : 09/18/81
Advertised: 08/24/81 Bid Amount: 87,321 Est Complete :
Bids Recvd: 09/15/81 Contractor: Final Inspect: 07/22/82

--------------------------------------------------------------------------------------------------------------------
99-064-01 Proj Title: PCC PATCHING, NORTH, 99

Description: CONCRETE PATCHING

Comments:

PS&E Compl: 10/06/99 Tot Proj Cost: 640,553.05 Date Awarded : 01/06/00
Advertised: 10/25/99 Bid Amount: 694,292 Est Complete : 01/11/01
Bids Recvd: 11/23/99 Contractor: JJID INC Final Inspect: 06/28/00

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
20-067-01 Proj Title: SR 1, US 13 TO SR273

Description: APPLICATION OF A LITHIUM SOLUTION TO THE ABOVE MENTIONED SECTION OF RO
AD

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
20-071-02 Proj Title: BR375 ON BUCK JERSEY RD AT LUMS POND STATE PARK FED AID NO: EBROS-N403(1)

Description: REPLACE WITH FOUR SIDED CONCRETE BOX CULVERT WITH TAPERED DOWN STONE
FACED PARAPET. PLACE RIPRAP AT CULVERT ENTRANCE AND EXIT.

Comments:

PS&E Compl: Tot Proj Cost: 232,500.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
20-071-03 Proj Title: BR661A ON OLD STATE RD OVER ARMY CREEK

Description: REPLACE WITH CONCRETE BOX CULVERT OR PIPE USING CLEAR ZONE CONCEPT.
PLACE RIPRAP AT CULVERT ENTRANCE AND EXIT.

Comments:

PS&E Compl: Tot Proj Cost: 20,710.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
20-071-07 Proj Title: C & D CANAL, BRIDGE INSPECTION

Description: BIENNIAL BRIDGE SAFETY OF BRIDGE COMPONENTS WHICH WILL INCLUDE
PERFORMANCE OF THE INSPECTION, ACCESS RENTAL, MAINTENANCE OF TRAFFIC,

Comments:

PS&E Compl: Tot Proj Cost: 1,320,226.23 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
20-071-08 Proj Title: BR127 ON SHARPLESS RD OVER RED CLAY CREEK FED AID NO: EBROS-N251(1)

Description: REPLACE EXISTING PREESTRESSED CONCRETE BRIDGE ON MASONRY ABUTMENT WITH
PRESTRESSED CONCRETE BEAMS ON CONCRETE CAP SUPPORTED ON DRILLED SHAFTS

Comments:

PS&E Compl: 06/04/01 Tot Proj Cost: 1,111,820.90 Date Awarded : 11/15/01
Advertised: 09/17/01 Bid Amount: 688,867 Est Complete :
Bids Recvd: 10/16/01 Contractor: MUMFORD & MILLER CONCRETE INC Final Inspect: 09/10/02

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
21-071-02 Proj Title: BR233 ON OLD CAPITAL TRAIL, BR636 ON KIRKWOOD HWY. FED AID NO: ESTP-N012(2)

Description: BR. 233:REMOVE EXISTING CONCRETE ARCH & PED. BRIDGES. CONSTRUCT CONCRE
TE ARCH BRIDGE & SIDEWALK ON WEST SIDE. PLACE RIP-RAP TO PREVENT SCOUR

Comments:

PS&E Compl: 04/01/02 Tot Proj Cost: 954,010.23 Date Awarded : 11/13/02
Advertised: 09/30/02 Bid Amount: 645,855 Est Complete : 01/12/04
Bids Recvd: 10/29/02 Contractor: A-DEL CONSTRUCTION CO INC Final Inspect: 12/18/03

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
21-071-03 Proj Title: BR 91, BR 90, & BR 93 ON SNUFF MILL ROAD OVER RED FED AID NO: EBROS-N244(4)

Description: BR 91: REPLACE EXISTING DETERIORATED CONCRETE ARCH BRIDGE WITH PRECAS
T CONCRETE ARCH BRIDGE; BR 90: REPLACE EXISTING BRIDGE WITH PRECAST C

Comments:

PS&E Compl: Tot Proj Cost: 1,447,900.00 Date Awarded :
Advertised: 02/24/03 Bid Amount: Est Complete :
Bids Recvd: 04/08/03 Contractor: Final Inspect: 06/08/04

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
22-071-01 Proj Title: BR 68 & BR 2 ON ROCKLAND ROAD OVER BRANDYWINE CRE FED AID NO: ESTP-N232(6)

Description: BR 68 - REPLACE SUPERSTRUCTUREWITH PRESTRESSED CONC BEAMS AND STONE
FACED PARAPETS, CONSTRUCT TWO WINGWALLS, REPAIR STONE SUBSTR. BR 2 -

Comments:

PS&E Compl: 09/03/04 Tot Proj Cost: 2,083,013.70 Date Awarded : 10/15/04
Advertised: 09/07/04 Bid Amount: 1,508,279 Est Complete :
Bids Recvd: 10/05/04 Contractor: GEORGE & LYNCH INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-071-02 Proj Title: BR346 ON OLD COOCH'S BRIDGE ROAD

Description: REPLACE BRIDGE WITH CONCRETE RIGID FRAME WITH AESTHETIC PARAPETS.
CONSTRUCT CONC RETAINING WALL TO PROTECT ROADWAY FROM STREAM EROSION.

Comments:

PS&E Compl: 04/30/04 Tot Proj Cost: 626,142.68 Date Awarded : 06/29/04
Advertised: 05/17/04 Bid Amount: 374,863 Est Complete :
Bids Recvd: 06/15/04 Contractor: EASTERN HIGHWAY SPEC INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-071-03 Proj Title: BR361 ON SR 72 OVER MUDDY RUN

Description: REPLACE SUPERSTRUCTUREWITH PRESTRESSED CONCRETE BEAMS, CONCRETE DECK
AND PARAPETS. REPAIR CONC SUBSTR. PLACE RIPRAP IN SCOUR HOLES. REPLACE

Comments:

PS&E Compl: 05/02/03 Tot Proj Cost: 369,130.00 Date Awarded : 07/31/03
Advertised: 06/02/03 Bid Amount: 253,872 Est Complete : 06/09/04
Bids Recvd: 07/01/03 Contractor: MUMFORD & MILLER CONCRETE INC Final Inspect: 12/18/03

--------------------------------------------------------------------------------------------------------------------
22-071-04 Proj Title: BR307,SR 9 OVER GETTY PIPE LINES & BR311 ON SR72 FED AID NO: EBRN-2002(8)

Description: BR1-307:REPLACETWO SPAN SLAB WITH PRESTRESSED SLAB BRIDGE & OTHER INC
IDENTAL WORK; BR 1-311: REPLACE EXISTING BRIDGE WITH RCP PIPE AND

Comments:

PS&E Compl: 09/05/03 Tot Proj Cost: 799,598.17 Date Awarded : 12/17/03
Advertised: 10/06/03 Bid Amount: 449,673 Est Complete :
Bids Recvd: 11/25/03 Contractor: A-DEL CONSTRUCTION CO INC Final Inspect: 12/02/04

--------------------------------------------------------------------------------------------------------------------
22-071-05 Proj Title: BR806, BR807 & BR808 ON I-495 OVER US 13 FED AID NO: IM-N060(8)

Description: REPLACEMENT OF EXPANSION BEARINGS, JOINT SEALS, PORTION OF BACKWALL AN
D APPROACH SLABS. CONCRETE SPALL REPAIRS, CRACK SEALING AND STEEL REPA

Comments:

PS&E Compl: 09/17/04 Tot Proj Cost: 2,773,000.00 Date Awarded : 03/17/05
Advertised: 11/29/04 Bid Amount: 2,137,586 Est Complete :
Bids Recvd: 01/25/05 Contractor: MUMFORD & MILLER CONCRETE INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-071-02 Proj Title: BR394N&S ON US13 OVER DRAWYER'S CREEK

Description: STUDY BRIDGES AND APPROACH SPANS FOR POSSIBLE REPLACEMENT OR
REHABILITATION

Comments:

PS&E Compl: Tot Proj Cost: 210,000.00 Date Awarded :
Advertised: 06/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-071-03 Proj Title: BR141 ON SR 48 OVER CHESTNUT RUN FED AID NO: ESTP-N237(8)

Description: REPLACE EXISTING REINFORCED CONCRETE PIPE WITH A PRECAST CONCRETE BOX
CULVERT.

Comments:

PS&E Compl: Tot Proj Cost: 925,000.00 Date Awarded :
Advertised: 07/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-071-04 Proj Title: BR201 ON BEECH HILL DRIVE OVER PIKE CREEK FED AID NO: EBRN-N295(2)

Description: REPLACE EXISTING CORRUGATED METAL PIPES WITH A PRECAST CONCRETE RIGID
FRAME USING THE CLEAR ZONE CONCEPT.

Comments:

PS&E Compl: Tot Proj Cost: 700,000.00 Date Awarded :
Advertised: 09/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-071-05 Proj Title: BR431 ON DEXTER'S CORNER ROAD, SOUTH OF TOWNSEND FED AID NO: ESTP-N036(1)

Description: REPLACE EXISTING STRUCTURE WITH A PRECAST CONCRETE BOX AND WINGWALLS U
SING CLEAR ZONE CONCEPT.

Comments:

PS&E Compl: 09/17/04 Tot Proj Cost: 812,820.00 Date Awarded : 03/03/05
Advertised: 11/29/04 Bid Amount: 539,204 Est Complete :
Bids Recvd: 02/01/05 Contractor: MUMFORD & MILLER CONCRETE INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
23-071-06 Proj Title: BR510 ON US 13 NORTH-BOUND, SOUTH OF ODESSA FED AID NO: ESTP-N001(7)

Description: REPLACE EXISTING CULVERT WITH THREE SIDED CULVERT ON PILES.

Comments:

PS&E Compl: 07/07/04 Tot Proj Cost: 1,001,250.00 Date Awarded : 09/03/04
Advertised: 08/30/04 Bid Amount: 715,915 Est Complete :
Bids Recvd: 08/31/04 Contractor: MUMFORD & MILLER CONCRETE INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-071-01 Proj Title: LONGFELLOW DR OVER BALL RUN, CULVERT REPLACEMENT

Description: REPLACE EXISTING FAILED PIPES WITH A PRECAST CONCRETE BOX CULVERT

Comments:

PS&E Compl: 08/20/03 Tot Proj Cost: 378,568.00 Date Awarded : 09/17/03
Advertised: 08/20/03 Bid Amount: 212,012 Est Complete :
Bids Recvd: 08/26/03 Contractor: GEORGE & LYNCH INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
25-071-01 Proj Title: BR 1-503 ON ST. ANNE'S CHURCH RD OVER RAILROAD, SO

Description: REPLACE THE EXISTING STRUCTURE WITH A NEW STEEL BEAM SUPERSTRUCTURE
WITH COMPOSITE CONCRETE DECK ON CONCRETE ABUTMENTS. RE-ALIGN THE

Comments:

PS&E Compl: Tot Proj Cost: 1,771,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-071-02 Proj Title: BR 1-465 ON N424 OLD CORBIT ROAD, EAST OF ODESSA

Description: REPLACE 2 - 5' DIAMETER CMP'S WITH 50' SPAN PRESTRESSED CONCRETE
BEAMS ON STUB ABUTMENTS. PLACE RIPRAP FOR SCOUR PROTECTION. RAISE

Comments:

PS&E Compl: Tot Proj Cost: 885,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
25-071-03 Proj Title: CULVERT REPLACEMENTS ON N239 PYLES FORD ROAD

Description: REPLACE THE EXISTING CULVERTS WITH PRECAST CONCRETE CULVERTS AND
WINGWALLS. PLACE RIPRAP AT THE INLET AND OUTLET FOR SCOUR PROTECTION.

Comments:

PS&E Compl: Tot Proj Cost: 780,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-071-04 Proj Title: BR 1-176 ON ROBIN COURT

Description: REPLACE EXISTING CMP ARCH WITH A PRECAST CONCRETE BOX CULVERT USING
THE CLEAR ZONE CONCEPT. RECONSTRUCT 200' OF THE ROADWAY APPROACHES.

Comments:

PS&E Compl: Tot Proj Cost: 625,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-071-05 Proj Title: BR 1-100 ON N243, OLD KENNETT ROAD, WEST OF CENTER FED AID NO: EBRN-N243(2)

Description: REPLACE THE EXISTING CONCRETE CULVERT WITH A PRECAST CONCRETE CULVERT
OR RIGID FRAME. RECONSTRUCT APPROACH ROADWAY AND PLACE GUARDRAIL AS

Comments:

PS&E Compl: Tot Proj Cost: 896,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
91-071-05 Proj Title: CHURCHMANS RD BRIDGE OVER I- 95 FED AID NO: IM-N056(16)

Description: CONSTRUCT A TWO LANE BRIDGE IN EACH DIRECTION ON CHURCHMAN'S RD
OVER I- 95

Comments:

PS&E Compl: 09/15/03 Tot Proj Cost: 17,801,623.48 Date Awarded : 12/23/03
Advertised: 10/27/03 Bid Amount: 13,133,228 Est Complete :
Bids Recvd: 11/25/03 Contractor: CORMAN CONST INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
97-071-03 Proj Title: BR229 ON OLD POSSUM PARK RD (N303) OVER MIDDLE RUN

Description: REPLACE EXISTING ACROW BRIDGE WITH PRESTRESSED CONCRETE BEAM

Comments:

PS&E Compl: 09/30/98 Tot Proj Cost: 642,281.48 Date Awarded : 05/12/99
Advertised: 03/08/99 Bid Amount: 525,892 Est Complete : 11/27/01
Bids Recvd: 04/13/99 Contractor: C & T ASSOCIATES INC Final Inspect: 01/03/01

--------------------------------------------------------------------------------------------------------------------
97-071-07 Proj Title: BR553 & BR554 ON PHILADELPHIA PIKE OVER HOLLY OAK FED AID NO: EBROS-N024(5)

Description: CONSTRUCT PRECAST CONCRETE CULVERT MATCHING EXISTING GEOMETRY. TIE
INTO EXISTING WINGWALLS AT BOTH ENDS. CONSTRUCTION WILL BE PHASED TO

Comments:

PS&E Compl: 12/09/98 Tot Proj Cost: 473,687.68 Date Awarded : 02/16/99
Advertised: 12/14/98 Bid Amount: 369,783 Est Complete : 06/12/00
Bids Recvd: 01/26/99 Contractor: GEORGE & LYNCH INC Final Inspect: 12/07/99

--------------------------------------------------------------------------------------------------------------------
98-071-01 Proj Title: BR534 ON RAMSEY RD OVER BRANDYWINE CREEK TRIBUTARY FED AID NO: EBROS-N224(2)

Description: REPLACE DETERIORATED CONCRETE CULVERT WITH A REINFORCED CONCRETE BOX
CULVERT. THE BOX WILL BE EXTENDED BEYOND THE CLEAR ZONE TO ELIMINATE

Comments:

PS&E Compl: 10/06/99 Tot Proj Cost: 276,900.00 Date Awarded : 12/16/99
Advertised: 10/18/99 Bid Amount: 277,419 Est Complete : 09/08/00
Bids Recvd: 11/16/99 Contractor: MUMFORD & MILLER CONCRETE INC Final Inspect: 09/25/00

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
98-071-02 Proj Title: BR535 ON RAMSEY RD OVER BRANDYWINE CREEK TRIBUTARY FED AID NO: EBROS-N224(3)

Description: REPLACE DETERIORATED CONCRETE STRUCTURE WITH A REINFORCED CONCRETE BOX
CULVERT

Comments:

PS&E Compl: Tot Proj Cost: 202,700.00 Date Awarded :
Advertised: 10/18/99 Bid Amount: Est Complete :
Bids Recvd: 11/16/99 Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
98-071-03 Proj Title: BR568 ON TWEEDS MILL RD OVER WHITE CLAY CREEK TRIB

Description: REPLACE SUPERSTRUCTUREWITH TIMBER DECK; REHABILITATE SUBSTRUCTURE BY
REPOINTING STONE MASONRY.

Comments:

PS&E Compl: 04/13/99 Tot Proj Cost: 233,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
98-071-05 Proj Title: BR269 ON TWEEDS MILL RD OVER WHITE CLAY CREEK TRIB

Description: REPLACE SUPERSTRUCTUREWITH TIMBER DECK AND REHABILITATE SUBSTRUCTURE.
SEAL CRACKS IN THE ABUTMENTS.

Comments:

PS&E Compl: Tot Proj Cost: 100,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
99-071-01 Proj Title: BR151 ON NEW RD, ELSMERE FED AID NO: EBRN-N011(11)

Description: REPLACE SUPERSTRUCTUREWITH PRESTRESSED CONCRETE SLABS WITH CONCRETE
DECK AND STONE FACED PARAPETS. REPOINT STONE ABUTMENTS. PLACE RIPRAP

Comments:

PS&E Compl: 06/12/00 Tot Proj Cost: 406,728.29 Date Awarded : 08/03/00
Advertised: 06/19/00 Bid Amount: 242,567 Est Complete : 12/18/00
Bids Recvd: 07/18/00 Contractor: GEORGE & LYNCH INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
99-071-03 Proj Title: BR 75 ON MONTCHANIN RD (SR100) FED AID NO: EBRN-N232(3)

Description: REPLACE STRUCTURE WITH CONCRETE BOX CULVERT WITH STONE FACED PARAPETS
AND WINGWALLS; WINGWALLS WILL BE TAPERED DOWN AND FLARED OUTSIDE OF

Comments:

PS&E Compl: 06/29/00 Tot Proj Cost: 518,553.04 Date Awarded : 09/08/00
Advertised: 07/10/00 Bid Amount: 277,838 Est Complete : 11/16/01
Bids Recvd: 08/15/00 Contractor: EASTERN STATES CONST SERV Final Inspect:

--------------------------------------------------------------------------------------------------------------------
99-071-04 Proj Title: BR158 ON SR 4 OVER HERSHEY RUN FED AID NO: EBRN-N336(1)

Description: REPLACE STRUCTURE W/PRECAST CONCRETE BOX CULVERT. CONSTRUCTION WILL
BE PHASED TO MAINTAIN TRAFFIC. GUARDRAIL TO BE PLACED AT APPROACHES.

Comments:

PS&E Compl: 03/26/01 Tot Proj Cost: 351,650.00 Date Awarded : 07/06/01
Advertised: 04/09/01 Bid Amount: 178,606 Est Complete : 02/06/02
Bids Recvd: 05/22/01 Contractor: MUMFORD & MILLER CONCRETE INC Final Inspect: 11/29/01

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
99-071-07 Proj Title: BR 89 ON SNUFF MILL RD, W OF CENTERVILLE FED AID NO: EBROS-N244(2)

Description: REPLACE STRUCTURE WITH CONCRETE BOX CULVERT, WITH STONE FACED PARAPETS
AND WINGWALLS. WINGWALLS WILL BE TAPERED DOWN AND FLARED OUTSIDE OF

Comments:

PS&E Compl: 06/04/02 Tot Proj Cost: 893,732.00 Date Awarded : 05/02/03
Advertised: 02/24/03 Bid Amount: 1,709,020 Est Complete : 03/16/05
Bids Recvd: 04/08/03 Contractor: GEORGE & LYNCH INC Final Inspect: 06/08/04

--------------------------------------------------------------------------------------------------------------------
99-071-08 Proj Title: BR 1B ON KENNETT PIKE OVER RAILROAD

Description: REPLACE EXISTING SUPERSTRUCTURE& REHAB SUBSTRUCTURE; SAFETY IMPROVEME
NTS AT APPROACHES, CROSSWALKS, CURB RAMPS, BUMP-OUTS, TRAFFIC SIGNAL

Comments:

PS&E Compl: 01/01/00 Tot Proj Cost: 3,941,372.78 Date Awarded :
Advertised: 10/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
99-071-10 Proj Title: BR680 ON SR141 OVER US 13 FED AID NO: EBRN-N006(3)

Description: REPLACE SUPERSTRUCTUREAND REHABILITATE SUBSTRUCTURE. GAIN ADDITIONAL
UNDER CLEARANCE BY USING HIGH PERFORMANCE STEEL GIRDERS AND FIBER

Comments:

PS&E Compl: Tot Proj Cost: 2,280,615.11 Date Awarded :
Advertised: 12/02/02 Bid Amount: Est Complete :
Bids Recvd: 02/04/03 Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
20-074-01 Proj Title: BRIDGE SCOUR COUNTERMEASUREINSTALLATION, NEW CAST

Description: MATERIALS AND EQUIPMENT FOR NORTH DISTRICT TO PLACE RIPRAP ON STREAM
BEDS TO PROTECT BRIDGE FOUNDATIONS

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
20-074-03 Proj Title: BR 88 ON SNUFF MILL RD OVER RED CLAY CREEK TRIB. FED AID NO: EBROS-N244(3)

Description: REPLACE EXISTING CONCRETE DECK WITH LIGHT WEIGHT CONCRETE, STABILIZE
EXISTING SUBSTRUCTURE, REPOINT STONE MASONRY AND REPAINT STEEL BEAMS.

Comments:

PS&E Compl: Tot Proj Cost: 249,525.00 Date Awarded :
Advertised: 02/24/03 Bid Amount: Est Complete :
Bids Recvd: 04/08/03 Contractor: Final Inspect: 06/08/04

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
20-074-04 Proj Title: BR245 ON HARMONY RD OVER AMTRAK

Description: REHABILITATE BRIDGE INCLUDING MILL AND OVERLAY BRIDGE DECK, REPLACE
DECK JOINTS, PAINT STEEL BEAMS, PATCH AND SEAL SUBSTRUCTURE CONCRETE,

Comments:

PS&E Compl: 05/10/01 Tot Proj Cost: 521,601.49 Date Awarded : 07/06/01
Advertised: 05/14/01 Bid Amount: 297,449 Est Complete : 12/12/01
Bids Recvd: 06/12/01 Contractor: JJID INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
20-074-06 Proj Title: BRIDGE PAINTING, NORTH, 2000 FED AID NO: EBHN-N006(4)

Description: REMOVAL OF EXISTING LEAD BASED PAINT FROM SUPERSTRUCTUREAND RECOATING
WITH MOISTURE CURE URETHANE COATING SYSTEM

Comments:

PS&E Compl: 05/22/00 Tot Proj Cost: 830,165.99 Date Awarded : 08/08/00
Advertised: 11/03/03 Bid Amount: 654,000 Est Complete : 06/05/01
Bids Recvd: 07/11/00 Contractor: MARINIS BROTHERS INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
21-074-01 Proj Title: BR 1 & BR 1A, RISING SUN ROAD OVER BRANDYWINE CR

Description: REHABILITATE EXISTING STEEL TRUSS MEMBERS AND EXISTING SUBSTRUCTURE. P
LACE A HIGH PERFORMANCE DECK OVERLAY. SAFETY IMPROVEMENTS AT APPROACHE

Comments:

PS&E Compl: 03/28/02 Tot Proj Cost: 271,900.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-074-03 Proj Title: BR509 ON BURNSIDE BLVD. OVER S.R. 141, NEWCASTLE C

Description: REPAIR DAMAGED BEAMS, REPLACE JOINT SEAL

Comments:

PS&E Compl: 05/30/01 Tot Proj Cost: 308,500.00 Date Awarded : 08/09/01
Advertised: 06/18/01 Bid Amount: 229,340 Est Complete : 11/19/01
Bids Recvd: 07/17/01 Contractor: ECKMAN INC J D Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
21-074-05 Proj Title: BR759, I-95 OVER BRANDYWINE, SUPERSTRUCTURE FED AID NO: IM-N059(22)

Description: REPLACEMENT OF PARAPETS, APPROACH SLABS, LIGHTING AND DECK REPARIR AT
SELECT LOCATIONS. INSTALLATION OF A NEW PERMANENT PROTECTIVE SHEILD AT

Comments:

PS&E Compl: 09/19/02 Tot Proj Cost: 9,180,159.00 Date Awarded : 01/14/03
Advertised: 10/28/02 Bid Amount: 7,868,979 Est Complete :
Bids Recvd: 11/26/02 Contractor: GREGGO & FERRARA INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
21-074-06 Proj Title: BR693, 3RD ST, WILMINGTON, EMERGENCY REPAIRS

Description: EMERGENCY REPAIR OF GEAR AND ELECTRONIC MECHANISMS FOR BASCULE (DRAW)
BRIDGE

Comments:

PS&E Compl: Tot Proj Cost: 140,320.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-074-07 Proj Title: BR688, SOUTH MARKET STREET DRAW BRIDGE, REHAB FED AID NO: EBHN-N029(2)

Description: STRUCTURAL, MECHANICAL AND ELECTRICAL REPAIRS.

Comments:

PS&E Compl: 04/08/03 Tot Proj Cost: 9,078,341.00 Date Awarded : 12/15/03
Advertised: 09/15/03 Bid Amount: 4,822,744 Est Complete :
Bids Recvd: 10/28/03 Contractor: CIANBRO CORPORATION Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-074-01 Proj Title: BR160 ON MARYLAND AVE OVER LITTLE MILL CREEK FED AID NO: EBHN-N336(4)

Description: PARTIALLY REPLACE AND WIDEN EXISTING CONCRETE ARCH. REHABILITATE THE
REMAINDER OF EXISTING ARCH. PLACE RIPRAP FOR SCOUR PROTECTION. MILL

Comments:

PS&E Compl: 09/13/04 Tot Proj Cost: 1,027,705.50 Date Awarded : 02/03/05
Advertised: 11/08/04 Bid Amount: 545,643 Est Complete :
Bids Recvd: 12/14/04 Contractor: MUMFORD & MILLER CONCRETE INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-074-02 Proj Title: BR155 ON OLD CAPITAL TRAIL & BR193 ON NEWPORT ROAD FED AID NO: EBHN-2002(7)

Description: BR 155 - PAINT STEEL, REPLACE SIDEWALK BOARDS,PLACE RIPRAP,REPAIR CONC
SUBSTR, REPAIR DRAINAGE. BR 193 - MILL AND OVERLAY CONC DECK, REPAIR

Comments:

PS&E Compl: 09/24/03 Tot Proj Cost: 2,325,577.38 Date Awarded : 01/29/04
Advertised: 10/05/03 Bid Amount: 942,658 Est Complete :
Bids Recvd: 12/02/03 Contractor: EASTERN HIGHWAY SPEC INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-074-04 Proj Title: BR 32, FOULK ROAD (SR261) OVER NAAMAN'S CREEK TRIB

Description: THE IMPROVEMENTS WILL INCLUDE REINFORCING THE EXISTING BEAMS WITH
CARBON FIBER REINFORCED PLASTIC (CFRP), & OTHER INCIDENTAL WORK

Comments:

PS&E Compl: Tot Proj Cost: 2.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-074-05 Proj Title: BR506, CHESAPEAKE CITY RD (N399) OVER SR896, SUMMI FED AID NO: EBHN-N399(2)

Description: THE IMPROVEMENTS WILL INCLUDE REMOVAL OF THE EXISTING HOT-MIX ON THE
BRIDGE DECK, REPLACING IT WITH HIGH PERFORMANCE CONCRETE, REHAB SUB-

Comments:

PS&E Compl: 09/24/03 Tot Proj Cost: 961,160.08 Date Awarded : 01/22/04
Advertised: 10/20/03 Bid Amount: 568,733 Est Complete :
Bids Recvd: 11/25/03 Contractor: MUMFORD & MILLER CONCRETE INC Final Inspect: 08/24/04

--------------------------------------------------------------------------------------------------------------------
22-074-06 Proj Title: BR299, SR 71 OVER RED LION CREEK, RED LION

Description: THE IMROVEMENTS WILL INCLUDE CONSRUCTION OF A CONCRETE SLAB ON THE TOP
OF EXISTING RIGID FRAME, SAFETY IMROVEMENTS AT APPROACH ROADWAY, PLAC-

Comments:

PS&E Compl: 11/06/03 Tot Proj Cost: 757,403.96 Date Awarded : 05/11/04
Advertised: 03/29/04 Bid Amount: 369,965 Est Complete :
Bids Recvd: 04/27/04 Contractor: EASTERN HIGHWAY SPEC INC Final Inspect: 12/02/04

--------------------------------------------------------------------------------------------------------------------
22-074-08 Proj Title: BR708, BR709, & BR711, I- 95 @ SR 72 & SALEM CHURC FED AID NO: IM-N056(23)

Description: UPGRADE BEARINGS,PLACETROUGHS UNDER JOINTS,PATCH CONCRETE, REPAIR STE
EL, SEAL CONCRETE, REPAIR APPROACH SLABS AND BACKWALLS AND PAINT BR 1-

Comments:

PS&E Compl: 09/20/04 Tot Proj Cost: 9,611,974.00 Date Awarded :
Advertised: 04/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-074-09 Proj Title: BR715, BR715A & BR715D, I- 95 @ SR273 FED AID NO: IM-N056(21)

Description: REMOVE HOT MIX OVERLAY AND PLACE A CONCRETE OVERLAY, REPLACE APPROACH
SLABS, REPAIR CONCRETE SUBSTRUCTURE, REPAIR STEEL STRUCTURES, REPLACE

Comments:

PS&E Compl: 09/09/03 Tot Proj Cost: 6,808,615.00 Date Awarded : 01/29/04
Advertised: 10/06/03 Bid Amount: 4,995,056 Est Complete :
Bids Recvd: 12/02/03 Contractor: MUMFORD & MILLER CONCRETE INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
22-074-10 Proj Title: BR746, I- 95 OVER LITTLE MILL CREEK FED AID NO: IM-N059(26)

Description: REPLACE APPROACH SLABS, PORTIONS OF BACKWALLS, JOINT SEALS, PAINT BEAM
ENDS,REPLACE DAMAGED ANCHOR BOLTS,REPAIR CONCRETE AND STEEL, PLACE RIP

Comments:

PS&E Compl: 09/20/04 Tot Proj Cost: 5,692,051.00 Date Awarded : 03/02/05
Advertised: 12/06/04 Bid Amount: Est Complete :
Bids Recvd: 01/25/05 Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
22-074-11 Proj Title: BR820 NORTH & SOUTH, EAST OF WILMINGTON, REHAB FED AID NO: EBHN-N060(9)

Description: REPAIR CONCRETE PEDESTALS, END DIAPHRAGMS, BACKWALLS, PARAPETS, APPROA
CH SLABS, JOINTS AND CLEAN AND PAINT THE BRIDGES.

Comments:

PS&E Compl: Tot Proj Cost: 2,682,681.00 Date Awarded :
Advertised: 07/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
22-074-12 Proj Title: BR821 NORTH & SOUTH, EDGEMORE, REHAB FED AID NO: EBHN-N060(10)

Description: REPLACE JOINTS, PORTIONS OF APPROACH SLABS AND BACKWALLS, PATCH AND WA
TERPROOF CONCRETE, RAPAIR GUARDRAIL.

Comments:

PS&E Compl: Tot Proj Cost: 2,022,385.00 Date Awarded :
Advertised: 06/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-074-13 Proj Title: BR822, EDGEMORE, REHAB FED AID NO: EBHN-N060(11)

Description: SEISMIC RETROFIT OF BEARINGS, PATCH CONCRETE,REPLACEPORTIONS OF APPRO
ACH SLABS AND BACKWALL, WATERPROOF CONCRETE.

Comments:

PS&E Compl: Tot Proj Cost: 3,130,000.00 Date Awarded :
Advertised: 06/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-074-14 Proj Title: BR 1-137 ON N263A ON FOXHILL LANE OVER RED CLAY CR FED AID NO: EBHOS-2002(15)

Description: CONSTRUCT NEW ABUTMENTS, WINGWALLS & A NEW COVERED BRIDGE. THE BRIDGE
WILL BE RAISED TO PREVENT FUTURE FLOODING. REBUILD 300' OF

Comments:

PS&E Compl: Tot Proj Cost: 1,389,055.24 Date Awarded :
Advertised: 05/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
23-074-01 Proj Title: BR718, CHURCHMANS ROAD OVER I-95, DECK REHABILITAT

Description: REHABILITATE THE EXISTING BRIDGE DECK, INCLUDING MILLING EXISTING HOT
MIX WAERING SURFACE ON THE DECK AND APPROACH SLABS, PLACING HOT MIX

Comments:

PS&E Compl: 09/24/02 Tot Proj Cost: 81,400.00 Date Awarded : 11/14/02
Advertised: 09/30/02 Bid Amount: 59,064 Est Complete : 07/08/03
Bids Recvd: 10/29/02 Contractor: GREGGO & FERRARA INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-074-03 Proj Title: I-95 WILMINGTON BRIDGES FED AID NO: EBHN-N059(28)

Description: REHABILITATIONON THE BRIDGES INCLUDING BEARINGS WORKS, FIXING SPALLED
CONCRETE, BACKWALL WORK, ETC

Comments:

PS&E Compl: Tot Proj Cost: 4,452,020.00 Date Awarded :
Advertised: 10/28/02 Bid Amount: 7,868,979 Est Complete :
Bids Recvd: 11/26/02 Contractor: GREGGO & FERRARA INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
23-074-04 Proj Title: BRIDGE PAINTING, WILMINGTON, 2003 FED AID NO: EBHN-2003(21)

Description: REMOVAL OF EXISTING LEAD BASED PAINT SYSTEM FROM BRIDGE SUPERSTRUCTURE
AND RECOAT WITH A MOISTURE-CUREDURETHANE PAINT SYSTEM.

Comments:

PS&E Compl: 09/22/03 Tot Proj Cost: 1,530,625.00 Date Awarded : 02/11/04
Advertised: 12/01/03 Bid Amount: 1,297,872 Est Complete : 12/15/04
Bids Recvd: 01/13/04 Contractor: MARINIS BROTHERS INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-074-02 Proj Title: BR 1-609B ON 6TH ST & BR 1-609C ON 7TH ST OVER CSX

Description: REMOVE EXISTING SUPERSTRUCTURE.REPLACE WITH A STEEL BEAM SUPER
STRUCTURE WITH A COMPOSITE REINFORCED CONCRETE DECK. THE EXISTING

Comments:

PS&E Compl: Tot Proj Cost: 2,015,000.00 Date Awarded :
Advertised: 03/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-074-03 Proj Title: BR609C ON 7TH STREET OVER CSX, WILMINGTON

Description: REMOVE EXISTING SUPERSTRUCTUREAND PIERS. THE ROADWAY AT EITHER END
OF THE BRIDGE WILL BE CLOSED AND MODIFIED WITH SOME LANDSCAPING OR

Comments:

PS&E Compl: Tot Proj Cost: 367,723.00 Date Awarded :
Advertised: 03/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-074-04 Proj Title: BR609D ON 9TH STREET OVER CSX, WILMINGTON

Description: REPLACE THE EXISTING 3-SPAN STRUCTURE WITH A SIMPLE SPAN STEEL BEAM
STRUCTURE WITH A COMPOSITE CONCRETE DECK. THE EXISTING PIERS WILL BE

Comments:

PS&E Compl: Tot Proj Cost: 2,004,369.78 Date Awarded :
Advertised: 04/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
24-074-05 Proj Title: BR660 & BR664 ON US 13, SOUTH-WEST OF NEW CASTLE FED AID NO: EBHN-N034(2)

Description: REHABILITATE EXISTING CONCRETE STRUCTURES (PATCH SPALLS AND SEAL CRACK
S)

Comments:

PS&E Compl: Tot Proj Cost: 580,000.00 Date Awarded :
Advertised: 05/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
25-074-01 Proj Title: BR 1-118 ON N258, BARLEY MILL ROAD OVER RED CLAY C FED AID NO: EBHN-N258(2)

Description: REHAB EXISTING COVERED BRIDGE, INCLUDING REPLACEMENT OF ROOF SHINGLES,
TIMBER DECK & DETERIORATED SIDING. CLEAN AND PAINT THE EXISTING SIDING

Comments:

PS&E Compl: Tot Proj Cost: 431,000.00 Date Awarded :
Advertised: 08/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-074-02 Proj Title: BRIDGE PAINTING, NORTH DISTRICT 2005 FED AID NO: EBHN-2005(10)

Description: REMOVAL OF EXISTING LEAD BASE PAINT SYSTEM FROM BRIDGE SUPERSTRUCTURE
AND RECOAT WITH A MOISTURE CURED URETHANE PAINT SYSTEM

Comments:

PS&E Compl: Tot Proj Cost: 1,740,000.00 Date Awarded :
Advertised: 08/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-074-03 Proj Title: BR 1-678 ON SOUTHBOUND SR141 OVER I-95

Description: REMOVE AND RECONSTRUCT APPROXIMATELY 25 LINEAL FEET OF DAMAGED BRIDGE
DECK AND PARAPET ALONG THE LEFT SHOULDER. REPAIRS WILL BE LIMITED TO

Comments:

PS&E Compl: Tot Proj Cost: 83,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-074-04 Proj Title: BR 1-577, ON N 50 NORTHEAST BOULVARD OVER BRANDYWI FED AID NO: EBHN-N050(9)

Description: REHABILITATIONOF SUPERSTRUCTUREAND SUBSTRUCTURE INCLUDING HISTORIC
FEATURES

Comments:

PS&E Compl: Tot Proj Cost: 3,938,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
94-074-11 Proj Title: BR PAINTING N.C., NON-LEAD (BR813) FED AID NO: IM-N060(2)

Description: REMOVAL OF EXISTING NON-LEAD PAINT SYSTEM. RECOAT WITH A MOISTURE
CURE URETHANE PAINT SYSTEM OR A CALCIUM SULFONATE PAINT SYSTEM.

Comments:

PS&E Compl: 04/03/03 Tot Proj Cost: 16,579,948.76 Date Awarded : 01/28/04
Advertised: 09/15/03 Bid Amount: 13,283,117 Est Complete :
Bids Recvd: 11/18/03 Contractor: MUMFORD & MILLER CONCRETE INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
95-074-03 Proj Title: STRUCTURE MAINTENANCE, INTERSTATE ROUTES FED AID NO: EIM-N999(6)

Description: ROUTINE STRUCTURAL MAINTENANCE TO INCLUDE CRACK & JOINT SEAL; REPLACE
EXPANSION JOINTS; CLEAN & PAINT; HOT MIX TYPE "C"; RESET, CLEAN &

Comments:

PS&E Compl: 10/31/95 Tot Proj Cost: 160,202.25 Date Awarded : 02/20/96
Advertised: 12/18/95 Bid Amount: 106,790 Est Complete :
Bids Recvd: 01/30/96 Contractor: STRUCTA-BOND INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
96-074-07 Proj Title: BR748, BR748N & BR748S, I- 95 WILMINGTON VIADUCT, FED AID NO: IM-N059(20)

Description: REMOVAL OF ALL OR PART OF THE EXISTING LEAD BASED PAINT SYSTEM AND
RECOATING OF THE SUPERSTRUCTUREWITH MOISTURE CURE URETHANE PAINT

Comments:

PS&E Compl: 09/20/00 Tot Proj Cost: 32,226,350.32 Date Awarded : 01/18/01
Advertised: 10/10/00 Bid Amount: 21,588,848 Est Complete : 12/06/04
Bids Recvd: 12/19/00 Contractor: ECKMAN INC J D Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
97-074-02 Proj Title: BR733 & BR734 ON SR 9 (N019), COMPOSITE BRIDGES

Description: DURABILITY, EFFECTIVENESS AND PERFORMANCE MONITORING OF COMPOSITE
STRUCTURES FOR DRBA

Comments:

PS&E Compl: Tot Proj Cost: 100,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
97-074-04 Proj Title: BR663, RAILROAD OVERPASS OVER US 13, REPAIR

Description: CONSTRUCT WOOD "SHIELD" WITHIN THE BAYS OF STRUCTURE TO PREVENT
CONCRETE FROM FALLING ONTO THE ROADWAY. THIS IS A TEMPORARY SOLUTION.

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete : 09/15/00
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
97-074-07 Proj Title: BR830 ON PHILADELPHIA PIKE OVER I-495 FED AID NO: EIM-N024(3)

Description: REPAIR SPALLS AND CRACKS IN CONCRETE ABUTMENTS & PIERS; REPLACE TALL
BEARINGS; CLEAN AND LUBRICATE OTHER BEARINGS; SPOT PAINT GIRDERS;

Comments:

PS&E Compl: 09/16/98 Tot Proj Cost: 3,129,777.28 Date Awarded : 01/07/99
Advertised: 10/26/98 Bid Amount: 2,463,057 Est Complete : 01/12/01
Bids Recvd: 12/08/98 Contractor: MUMFORD & MILLER CONCRETE INC Final Inspect: 06/15/00

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
97-074-08 Proj Title: BR772 ON I- 95 SB OVER SHIPLEY RD FED AID NO: EIM-N059(19)

Description: REPLACE JOINT SEALS WITH "JEENE" SEALS; REPAIR SPALLED CONCRETE; CLEAN
AND LUBRICATE BEARINGS; PAINT BEAM ENDS; REPLACE SHEARED-OFF ANCHOR

Comments:

PS&E Compl: 01/01/99 Tot Proj Cost: 615,259.39 Date Awarded :
Advertised: 09/13/99 Bid Amount: 20,592,987 Est Complete : 12/09/00
Bids Recvd: 11/09/99 Contractor: GEORGE & LYNCH INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
97-074-09 Proj Title: BR764, I- 95 NB RAMP TO CONCORD PIKE (US202) OVER FED AID NO: EIM-N059(14)

Description: PATCH SPALLS AND SEAL CRACKS IN PIERS AND ABUTMENTS; REPLACE SLIDING
PLATE JOINTS WITH "JEENE" SEALS; CLEAN SCUPPERS, PAINT BEARINGS AND

Comments:

PS&E Compl: 07/16/98 Tot Proj Cost: 383,700.00 Date Awarded : 10/15/98
Advertised: 08/10/98 Bid Amount: Est Complete : 04/28/00
Bids Recvd: 09/15/98 Contractor: Final Inspect: 04/05/00

--------------------------------------------------------------------------------------------------------------------



04/01/05 TRANSPORTATIONPROJECT MANAGEMENT PAGE: C117
18:09:56 Active Projects Report PSIRI15

NORTH DISTRICT
97-074-10 Proj Title: BR762, I- 95 NB RAMP OVER CONCORD PIKE (US202) FED AID NO: EIM-N004(3)

Description: REPLACE JOINT SEALS; REPLACE TALL EXPANSION BEARINGS; ENCASE FIXED
BEARINGS; CLEAN, PAINT & LUBRICATE BEARINGS; REPAIR SLOPE PAVINGS &

Comments:

PS&E Compl: Tot Proj Cost: 71,498.87 Date Awarded :
Advertised: 08/10/98 Bid Amount: Est Complete :
Bids Recvd: 09/15/98 Contractor: Final Inspect: 04/05/00

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
97-074-11 Proj Title: BR719 & BR720 ON I- 95 OVER CHRISTINA RIVER FED AID NO: IM-N056(4)

Description: PATCH SPALLS AND REPAIR CRACKS IN PIERS AND ABUTMENTS; REPLACE SLIDING
PLATE JOINTS WITH "JE" SEALS; PAINT ALL BEARINGS; REPLACE GUARDRAIL

Comments:

PS&E Compl: 09/03/98 Tot Proj Cost: 1,173,186.63 Date Awarded : 12/10/98
Advertised: 09/28/98 Bid Amount: Est Complete : 10/10/00
Bids Recvd: 10/27/98 Contractor: Final Inspect: 01/24/00

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
97-074-12 Proj Title: BR714 ON CHAPMAN RD OVER I- 95 FED AID NO: EIM-N347(2)

Description: REPLACE TALL BEARINGS WITH LOW PROFILE BEARINGS; REPAIR CRACKS IN
PIERS & ABUTMENTS; INSTALL TROUGHS UNDER FINGER JOINTS; CLEAN &

Comments:

PS&E Compl: Tot Proj Cost: 1,309,446.71 Date Awarded :
Advertised: 09/28/98 Bid Amount: Est Complete : 12/24/99
Bids Recvd: 10/27/98 Contractor: Final Inspect: 01/24/00

--------------------------------------------------------------------------------------------------------------------
97-074-14 Proj Title: BR787 ON I- 95 OVER GLENROCK DR FED AID NO: EIM-N059(15)

Description: REHABILITATE EXISTING BRIDGE, REPLACE JOINT SEALS WITH "JEENE" SEALS,
REPAIR SPALLED CONCRETE, REPLACE HOT-MIX STRIP IN APPROACH SLABS.

Comments:

PS&E Compl: Tot Proj Cost: 211,700.00 Date Awarded :
Advertised: 09/13/99 Bid Amount: 20,592,987 Est Complete : 12/09/00
Bids Recvd: 11/09/99 Contractor: GEORGE & LYNCH INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
97-074-15 Proj Title: BR 81 ON MONTCHANIN RD, N OF BUCK RD FED AID NO: EBHN-N225(2)

Description: REHABILITATE EXISTING STRUCTURE INCLUDING RE-POINTING STONE MASONRY,
REPAIRING CONCRETE SLAB, PLACING SCOUR PROTECTION AND ENCLOSING

Comments:

PS&E Compl: 12/03/98 Tot Proj Cost: 280,218.21 Date Awarded : 02/11/99
Advertised: 12/14/98 Bid Amount: 182,093 Est Complete : 11/03/99
Bids Recvd: 01/12/99 Contractor: A-DEL CONSTRUCTION CO INC Final Inspect: 06/02/99

--------------------------------------------------------------------------------------------------------------------
98-074-02 Proj Title: BR150 ON NEW RD, ELSMERE FED AID NO: EBHN-N011(9)

Description: REHABILITATE EXISTING DETERIORATED CONCRETE STRUCTURE MAINTAINING
EXISTING GEOMETRY. PARAPETS & SIDEWALLKS WILL BE RECONSTRUCTED.

Comments:

PS&E Compl: 01/27/99 Tot Proj Cost: 478,218.01 Date Awarded : 05/19/99
Advertised: 03/15/99 Bid Amount: 197,725 Est Complete : 09/08/00
Bids Recvd: 04/13/99 Contractor: MUMFORD & MILLER CONCRETE INC Final Inspect: 06/05/00

--------------------------------------------------------------------------------------------------------------------
98-074-03 Proj Title: BR675, BR676, BR677 & BR678 ON SR141 OVER I- 95 FED AID NO: EIM-N006(2)

Description: REPLACE HOT-MIX OVERLAY WITH LATEX CONCRETE OVERLAY; REPLACE ALL
SLIDING PLATE JOINTS; MILL & OVERLAY APPROACH SLABS; REPAIR SPALLS AT

Comments:

PS&E Compl: 09/30/99 Tot Proj Cost: 3,627,618.85 Date Awarded : 01/06/00
Advertised: 10/18/99 Bid Amount: 2,669,135 Est Complete : 10/16/01
Bids Recvd: 11/16/99 Contractor: JJID INC Final Inspect: 09/12/01

--------------------------------------------------------------------------------------------------------------------
98-074-04 Proj Title: BR715B AND BR715C ON SR273 SB, RAMP OVER I-95 (REH FED AID NO: IM-N273(2)

Description: PATCH SPALLS AND CRACKS IN PIERS AND ABUTMENTS; REPLACE EXP JOINTS
WITH STRIP SEALS; PAINT BEARINGS, BOTTOM FLANGES & BEAM ENDS; REPLACE

Comments:

PS&E Compl: 06/20/00 Tot Proj Cost: 4,458,190.18 Date Awarded : 09/01/00
Advertised: 07/10/00 Bid Amount: 3,396,113 Est Complete : 05/08/02
Bids Recvd: 08/08/00 Contractor: MUMFORD & MILLER CONCRETE INC Final Inspect: 12/18/01

--------------------------------------------------------------------------------------------------------------------
99-074-03 Proj Title: BR162 ON NEWPORT GAP PIKE (SR 41) OVER HYDE RUN

Description: PLACE A CONCRETE SLAB ON THE EXISTING RIGID FRAME, SAFETY IMPROVEMENTS
AT APPROACHES AND FILL SCOUR HOLES IN THE STREAM

Comments:

PS&E Compl: 12/28/99 Tot Proj Cost: 303,084.58 Date Awarded : 03/01/00
Advertised: 01/03/00 Bid Amount: 188,854 Est Complete : 05/31/00
Bids Recvd: 02/01/00 Contractor: DAISY CONSTRUCTION COMPANY Final Inspect: 07/14/00

--------------------------------------------------------------------------------------------------------------------
99-074-04 Proj Title: BR745 ON I- 95 OVER CONRAIL FED AID NO: BHN-N059(17)

Description: REPLACE JOINT SEALS, APPROACH SLABS, & BROKEN ANCHOR BOLTS; REPAIR
SCREEN SHIELDS, CONCRETE SPALLS & ERODED SLOPES; REFACE BARRIER TO F-

Comments:

PS&E Compl: 01/05/01 Tot Proj Cost: 3,559,897.70 Date Awarded : 03/27/01
Advertised: 01/29/01 Bid Amount: 2,738,234 Est Complete : 04/05/02
Bids Recvd: 02/27/01 Contractor: CORMAN CONST INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
23-077-02 Proj Title: GUARDRAIL REPAIR, NORTH, 2003

Description: TO REPAIR DAMAGED GUARDRAIL AND TERMINALS

Comments:

PS&E Compl: 12/03/03 Tot Proj Cost: 326,600.00 Date Awarded : 12/23/03
Advertised: Bid Amount: 428,474 Est Complete :
Bids Recvd: 11/25/03 Contractor: CREAMER & SON INC J FLETCHER Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
24-077-02 Proj Title: I-495 MEDIAN SAFETY IMPROVEMENTS FED AID NO: EIM-N060(12)

Description: INSTALLATION OF DOUBLE FACE GUARDRAIL

Comments:

PS&E Compl: 10/03/03 Tot Proj Cost: 649,296.75 Date Awarded : 12/23/03
Advertised: 10/20/03 Bid Amount: 398,735 Est Complete :
Bids Recvd: 11/25/03 Contractor: LEE INC L S Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-077-03 Proj Title: I- 95, I-295, I-495 GUARDRAIL END TREATMENT UPGRAD

Description: UPGRADE NON-COMPLIANT END TREATMENTS AND GUARDRAIL

Comments:

PS&E Compl: 11/12/04 Tot Proj Cost: 504,600.00 Date Awarded :
Advertised: 01/18/05 Bid Amount: Est Complete :
Bids Recvd: 02/15/05 Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-083-05 Proj Title: EPOXY PAVEMENT MARKINGS, DISTRICT I, 2005

Description: REMOVE/REPLACETRAFFIC LINES WITH EPOXY PAVEMENT MARKINGS
WILL BE FUNDED BY VARIOUS PROJECTS/TTF FUNDS

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-084-01 Proj Title: HARVEY RD (N209), MARSH RD TO SCONSET RD

Description: TRAFFIC CALMING, AESTHETIC ENHANCEMENTS, OPERATIONAL IMPROVEMENTS.

Comments:

PS&E Compl: 02/11/04 Tot Proj Cost: 1,355,453.00 Date Awarded : 04/29/04
Advertised: 02/17/04 Bid Amount: 488,304 Est Complete :
Bids Recvd: 03/23/04 Contractor: HARMONY CONSTRUCTION INC Final Inspect: 12/09/04

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
22-090-01 Proj Title: BR712B, RAMP J, I- 95 SERVICE AREA, NEWARK FED AID NO: EBRN-N056(22)

Description: REPLACE THE EXISTING CONCRETE SLAB WITH HIGH PERFORMANCE CONCRETE
USING CARBON FIBER REINFORCED POLYMER (CFRP) I-SECTIONS AS MAIN REIN-

Comments:

PS&E Compl: 06/19/02 Tot Proj Cost: 409,550.00 Date Awarded : 08/08/02
Advertised: 06/24/02 Bid Amount: 244,946 Est Complete : 04/09/03
Bids Recvd: 07/30/02 Contractor: GEORGE & LYNCH INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------



04/01/05 TRANSPORTATIONPROJECT MANAGEMENT PAGE: C124
18:09:56 Active Projects Report PSIRI15

NORTH DISTRICT
24-090-01 Proj Title: MOTORIST ASSISTANCE PATROL, 2004

Description: TRAVELER ASSISTANCE BY DELDOT PERSONNEL TO INCLUDE TRAFFIC CONTROL,
AIDING DISABLED MOTORISTS, RELOCATING VEHICLES FROM HAZARDOUS

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
24-090-03 Proj Title: I- 95 TOLL PLAZA, HIGH SPEED EZ PASS LANES (PE & R

Description: REDESIGN FACILITY TO ACCOMODATE HIGHWAY SPEED EZ PASS LANES. THIS MAY
INCLUDE MOVING THE PLAZA FROM ITS CURRENT LOCATION ALONG I- 95

Comments:

PS&E Compl: Tot Proj Cost: 2,895,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-090-01 Proj Title: I- 95 MAINLINE WIDENING & SR 1 INTERCHANGE FED AID NO: IM-N056(27)

Description: I- 95 ADD A 5TH LANE NB AND SB
SR 1 ADD HIGH SPEED CONNECTOR RAMPS FROM NB SR 1 TO NB I- 95 & FROM

Comments:

PS&E Compl: Tot Proj Cost: 142,100,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-090-02 Proj Title: I- 95 TOLL PLAZA, REHABILITATION& HIGHWAY SPEED E FED AID NO: IM-N056(28)

Description: EXPAND PLAZA TO CARRY 2 HIGHWAY SPEED EZ PASS LANES IN EACH DIRECTION,
AS WELL AS IMPROVEMENTS TO THE PLAZA, TUNNEL, WALKWAYS AND CANOPY.

Comments:

PS&E Compl: Tot Proj Cost: 35,000,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-090-04 Proj Title: BREAD AND CHEESE ISLAND

Description: PURCHASE LAND BETWEEN SR141, BASIN ROAD & GLENVILLE IN THE CHRISTINA
RIVER FOR POSSIBLE FUTURE USE AS A FRESH WATER RESERVOIR

Comments:

PS&E Compl: Tot Proj Cost: 5,000,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
91-090-02 Proj Title: I- 95 & SR 7 (SR1) INTERCHANGE

Description: CONSTRUCT DIRECT FLYOVER RAMP FROM I-95SB - SR7SB, BRIDGE & DRAINAGE

Comments:

PS&E Compl: Tot Proj Cost: 1,260,879.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
93-090-01 Proj Title: I- 95 CORRIDOR COALITION-CONSULTANTSUPPORT SERVIC

Description: COOPERATIVE AGREEMENT

Comments:

PS&E Compl: Tot Proj Cost: 6,436,609.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
94-090-05 Proj Title: I- 95, MD LINE TO TOLL PLAZA, RESURFACING

Description: RESURFACING OF ALL MAIN LINE EXISTING HOT MIX PAVEMENT AND SHOULDERS
ROTOMILLING EXISTING 1" OPEN-GRADED HOT MIX. REPLACE DETERIORATED

Comments:

PS&E Compl: 07/27/94 Tot Proj Cost: 613,491.30 Date Awarded : 09/02/94
Advertised: 08/01/94 Bid Amount: 1,592,143 Est Complete : 04/12/95
Bids Recvd: 08/23/94 Contractor: BEAVER CONST Final Inspect: 03/14/95

--------------------------------------------------------------------------------------------------------------------
95-090-04 Proj Title: I- 95 N.B., TOLL PLAZA TO SR141 INTERCHANGE FED AID NO: IM-N056(6)

Description: APPROXIMATELY 2" MILLING WITH 3 1/2" OVERLAY OF TYPE B BASE COURSE AND
HOT MIX TYPE C SURFACE.

Comments:

PS&E Compl: Tot Proj Cost: 5,250,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
97-090-02 Proj Title: I- 95 TRAFFIC MITIGATION

Description: PREPARATION OF A TRANSIT AND TRANSPORTATIONDEMAND MANAGEMENT
PLAN TO MITIGATE AGAINST THE IMPACTS OF CONSTRUCTION ACTIVITIES;

Comments:

PS&E Compl: Tot Proj Cost: 5,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
97-090-04 Proj Title: I- 95 TOLL PLAZA, REHABILITATION,TOLL BOOTHS FED AID NO: EIM-N056(12)

Description: PROCURE FIVE (5) NEW SINGLE BOOTHS AND TWO (2) NEW REVERSIBLE BOOTHS

Comments:

PS&E Compl: Tot Proj Cost: 272,819.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
20-091-01 Proj Title: I-495/US 13 INTERCHANGE, NORTHBOUND RAMP

Description: PROJECT WILL PROVIDE TWO ADDITIONAL MOVEMENTS AT THE INTERCHANGE:
I-495 SB TO US 13 NB & US 13 SB TO I-495 NB

Comments:

PS&E Compl: 12/30/99 Tot Proj Cost: 1,449,812.20 Date Awarded : 03/07/00
Advertised: 01/10/00 Bid Amount: 659,845 Est Complete : 02/06/01
Bids Recvd: 02/08/00 Contractor: MUMFORD & MILLER CONCRETE INC Final Inspect: 01/05/01

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
22-091-01 Proj Title: I- 95 LANDSCAPING, VIADUCT TO BRANDYWINE BRIDGE (P FED AID NO: EIM-N059(27)

Description: LANDSCAPING ALONG THE ROADSIDE; DONE IN THREE STAGES - VEGATATIVE
MANAGEMENT, PLANTINGS, AND A 3-YEAR MAINTENANCE AGREEMENT

Comments:

PS&E Compl: 07/31/02 Tot Proj Cost: 423,722.00 Date Awarded : 10/17/02
Advertised: 08/05/02 Bid Amount: 266,526 Est Complete :
Bids Recvd: 09/10/02 Contractor: ALL SEASONS LANDSCAPING CO INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-091-01 Proj Title: PAVING, I- 95, VIADUCT TO US202 FED AID NO: EIM-N059(29)

Description: MINOR ASPHALT OVERLAY & SOME SAFETY REPAIRS TO CURBING, GUARDRAIL &
ANY END TREATMENTS

Comments:

PS&E Compl: Tot Proj Cost: 3,039,100.00 Date Awarded :
Advertised: 12/06/04 Bid Amount: Est Complete :
Bids Recvd: 01/25/05 Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
24-091-01 Proj Title: I- 95 P3 INITIATIVE - ADVERTISE ONLY

Description: IMPROVEMENTS TO THE I-95 TOLL PLAZA AT NEWARK, DELAWARE
FIFTH LANE IN EACH DIRECTION I-95 FROM I-95/SR 1 INTERCHANGE_TOSR 141

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-091-01 Proj Title: BRANDYWINE PARK IMPROVEMENTS, NORTH SIDE

Description: PARKING LOT IMPROVEMENTS, SIDEWALKS, LANDSCAPING, GREENWAY TRAIL
DEVELOPMENT AND DRAINAGE IMPROVEMENTS

Comments:

PS&E Compl: Tot Proj Cost: 1,206,851.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
91-091-03 Proj Title: I-495, EDGEMOOR TO PHILA. PIKE, PAV. REHAB. FED AID NO: IR-4953(54)

Description: CONCRETE PAVEMENT REHABILITATION

Comments: PE UNDER 91-091-02

PS&E Compl: 10/25/91 Tot Proj Cost: 8,715,689.93 Date Awarded : 02/11/92
Advertised: 11/25/91 Bid Amount: 15,512,839 Est Complete :
Bids Recvd: 01/14/92 Contractor: CHERRY HILL CONSTRUCTION INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
93-091-01 Proj Title: I- 95, N OF SR141 TO PA LINE

Description: PAVEMENT & TRAFFIC STUDIES & MAINTENANCE OF TRAFFIC SCHEMES

Comments:

PS&E Compl: Tot Proj Cost: 458,900.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
95-091-02 Proj Title: I- 95 PAVEMENT RECONSTRUCTION,VIADUCT TO PA LINE

Description: CONSULTANT TO PROVIDE DESIGN WORK

Comments:

PS&E Compl: 06/14/95 Tot Proj Cost: 7,700,586.85 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
95-091-06 Proj Title: I- 95 & SR141, INTERCHANGE REHAB

Description: CONSTRUCTION OF DRAINGE IMPROVEMENTS, P.C.C. PATCHING, RESURFACING,
SEEDING & MULCHING, UPGRADING OF SIGNING AND OTHER INCIDENTAL

Comments:

PS&E Compl: Tot Proj Cost: 780,583.14 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
98-091-01 Proj Title: I- 95 PAVEMENT RECONSTRUCTION,US202 TO PA LINE (P FED AID NO: IM-N059(16)

Description: MAJOR JOINT REPAIRS, HOT MIX ASPHALT OVERLAY AND BRIDGE REPAIRS
(UPGRADING STANDARDS AND SAFETY IMPROVEMENTS)

Comments:

PS&E Compl: 08/16/99 Tot Proj Cost: 28,171,636.66 Date Awarded : 11/18/99
Advertised: 09/13/99 Bid Amount: 20,592,987 Est Complete : 11/19/01
Bids Recvd: 10/26/99 Contractor: GEORGE & LYNCH INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
99-091-04 Proj Title: I- 95 TMI, 12TH ST IMPROVEMENTS FED AID NO: EIM-N009(4)

Description: OVERLAY; MINOR CURB AND SIDEWALK REPAIRS

Comments:

PS&E Compl: 04/01/99 Tot Proj Cost: 479,700.00 Date Awarded : 06/17/99
Advertised: 04/19/99 Bid Amount: 396,783 Est Complete : 01/30/01
Bids Recvd: 05/18/99 Contractor: CAHALL & SON PAVING INC, RALPH Final Inspect: 12/21/99

--------------------------------------------------------------------------------------------------------------------
99-091-05 Proj Title: I-495 PAVEMENT REHAB

Description: REMOVAL & REPLACEMENT OF HOT MIX PAVEMENT; REPAIR LEAKING PAVEMENT
JOINTS; REPLACE PCC PAVEMENT; SIGN FABRICATION

Comments:

PS&E Compl: 09/02/99 Tot Proj Cost: 1,056,844.30 Date Awarded : 10/07/99
Advertised: 09/07/99 Bid Amount: 1,109,944 Est Complete : 11/22/99
Bids Recvd: 10/05/99 Contractor: GREGGO & FERRARA INC Final Inspect: 01/24/00

--------------------------------------------------------------------------------------------------------------------
20-092-03 Proj Title: US 40 @ PERCH CREEK, TRAFFIC SIGNAL

Description: INSTALLATION OF NEW TRAFFIC SIGNAL

Comments:

PS&E Compl: Tot Proj Cost: 54,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
20-092-05 Proj Title: LINDAMERE, LIGHTING

Description: INSTALLATION OF STREET LIGHTS

Comments:

PS&E Compl: Tot Proj Cost: 60,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
20-092-06 Proj Title: BEACON HILL, LIGHTING

Description: INSTALLATION OF "TURN OF THE CENTURY" STREET LIGHTING

Comments:

PS&E Compl: Tot Proj Cost: 10,300.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
20-092-07 Proj Title: WALTHER RD @ BARRETT RUN DR, SIGNAL

Description: INSTALLATION OF CROSSING GUARD CONTROLLED SIGNAL

Comments:

PS&E Compl: Tot Proj Cost: 15,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
21-092-03 Proj Title: BRANDYWINE SPRINGS ELEMENTARY SCHOOL SIGNAL

Description: INSTALL SIGNAL

Comments:

PS&E Compl: Tot Proj Cost: 48,769.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-092-04 Proj Title: US202 AT ROCKY RUN PARKWAY PEDESTRIAN SIGNALS

Description: INSTALL PEDESTRIAN SIGNALS

Comments:

PS&E Compl: Tot Proj Cost: 12,417.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-092-05 Proj Title: SR 71 AT RED LION CHRISTIAN ACADEMY, SIGNAL

Description: INSTALL SCHOOL SIGNAL

Comments:

PS&E Compl: Tot Proj Cost: 22,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-092-06 Proj Title: POSSUM PARK ROAD AT HOLY ANGELS SCHOOL, TRAFFIC

Description: INSTALL SIGNAL CONTROLS, UPGRADING EXISTING SIGNAL

Comments:

PS&E Compl: Tot Proj Cost: 28,634.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-092-01 Proj Title: AIRPORT ROAD & OLD CHURCHMAN'S ROAD SIGNAL

Description: SIGNAL INSTALLATION

Comments:

PS&E Compl: Tot Proj Cost: 82,840.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-092-02 Proj Title: NEW CASTLE AVE. (SR9) & MOORE'S LANE, SIGNAL INSTA

Description: FULLY SIGNALIZE INTERSECTION

Comments:

PS&E Compl: Tot Proj Cost: 84,063.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-092-04 Proj Title: GLASGOW AVENUE (OLD 896) SIGNAL AT HODGSON VO-TECH

Description: SIGNAL INSTALLATION

Comments:

PS&E Compl: Tot Proj Cost: 82,602.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-092-05 Proj Title: WOODCREEK - GREENWOOD DRIVE LUMINAIRES

Description: INSTALL LUMINAIRES

Comments:

PS&E Compl: Tot Proj Cost: 19,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-092-06 Proj Title: SR 4 & HYGEIA DRIVE (CHRISTIANA HOSPITAL ENTRANCE

Description: SIGNAL MODIFICATION

Comments:

PS&E Compl: Tot Proj Cost: 15,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
22-092-07 Proj Title: ROBSCOTT MANOR PEDESTRIAN CROSSING

Description: INSTALL PEDESTRIAN CROSSING

Comments:

PS&E Compl: Tot Proj Cost: 33,482.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-092-08 Proj Title: HARVEY ROAD/SCONSET ROAD SIGNAL UPGRADES

Description: FULLY ACTUATE SIGNAL

Comments:

PS&E Compl: Tot Proj Cost: 16,600.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-092-09 Proj Title: SR896 & BETHEL CHURCH RD

Description: SIGNAL, SIGNS AND PAVEMENT MARKINGS

Comments:

PS&E Compl: Tot Proj Cost: 75,894.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-092-10 Proj Title: SR 52 & SR 82 SIGNAL MODIFICATION

Description: SIGNAL MODIFICATION

Comments:

PS&E Compl: Tot Proj Cost: 13,515.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-092-11 Proj Title: US301 & SR299, SIGNALS & SIGNAGE

Description: FLASHERS AND SIGNAGE

Comments:

PS&E Compl: Tot Proj Cost: 17,750.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-092-12 Proj Title: SOUTHERN ELEMENTARY SCHOOL - TRAFFIC DEVICES

Description: FLASHING SIGNS AND PAVEMENT MARKINGS

Comments:

PS&E Compl: Tot Proj Cost: 49,140.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-092-13 Proj Title: US 13 WILMINGTON MANOR, SIGNAL UPGRADES TO OPTICOM

Description: INSTALL OPTICOM CAPABILITIES

Comments:

PS&E Compl: Tot Proj Cost: 36,090.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-092-14 Proj Title: US 40 RAILROAD CROSSING WARNING SIGNALS

Description: INSTALL TRAIN CROSSING WARNING SIGNALS

Comments:

PS&E Compl: Tot Proj Cost: 21,489.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-092-15 Proj Title: US 13 & 2ND AVE (MIDVALE) - SIGNAL ADJUSTMENTS

Description: SIGNAL HEAD CHANGES AND PHASING CHANGES

Comments:

PS&E Compl: Tot Proj Cost: 3,593.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
22-092-16 Proj Title: WL GORE - SIGNAL INSTALLATION

Description: SIGNAL INSTALLATION

Comments:

PS&E Compl: Tot Proj Cost: 98,646.24 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-092-01 Proj Title: I-295 & US 13, HOSPITAL ENTRANCE - SIGNAL RELOCATI

Description: RELOCATION OF FIBER OPTIC CABLE AND SIGNAL.

Comments:

PS&E Compl: Tot Proj Cost: 135,427.60 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-092-02 Proj Title: US 40 & BUCKLEY BLVD. - PHASE CHANGE

Description: CHANGING THE OPERATION OF THE SIGNAL TO SPLIT PHASING

Comments:

PS&E Compl: Tot Proj Cost: 1,452.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-092-03 Proj Title: FOULK ROAD AT WINDSOR HILLS ROAD, SIGNAL INSTALLAT

Description: SIGNAL INSTALLATION

Comments:

PS&E Compl: Tot Proj Cost: 120,500.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-092-04 Proj Title: SR141 AT PENNMART - SIGNAL POLE REPLACEMENT

Description: SIGNAL POLE REPLACEMENT

Comments:

PS&E Compl: Tot Proj Cost: 11,552.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-092-05 Proj Title: MAIN ST AND CHAPEL ST. - PEDESTRIAN SIGNAL

Description: INSTALLATION OF A PEDESTRIAN SIGNAL

Comments:

PS&E Compl: Tot Proj Cost: 1,729.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-092-06 Proj Title: SR 7 & OLD CHRISTIANA STANTON ROAD, SIGNAL INSTALL

Description: SIGNAL INSTALLATION AND MARKINGS

Comments:

PS&E Compl: Tot Proj Cost: 56,440.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-092-07 Proj Title: GREENBANK RD. & ALBERTSON BLVD. - SIGNAL MODIFICAT

Description: SIGNAL UPGRADE

Comments:

PS&E Compl: Tot Proj Cost: 26,300.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-092-08 Proj Title: APPLE AND BARKSDALE ROADS - SIGNAL INSTALLATION

Description: SIGNAL

Comments:

PS&E Compl: Tot Proj Cost: 60,300.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
23-092-09 Proj Title: SR 4 & SR 72, SHORT/MID TERM IMPROVEMENTS

Description: SHORT/MID TERM IMPROVEMENTS AS IDENTIFIED IN THE STATE FARM
OPERATIONAL AND SAFETY STUDIES. THIS INCLUDES REPLACING LOOP DET.'S,

Comments:

PS&E Compl: Tot Proj Cost: 107,650.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-092-10 Proj Title: FOULK ROAD SIGNAL UPGRADE AT BRANDYWINE HIGH SCHOO

Description: POLE REPLACEMENT AND UPGRADE OF FLASHERS AND SCHOOL SIGNS

Comments:

PS&E Compl: Tot Proj Cost: 9,700.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-092-11 Proj Title: ST. MARY MAGDALENE SIGNAL

Description: INSTALL SIGNAL

Comments:

PS&E Compl: Tot Proj Cost: 34,515.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-092-12 Proj Title: SR299 AT CLEAVER FARM ROAD, SIGNAL INSTALLATION

Description: NEW SIGNAL AND COORDINATION WITH OTHER SIGNALS ALONG SR299

Comments:

PS&E Compl: Tot Proj Cost: 110,841.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
23-092-13 Proj Title: LIMESTONE RD, KIRKWOOD HWY AND NEW LINDEN HILL RD,

Description: INSTALL OPTICOM PRE-EMPTIVE DEVICES

Comments:

PS&E Compl: Tot Proj Cost: 125,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
24-092-01 Proj Title: SR 7 & SR 71, SIGNAL UPGRADE

Description: SIGNAL UPGRADE

Comments:

PS&E Compl: Tot Proj Cost: 93,715.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-092-02 Proj Title: SIGNAL CABINET UPGRADES, NEW CASTLE COUNTY

Description: REPLACEMENT OF DAMAGED CABINETS

Comments:

PS&E Compl: Tot Proj Cost: 135,269.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-092-04 Proj Title: SR 7 AT LINDEN HILL ROAD, SIGNAL

Description: TRAFFIC SIGNAL MODIFICATION

Comments:

PS&E Compl: Tot Proj Cost: 60,230.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
24-092-05 Proj Title: SR 48 & LOVEVILLE ROAD, SIGNAL REPAIRS

Description: DAMAGE BY CONECTIV POWER LINES DURING WIND STORM ON 11-03-03.

Comments:

PS&E Compl: Tot Proj Cost: 22,359.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-092-06 Proj Title: SR 72 & DAWSON DRIVE, SIGNAL REPAIRS

Description: DAMAGE BY CONECTIV POWER LINES DURING WIND STORM ON 11-03-03.

Comments:

PS&E Compl: Tot Proj Cost: 27,630.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-092-07 Proj Title: US 40 AT BROOKMONT DRIVE, SIGNAL MODIFICATION

Description: SIGNAL MODIFICATION

Comments:

PS&E Compl: Tot Proj Cost: 55,500.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
24-092-08 Proj Title: OLD CAPITAL TRAIL AND NEWPORT AVE., LOOP REPLACEME

Description: LOOP REPLACEMENT

Comments:

PS&E Compl: Tot Proj Cost: 22,700.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
24-092-09 Proj Title: SR896 AT CEDAR LANE ROAD, SIGNAL

Description: SIGNAL INSTALLATION

Comments:

PS&E Compl: Tot Proj Cost: 105,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
24-092-10 Proj Title: MARYLAND AVENUE SIGNAL UPGRADE

Description: REPLACE SIGNAL HEADS

Comments:

PS&E Compl: Tot Proj Cost: 42,670.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-092-11 Proj Title: BOXWOOD ROAD AND FRONTAGE ROAD - PEDESTRIAN SIGNAL

Description: INSTALLATION OF PEDESTRIAN SIGNAL

Comments:

PS&E Compl: Tot Proj Cost: 45,200.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-092-01 Proj Title: MARSH ROAD TRAFFIC CALMING

Description: FLEXIBLE CURBING, SIGNING AND MARKING

Comments:

PS&E Compl: Tot Proj Cost: 16,200.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-092-02 Proj Title: SR 2, KIRKWOOD HIGHWAY AT HAZEL AVENUE, SIGNAL MO

Description: SIGNAL MODIFICATION

Comments:

PS&E Compl: Tot Proj Cost: 19,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------



04/01/05 TRANSPORTATIONPROJECT MANAGEMENT PAGE: C142
18:09:57 Active Projects Report PSIRI15

NORTH DISTRICT
25-092-03 Proj Title: US 13 & N 64, BOULDEN BLVD, SIGNAL REBUILD

Description: SIGNAL REBUILD

Comments:

PS&E Compl: Tot Proj Cost: 80,130.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
25-092-04 Proj Title: I- 95 PAVEMENT MARKING TAPE

Description: REMOVAL OF MATERIAL/REPLACEWITH CONTRAST MARKING TAPE
SHORT LINE CONTRACT 22-083-03

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-092-05 Proj Title: N280, MILLTOWN ROAD & PECKSNIFF ROAD, FLASHING SIG

Description: INSTALL A FLASHING SIGNAL

Comments:

PS&E Compl: Tot Proj Cost: 46,315.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
25-092-06 Proj Title: US 13 & SR299, SIGNAL CABINET REPLACEMENT

Description: SIGNAL CABINET REPLACEMENT

Comments:

PS&E Compl: Tot Proj Cost: 28,530.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
99-092-01 Proj Title: US 40, MD LINE TO US 13, INTEGRATED TRANSPORTATION

Description: TRAFFIC SIGNALS ALONG ROUTE & THOSE SIGNALS ADJACENT TO ROUTE WILL
BE ADDED TO TRAFFIC ADAPTIVE SIGNAL SYSTEM; 17 SIGNALS PLACES ON

Comments:

PS&E Compl: Tot Proj Cost: 1,405,500.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
99-092-10 Proj Title: I- 95 TMI, BRANDYWINE HUNDRED SIGNAL SYSTEM

Description: INSTALLATION OF NEW SIGNAL CABINETS AND CONTROLLERS TO SUPPORT NEW
SIGNAL SYSTEM

Comments:

PS&E Compl: Tot Proj Cost: 4,030,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
99-092-13 Proj Title: CHURCHMAN'S CROSSING ITMS

Description: INSTALLATION OF ITS DEVICES FOR IMPLEMENTATIONOF ITMS

Comments:

PS&E Compl: Tot Proj Cost: 2,828,771.06 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
24-093-02 Proj Title: MINQUADALE FIRE COMPANY, OPTICOM & FIRE SIGNAL

Description: INSTALL NEW FIRE SIGNAL AT HAZELDELL AVE. TO ASSIST MINQUADALE FIRE
CO. IN ADDITION TO EQUIPPING EXISTING SIGNALS WITH OPTICOM DETECTORS.

Comments:

PS&E Compl: Tot Proj Cost: 161,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-093-02 Proj Title: N 26, OLD BALTIMORE PIKE & WOODSHADE DRIVE, SIGNAL

Description: SIGNAL CONSTRUCTION

Comments:

PS&E Compl: Tot Proj Cost: 221,740.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
21-098-06 Proj Title: ELKTON RD. & MCINTIRE DR., FLASHING SIGNAL

Description: INSTALLATION OF FLASHING SIGNAL - J ACCOUNT WITH STOLTZ MANAGEMENT
OF DELAWARE, INC.

Comments:

PS&E Compl: Tot Proj Cost: 95,877.98 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-098-07 Proj Title: STANTON SQUARE AT SR 7 & TELEGRAPH RD, SIGNAL MOD

Description: TRAFFIC SIGNAL MODIFICATION

Comments:

PS&E Compl: Tot Proj Cost: 20,376.10 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-098-08 Proj Title: TRAFFIC SIGNAL MODIFICATION AT SR141 & ZENECA DRIV

Description: TRAFFIC SIGNAL MODIFICATION

Comments:

PS&E Compl: Tot Proj Cost: 20,900.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-098-09 Proj Title: SR 71 & SR 72, SIGNAL INSTALLATION

Description: SIGNAL INSTALLATION_-J ACCOUNT

Comments:

PS&E Compl: Tot Proj Cost: 25,500.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-098-10 Proj Title: LANCASHIRE ELEMENTARY SCHOOL FLASHING SIGNAL

Description: install flashing signal

Comments:

PS&E Compl: Tot Proj Cost: 34,422.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-098-11 Proj Title: DELAWARE CITY, IMPROVEMENTS, 2001

Description: DRAINAGE, PAVING

Comments:

PS&E Compl: Tot Proj Cost: 166,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-098-01 Proj Title: SR 4 & SAMOSET DRIVE, SIGNAL

Description: TRAFFIC SIGNAL

Comments:

PS&E Compl: Tot Proj Cost: 14,427.71 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-098-02 Proj Title: VALLEY CORPORATE CENTER, TRAFFIC SIGNAL

Description: TRAFFIC SIGNAL

Comments:

PS&E Compl: Tot Proj Cost: 13,956.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-098-03 Proj Title: US 13 @ SAIENNI BLVD (BURNHAM FARMS), TRAFFIC SIGN

Description: SIGNAL INSTALLATION

Comments:

PS&E Compl: Tot Proj Cost: 47,831.95 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
22-098-05 Proj Title: SR 71 & GREENLAWN SHOPPING CENTER, SIGNAL INSTALLA

Description: SIGNAL INSTALLATION

Comments:

PS&E Compl: Tot Proj Cost: 99,800.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-098-11 Proj Title: SR273 & MAIN STREET, SIGNAL INSTALLATION

Description: SIGNAL INSTALLATION

Comments:

PS&E Compl: Tot Proj Cost: 29,424.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-098-12 Proj Title: US 40 & BUCKLEY BLVD. - RELOCATION OF JUNCTION WEL

Description: REMIBURSEMENT BY DEVELOPER (CORNERSTONE CONSTRUCTION) FOR
RELOCATION OF JUNCTION WELL.

Comments:

PS&E Compl: Tot Proj Cost: 1,977.14 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-098-17 Proj Title: DUPONT SUPERFUND LIGHTING

Description: REMOVAL OF UTILITY SERVICE DUE TO SUPERFUND.

Comments:

PS&E Compl: Tot Proj Cost: 14,842.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-098-18 Proj Title: US 9 & TWIN SPAN INDUSTRIAL PARK - SIGNAL

Description: NEW SIGNAL INSTALLATION

Comments:

PS&E Compl: Tot Proj Cost: 74,534.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-098-19 Proj Title: SR141 & CHILDRENS DRIVE - SIGNAL MODIFICATION

Description: SIGNAL MODIFICATION

Comments:

PS&E Compl: Tot Proj Cost: 6,821.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-098-21 Proj Title: SHOPPES AT LOUVIERS - SIGNAL INSTALLATION

Description: SIGNAL INSTALLATION

Comments:

PS&E Compl: Tot Proj Cost: 49,619.52 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-098-23 Proj Title: TOLL BOOTH, EXPRESSWAY MAINT

Description: FURNISH A NERW TOLL BOOTH TO BE INSTLALLED BY OTHERS

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-098-01 Proj Title: KOHLS, US 40 @ PERCH CREEK, SIGNAL MODIFICATION

Description: SIGNAL MODIFICATION

Comments:

PS&E Compl: Tot Proj Cost: 3,952.55 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
23-098-02 Proj Title: MAIN ST. AND ACADEMY ST. - SIGNAL MODIFICATION

Description: SIGNAL MODIFICATION

Comments:

PS&E Compl: Tot Proj Cost: 3,197.96 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-098-04 Proj Title: MAIN ST. (SR 7) & OLD BALTIMORE PIKE @ CHRISTIANA

Description: SIGNAL MODIFICATION

Comments:

PS&E Compl: Tot Proj Cost: 80,282.49 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
23-098-07 Proj Title: SR299 AND BRICK MILL RD, SIGNAL

Description: SIGNAL CONSTRUCTION AND COORDINATION

Comments:

PS&E Compl: Tot Proj Cost: 83,423.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
24-098-01 Proj Title: SR 7 & SR 4 SIGNAL RECONSTRUCTION

Description: SIGNAL RECONSTRUCTIONAND WORK FOR DEVELOPER

Comments:

PS&E Compl: Tot Proj Cost: 75,360.23 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
24-098-04 Proj Title: BRICK MILL ELEMENTARY AND DOVE RUN, SIGNAL

Description: NEW SIGNAL

Comments:

PS&E Compl: Tot Proj Cost: 165,768.34 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-098-05 Proj Title: US 40 & WALTHER ROAD

Description: SIGNAL RECONSTRUCTION.

Comments:

PS&E Compl: Tot Proj Cost: 75,537.26 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-098-10 Proj Title: US301 AND SPRINGMILL DRIVE - SIGNAL INSTALLATION

Description: NEW SIGNAL INSTALLATION

Comments:

PS&E Compl: Tot Proj Cost: 111,094.14 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
25-098-03 Proj Title: SR 4 & HYGEIA DRIVE/CHRISTIANAHOSPITAL, SIGNAL M

Description: SIGNAL MODIFICATION

Comments:

PS&E Compl: Tot Proj Cost: 5,958.12 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
94-098-01 Proj Title: WILMINGTON SIGNALS AND BUS STOP RETROFIT

Description: UPGRADING OF EXISTING TRAFFIC CONTROL SYSTEM ALONG MAJOR ARTERIALS
WITH DEMAND-ACTIVATED,COMPUTER-CONTROLLEDSIGNALS, NEW STANCHIONS &

Comments:

PS&E Compl: Tot Proj Cost: 8,063,513.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
20-099-04 Proj Title: LIBERTY RD & OLD BALTIMORE PIKE, LAND PURCHASE

Description: LAND PURCHASE

Comments:

PS&E Compl: Tot Proj Cost: 29,500.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
21-099-01 Proj Title: BRANDYWINE SCHOOL DISTRICT, IMPROVEMENTS, 2001

Description: INSTALLATION OF STREET LIGHTS

Comments:

PS&E Compl: Tot Proj Cost: 13,923.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-099-03 Proj Title: VILLAGE OF ARDENCROFT, IMPROVEMENTS, 2001

Description: ROTOMILL, 2" OVERLAY

Comments:

PS&E Compl: Tot Proj Cost: 23,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-099-04 Proj Title: WILMINGTON, IMPROVEMENTS, 2001

Description: PLANTING AND BEAUTIFICATION

Comments:

PS&E Compl: Tot Proj Cost: 1,069,056.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-099-05 Proj Title: DELAWARE ARMY NATIONAL GUARD, IMPROVEMENTS, 2001

Description: ROTOMILL, 2" OVERLAY

Comments:

PS&E Compl: Tot Proj Cost: 51,744.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-099-06 Proj Title: NEW CASTLE COUNTY, IMPROVEMENTS, 2001

Description: ROTOMILL, 2" OVERLAY

Comments:

PS&E Compl: Tot Proj Cost: 412,480.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-099-07 Proj Title: NEW CASTLE CONSERVATION DISTRICT, IMPROVEMENTS, 20

Description: CATCH BASIN AND PIPE INSTALLATION

Comments:

PS&E Compl: Tot Proj Cost: 1,647,491.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-099-08 Proj Title: COLONIAL SCHOOL DISTRICT, IMPROVEMENTS, 2001

Description: ROTOMILL, 2" OVERLAY

Comments:

PS&E Compl: Tot Proj Cost: 94,165.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-099-10 Proj Title: NEW CASTLE, IMPROVEMENTS, 2001

Description: ROTOMILL, 2" OVERLAY

Comments:

PS&E Compl: Tot Proj Cost: 80,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-099-11 Proj Title: UNIVERSITY OF DELAWARE, IMPROVEMENTS, 2001

Description: INSTALL SIDEWALKS

Comments:

PS&E Compl: Tot Proj Cost: 351,290.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
21-099-12 Proj Title: ARDEN, IMPROVEMENTS, 2001

Description: PAVING, SIDEWALK

Comments:

PS&E Compl: Tot Proj Cost: 9,875.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-099-13 Proj Title: SILVERSIDE ROAD AND KINGMAN DRIVE SIGNAL

Description: INSTALL TRAFFIC SIGNAL

Comments:

PS&E Compl: Tot Proj Cost: 78,539.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-099-14 Proj Title: DELAWARE TECH, WILMINGTON, IMPROVMENTS, 2001

Description: ROTOMILL, OVERLAY

Comments:

PS&E Compl: Tot Proj Cost: 33,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-099-15 Proj Title: DEPARTMENT OF AGRICULTURE, IMPROVEMENTS, 2001

Description: TREE PLANTING

Comments:

PS&E Compl: Tot Proj Cost: 12,417.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-099-16 Proj Title: NEWARK, IMPROVEMENTS, 2001

Description: CURB & GUTTER, ROTOMILL, OVERLAY

Comments:

PS&E Compl: Tot Proj Cost: 603,175.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-099-01 Proj Title: NORTH QUIGLEY BOULEVARD, COMMERCIAL ACCESS ROAD

Description: CONSTRUCTION OF AN 800' ROAD FROM SR273 (OPPOSITE QUIGLEY BLVD)
LEADING TO THE FARMER'S MARKET COMPLEX. CONSTRUCTION OF A MEDIAN ON

Comments:

PS&E Compl: Tot Proj Cost: 1,065,530.00 Date Awarded :
Advertised: 07/24/02 Bid Amount: Est Complete :
Bids Recvd: 08/21/02 Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-099-02 Proj Title: PORT OF WILMINGTON, 2002

Description: TRANSFER FUNDS TO THE DIAMOND STATE PORT CORPORATION FOR THE STATE'S
OBLIGATION TO THE AUTO-BERTH FACILITY

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-099-03 Proj Title: DEPARTMENT OF AGRICULTURE, IMPROVEMENTS, 2002

Description: TREE PLANTING

Comments:

PS&E Compl: Tot Proj Cost: 5,429.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-099-04 Proj Title: CEDAR STREET & RODNEY STREET PEDESTRIAN SIGNAL

Description: PEDESTRIAN SIGNAL INSTALLATION

Comments:

PS&E Compl: Tot Proj Cost: 27,975.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
22-099-05 Proj Title: WILMINGTON, IMPROVEMENTS, 2002

Description: PEDESTRIAN ENHANCEMENTS

Comments:

PS&E Compl: Tot Proj Cost: 968,064.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-099-06 Proj Title: NEW CASTLE CONSERVATION DISTRICT, IMPROVEMENTS, 20

Description: DRAINAGE REPAIRS

Comments:

PS&E Compl: Tot Proj Cost: 950,495.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-099-08 Proj Title: APPOQUINIMINK SCHOOL DISTRICT IMPROVEMENTS, 2002

Description: SIDEWALK INSTALLATION

Comments:

PS&E Compl: Tot Proj Cost: 11,700.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-099-10 Proj Title: NEW CASTLE COUNTY IMPROVEMENTS, 2002

Description: PAVE EXISTING WALKEWAY

Comments:

PS&E Compl: Tot Proj Cost: 68,780.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-099-12 Proj Title: UNIVERSITY OF DELAWARE, IMPROVEMENTS, 2002

Description: SIDEWALKS, PAVING

Comments:

PS&E Compl: Tot Proj Cost: 385,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-099-13 Proj Title: VILLAGE OF ARDEN IMPROVEMENTS, 2002

Description: CURB & GUTTER, PAVING

Comments:

PS&E Compl: Tot Proj Cost: 12,125.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-099-14 Proj Title: NEW CASTLE, IMPROVEMENTS, 2002

Description: CURB AND GUTTER, PAVING

Comments:

PS&E Compl: Tot Proj Cost: 120,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-099-15 Proj Title: COLONIAL SCHOOL DISTRICT IMPROVEMENTS, 2002

Description: PAVING

Comments:

PS&E Compl: Tot Proj Cost: 70,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-099-16 Proj Title: YORKLYN RD & OLD WILMINGTON RD SIGNAL

Description: SIGNAL INSTALLATION

Comments:

PS&E Compl: Tot Proj Cost: 84,537.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------



04/01/05 TRANSPORTATIONPROJECT MANAGEMENT PAGE: C158
18:09:57 Active Projects Report PSIRI15

NORTH DISTRICT
22-099-17 Proj Title: ELSMERE IMPROVEMENTS, 2002

Description: CURB AND GUTTER, SIDEWALKS, ROTOMILL, OVERLAY

Comments:

PS&E Compl: Tot Proj Cost: 151,854.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-099-18 Proj Title: NEWARK IMPROVEMENTS, 2002

Description: CURB AND GUTTER, SIDEWALKS, ROTOMILL, OVERLAY

Comments:

PS&E Compl: Tot Proj Cost: 752,800.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-099-19 Proj Title: WILMINGTON - 4TH DISTRICT TREE REMEDIATION PROJECT

Description: TREE REPLACEMENT AND REMEDIATION

Comments:

PS&E Compl: Tot Proj Cost: 49,950.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-099-20 Proj Title: DELAWARE AVE & S. CHAPEL ST PEDESTRIAN SIGNAL

Description: PEDESTRIAN SIGNAL INSTALLATION

Comments:

PS&E Compl: Tot Proj Cost: 28,831.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-099-21 Proj Title: RED CLAY SCHOOL DISTRICT IMPROVEMENTS, 2002

Description: PAVING

Comments:

PS&E Compl: Tot Proj Cost: 31,300.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-099-22 Proj Title: DELAWARE NATIONAL GUARD IMPROVEMENTS, 2002

Description: PAVE PARKING LOT

Comments:

PS&E Compl: Tot Proj Cost: 53,750.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-099-23 Proj Title: RAILROAD AVE, OLD HAMBURG ROAD TO CUL-DE-SAC

Description: PURCHASE ROW, CONSTRUCT ROAD

Comments:

PS&E Compl: Tot Proj Cost: 151,744.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-099-24 Proj Title: ARDENTOWN IMPROVEMENTS, 2002

Description: ROTOMILL, OVERLAY

Comments:

PS&E Compl: Tot Proj Cost: 13,200.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-099-01 Proj Title: WILMINGTON IMPROVEMENTS, 2003

Description: CURB AND GUTTER, SIDEWALKS, PAVING, SIGNAL INSTALLATION, LANDSCAPE

Comments:

PS&E Compl: Tot Proj Cost: 1,765,929.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
23-099-02 Proj Title: TOWNSEND IMPROVEMENTS, 2003

Description: PAVING

Comments:

PS&E Compl: Tot Proj Cost: 84,870.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-099-03 Proj Title: RIVERFRONT DEVELOPMENT CORP. IMPROVEMENTS, 2003

Description: PAVING

Comments:

PS&E Compl: Tot Proj Cost: 86,760.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-099-04 Proj Title: NEW CASTLE CONSERVATION DISTRICT IMPROVEMENTS, 200

Description: DRAINAGE

Comments:

PS&E Compl: Tot Proj Cost: 858,382.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-099-05 Proj Title: VILLAGE OF ARDEN IMPROVEMENTS, 2003

Description: CURBING

Comments:

PS&E Compl: Tot Proj Cost: 12,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-099-06 Proj Title: NEW CASTLE IMPROVEMENTS, 2003

Description: PAVING

Comments:

PS&E Compl: Tot Proj Cost: 80,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-099-07 Proj Title: HOLY ANGELS SIGNAL RELOCATION

Description: SIGNAL RELOCATION

Comments:

PS&E Compl: Tot Proj Cost: 15,230.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-099-08 Proj Title: K471 BLACKBIRD FOREST ROAD & US 13 SIGNAL

Description: INSTALLATION OF FULL SIGNAL

Comments:

PS&E Compl: Tot Proj Cost: 40,290.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-099-09 Proj Title: WILMINGTON UDAG CORPORATION IMPROVEMENTS, 2003

Description: PURCHASE AND CONSTRUCT PARKING LOT

Comments:

PS&E Compl: Tot Proj Cost: 126,700.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-099-10 Proj Title: DEPARTMENT OF AGRICULTURE IMPROVEMENTS, 2003

Description: TREE PLANTINGS

Comments:

PS&E Compl: Tot Proj Cost: 29,162.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
23-099-11 Proj Title: NEWPORT, IMPROVEMENTS, 2003

Description: ROTOMILL AND OVERLAY

Comments:

PS&E Compl: Tot Proj Cost: 32,800.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
23-099-13 Proj Title: MIDDLETOWN, IMPROVEMENTS, 2003

Description: CURB AND SIDEWALK REPAIRS

Comments:

PS&E Compl: Tot Proj Cost: 3,250.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
23-099-14 Proj Title: ELSMERE IMPROVEMENTS, 2003

Description: CURB, GUTTER, ROTOMILL & OVERLAY

Comments:

PS&E Compl: Tot Proj Cost: 50,702.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
24-099-01 Proj Title: ODESSA IMPROVEMENTS, 2004

Description: CURB & GUTTER, ROTOMILL AND OVERLAY

Comments:

PS&E Compl: Tot Proj Cost: 122,103.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
24-099-02 Proj Title: WILMINGTON IMPROVEMENTS, 2004

Description: CURB & GUTTER, ROTOMILL AND OVERLAY, SIDEWALK, TRAFFIC SIGNALS AND SIG
NAGE

Comments:

PS&E Compl: Tot Proj Cost: 1,318,551.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
24-099-03 Proj Title: NEW CASTLE CONSERVATION DISTRICT IMPROVEMENTS, 200

Description: DRAINAGE IMPROVEMENTS, PATHWAY CONSTRUCTION

Comments:

PS&E Compl: Tot Proj Cost: 1,749,980.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
24-099-04 Proj Title: COLONIAL SCHOOL DISTRICT IMPROVEMENTS, 2004

Description: REPLACE SIDEWALK ON CLAYMONT STREET AND MAIN ENTRANCE

Comments:

PS&E Compl: Tot Proj Cost: 20,820.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
24-099-05 Proj Title: TOWNSEND IMPROVEMENTS, 2004

Description: EXPAND PARKING LOT AND SIDEWALK IMPROVEMENTS

Comments:

PS&E Compl: Tot Proj Cost: 10,510.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
24-099-06 Proj Title: WILMINGTON HOUSING AUTHORITY IMPROVEMENTS, 2004

Description: NEW CURB AND SIDEWALK

Comments:

PS&E Compl: Tot Proj Cost: 499,042.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
24-099-07 Proj Title: NEWARK IMPROVEMENTS, 2004

Description: CURB, GUTTER, ROTOMILL & OVERLAY

Comments:

PS&E Compl: Tot Proj Cost: 1,063,400.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-099-09 Proj Title: NEW CASTLE IMPROVEMENTS, 2004

Description: ROTOMILL AND OVERLAY

Comments:

PS&E Compl: Tot Proj Cost: 115,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-099-10 Proj Title: DELAWARE CITY IMPROVEMENTS, 2004

Description: ROTOMILL, OVERLAY AND DRAINAGE

Comments:

PS&E Compl: Tot Proj Cost: 313,308.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
24-099-11 Proj Title: PORT OF WILMINGTON, 2004

Description: TRANSFER FUNDS TO THE DIAMOND STATE PORT CORPORATION FOR VARIOUS
PROJECTS NECESSARY TO PROVIDE A LONG-TERM BENEFIT TO THE PORT & THE

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-099-12 Proj Title: VILLAGE OF ARDEN IMPROVEMENTS, 2004

Description: HOTMIX PATCH AND DRAINAGE

Comments:

PS&E Compl: Tot Proj Cost: 11,331.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-099-13 Proj Title: VILLAGE OF ARDENCROFT IMPROVEMENTS, 2004

Description: ROTOMILL AND OVERLAY

Comments:

PS&E Compl: Tot Proj Cost: 14,788.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
24-099-14 Proj Title: US 40 & N391 - FRAZIER ROAD SIGNAL INSTALLATION

Description: INSTALL FULL SIGNAL

Comments:

PS&E Compl: Tot Proj Cost: 99,384.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
24-099-15 Proj Title: ADMINISTRATIVESERVICES IMPROVEMENTS, 2004

Description: CURB AND SIDEWALK REPAIRS, ROTOMILL AND OVERLAY PARKING LOT

Comments:

PS&E Compl: Tot Proj Cost: 142,500.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
24-099-16 Proj Title: RUE MADORA AND RICKEY BOULEVARD STREETLIGHTS

Description: INSTALL 15 STREETLIGHTS

Comments:

PS&E Compl: Tot Proj Cost: 24,805.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
24-099-17 Proj Title: VILLAGE OF ARDENTOWN IMPROVEMENTS, 2004

Description: CURB & GUTTER, ROTOMILL AND OVERLAY

Comments:

PS&E Compl: Tot Proj Cost: 34,065.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-099-18 Proj Title: RED CLAY SCHOOL DISTRICT IMPROVEMENTS, 2004

Description: CONSTRUCT SIGN AT A. I. DUPONT HIGH SCHOOL

Comments:

PS&E Compl: Tot Proj Cost: 9,850.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-099-20 Proj Title: ELSMERE IMPROVEMENTS, 2004

Description: CURB AND GUTTER, ROTOMILL AND OVERLAY

Comments:

PS&E Compl: Tot Proj Cost: 173,194.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-099-01 Proj Title: PORT OF WILMINGTON, 2005

Description: TRANSFER FUNDS TO THE DIAMOND STATE PORT CORPORATION FOR VARIOUS
PROJECTS NECESSARY TO PROVIDE A LONG-TERM BENEFIT TO THE PORT & THE

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
25-099-02 Proj Title: NEW CASTLE CONSERVATION DISTRICT IMPROVEMENTS, 200

Description: DRAINAGE IMPROVEMENTS

Comments:

PS&E Compl: Tot Proj Cost: 2,439,960.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
25-099-03 Proj Title: WILMINGTON UDAG CORPORATION IMPROVEMENTS, 2005

Description: ADDITIONAL FUNDS TO CONSTRUCT PARKING LOT AND LANDSCAPING

Comments:

PS&E Compl: Tot Proj Cost: 55,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-099-04 Proj Title: WILMINGTON IMPROVEMENTS, 2005

Description: CURB & GUTTER, ROTOMILL AND OVERLAY, SIDEWALK, TRAFFIC SIGNALS AND
SIGNAGE

Comments:

PS&E Compl: Tot Proj Cost: 453,542.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
25-099-05 Proj Title: NEWARK IMPROVEMENTS, 2005

Description: CURB & GUTTER, ROTOMILL AND OVERLAY

Comments:

PS&E Compl: Tot Proj Cost: 563,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
25-099-06 Proj Title: RIVERFRONT DEVELOPMENT CORPORATION, IMPROVEMENTS,

Description: PAVING

Comments:

PS&E Compl: Tot Proj Cost: 19,200.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-099-07 Proj Title: NEW CASTLE COUNTY IMPROVEMENTS, 2005

Description: PAVE PARKING LOT AND INSTALL PEDESTRIAN WALKWAY

Comments:

PS&E Compl: Tot Proj Cost: 350,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
25-099-08 Proj Title: US 13 - ODESSA - BAY ROAD PROPERTY TRANSFER

Description: TRANSFER OF LANDS BY DEED FROM DELDOT TO AMERICAN LEGION

Comments:

PS&E Compl: Tot Proj Cost: 82,550.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-099-09 Proj Title: NEW CASTLE IMPROVEMENTS, 2005

Description: CONSTRUCT SAFETY RAILING AT END OF WHARF

Comments:

PS&E Compl: Tot Proj Cost: 37,457.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
25-099-10 Proj Title: WILMINGTON, EMERGENCY TREE WORK, 4TH REPRESENTATIV

Description: ADMINISTRATIONOF HAZARD TREE MITIGATION WITH THE CITY OF WILMINGTON

Comments:

PS&E Compl: Tot Proj Cost: 49,999.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
25-099-11 Proj Title: DELAWARE CITY IMPROVEMENTS, 2005

Description: DRAINAGE IMPROVEMENTS AND UTILITY RELOCATION

Comments:

PS&E Compl: Tot Proj Cost: 257,984.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
25-099-12 Proj Title: UNIVERSITY OF DELAWARE IMPROVEMENTS, 2005

Description: CURB AND SIDEWALK PROJECTS

Comments:

PS&E Compl: Tot Proj Cost: 25,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-099-13 Proj Title: ELSMERE IMPROVEMENTS, 2005

Description: ROTOMILL AND OVERLAY

Comments:

PS&E Compl: Tot Proj Cost: 231,847.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-099-14 Proj Title: WILMINGTON SKATEBOARD PARK - PARKING LOT

Description: CONSTRUCT PARKING LOT

Comments:

PS&E Compl: Tot Proj Cost: 48,204.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
95-099-15 Proj Title: GRUBB ROAD - DRAINAGE (NCCD)

Description: DRAINAGE IMPROVEMENTS TO BE DONE BY NEW CASTLE CONSERVATION DISTRICT

Comments:

PS&E Compl: Tot Proj Cost: 4,052.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
23-101-01 Proj Title: SR 7, MCMULLEN FARM PARK

Description: PLANNING SERVICES TO RECOMMEND PROGRAM ELEMENTS OF THE PROPOSED MCMULL
EN FARM PARK,AN APPROX 50 ACRE PARK ASSOCIATED WITH THE BANK ONE INITI

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
91-101-02 Proj Title: SR 7, SR 72 TO PA LINE FED AID NO: ENH-N031(1)

Description: REBUILD SR 7 & VALLEY RD INTERSECTION; DUALIZE ROADWAY PORTION FROM
SR 72 THROUGH THE SR 7 & BRACKENVILLE RD INTERSECTION; PAVEMENT

Comments: PE AND R/W AUTH. UNDER 83-101-01

PS&E Compl: 05/24/99 Tot Proj Cost: 14,764,607.38 Date Awarded : 08/26/99
Advertised: 06/28/99 Bid Amount: 10,818,728 Est Complete : 06/16/03
Bids Recvd: 07/27/99 Contractor: DAISY CONSTRUCTION COMPANY Final Inspect: 04/19/02

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
91-101-04 Proj Title: CHURCHMANS RD & SR 7 INTERCHANGE FED AID NO: ESTP-N339(1)

Description: CONSTR GRADE SEPARATION OF SR 7 & CHURCHMANS, DRAINAGE, BRIDGE, AND
ROADWAY; INSTALL SIGNS

Comments:

PS&E Compl: 09/23/96 Tot Proj Cost: 32,424,763.17 Date Awarded : 05/29/97
Advertised: 03/03/97 Bid Amount: 26,679,210 Est Complete : 01/22/02
Bids Recvd: 04/29/97 Contractor: GREGGO & FERRARA INC Final Inspect: 10/04/00

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
93-101-02 Proj Title: SR 1 AT SR273, BUS STOPS

Description: BUS ACCELERATION & DECELERATION LNS, STOPPING PADS, PEDESTRIAN ACCES

Comments: PROJECT NOR RECOMMENDED

PS&E Compl: Tot Proj Cost: 29,400.42 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
85-102-05 Proj Title: NAAMANS RD, E. OF FOULK TO W. OF MARSH FED AID NO: ESTPM-1194(8)

Description: 4 LANE DIV.W/RAISED MEDIAN + SIDEWALKS,CHANNELIZE+ SIG MAJ. INTERSE

Comments: PE UNDER 7810201; R/W UNDER 7910201.

PS&E Compl: 09/16/97 Tot Proj Cost: 13,154,027.12 Date Awarded : 02/27/98
Advertised: 01/20/98 Bid Amount: 9,733,325 Est Complete : 11/16/01
Bids Recvd: 02/24/98 Contractor: MUMFORD & MILLER CONCRETE INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
93-102-01 Proj Title: NAAMANS RD, MARSH RD TO MERRIBROOK FED AID NO: ESTP-N017(1)

Description: RECONSTRUCT TO A FOUR LANE DIVIDED ROADWAY, CLOSED DRAINAGE SYSTEM;
ADD 32 L.F. OF STOCKADE FENCE ALONG CARMICHAEL PROPERTY

Comments: PE UNDER 7810201, RW UNDER 7910201

PS&E Compl: 05/18/94 Tot Proj Cost: 7,952,546.75 Date Awarded : 08/04/94
Advertised: 06/13/94 Bid Amount: 6,479,355 Est Complete : 02/14/01
Bids Recvd: 07/12/94 Contractor: DAISY CONSTRUCTION COMPANY Final Inspect: 12/30/96

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
24-103-01 Proj Title: SR 4, SR 2 TO SR896

Description: RECONSTRUCT EXISTING PCC PAVEMENT ON SR4 FROM SR896 TO SR2. PROVIDE 2
EASTBOUND LANES ON SR4 FROM SR 2 TO SR896. WESTBOUND SR4 WILL REMAIN

Comments: TOTAL $5,200,000

PS&E Compl: Tot Proj Cost: 4,700,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
83-103-02 Proj Title: SR 72, I- 95 TO SR 4 FED AID NO: EF-1041(3)

Description: RECONSTRUCTIONTO PROVIDE 2 12'LANES IN EA. DIRECTION W/CNT TURN LN.

Comments: PUB. HEARING WITH OLD BALTIMORE PK.-7910501. TO BE
BID WITH 8210501 (SR72, OLD BALT. PK. TO I-95)

PS&E Compl: 08/23/88 Tot Proj Cost: 2,923,811.51 Date Awarded : 11/23/88
Advertised: 09/27/88 Bid Amount: Est Complete :
Bids Recvd: 10/25/88 Contractor: Final Inspect: 09/07/90

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
82-105-01 Proj Title: SR 72, OLD BALTIMORE PIKE TO I- 95 FED AID NO: EF-1041(4)

Description: IMPROVE: INTERSECTION, DRAINAGE, ENTRANCE, SIGNAL AND SIGNING

Comments: BID WITH 8310302, SR72, 1-95 TO SR4
CONRAIL PE AUTH. 5/88

PS&E Compl: 08/23/88 Tot Proj Cost: 1,019,720.49 Date Awarded : 11/23/88
Advertised: 09/27/88 Bid Amount: 3,437,437 Est Complete :
Bids Recvd: 10/25/88 Contractor: Final Inspect: 09/07/90

--------------------------------------------------------------------------------------------------------------------
20-106-01 Proj Title: SR141/US202 AREA IMPROVEMENTS

Description: PE, STUDY AND R/W FOR SR 141/US202 AREA IMPROVEMENTS.

Comments:

PS&E Compl: Tot Proj Cost: 31,615,856.68 Date Awarded :
Advertised: Bid Amount: Est Complete : 05/08/03
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-106-01 Proj Title: SR141, DUPONT EXPERIMENTAL STATION TO NEWPORT

Description: FIBER INSTALLATION FOR ITMS.
ESTIMATE TO BE FAXED.

Comments:

PS&E Compl: Tot Proj Cost: 886,640.00 Date Awarded :
Advertised: 10/02/01 Bid Amount: Est Complete :
Bids Recvd: 10/00/01 Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-106-02 Proj Title: SR141 DEMOLITION, KIRKWOOD TO FOULKLAND (III)

Description: REMOVAL OF EIGHT DWELLINGS AND ASSOCIATED OUTBUILDINGS-ADVERTISEONLY!
AWARDED WORK UNDER CONTRACT #83-106-01.

Comments:

PS&E Compl: Tot Proj Cost: 1,000.00 Date Awarded :
Advertised: 05/21/01 Bid Amount: Est Complete : 04/29/02
Bids Recvd: 07/17/01 Contractor: Final Inspect: 12/17/01

--------------------------------------------------------------------------------------------------------------------
21-106-03 Proj Title: SR141, OVERHEAD GUIDE SIGN UPGRADE

Description: OVERHEAD GUIDE SIGNING

Comments:

PS&E Compl: Tot Proj Cost: 58,200.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
22-106-01 Proj Title: SR141, US202 - WEST SIDE IMPROVEMENTS FED AID NO: NH-2002(12)

Description: CONSTRUCTION OF TEMPORARY 6 LANE ROADWAY FOR MOT; REGIONAL STORMWATER
MANAGEMENT; LANDSCAPING; STREAM RESTORATION; WETLAND MITIGATION;PIECES

Comments:

PS&E Compl: 02/15/02 Tot Proj Cost: 13,112,100.00 Date Awarded : 06/19/02
Advertised: 05/06/02 Bid Amount: 8,588,088 Est Complete :
Bids Recvd: 04/23/02 Contractor: MUMFORD & MILLER CONCRETE INC Final Inspect: 03/15/04

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
22-106-02 Proj Title: ELECTRIC HYBRID BUSES, FIXED ROUTE EXPANSION

Description: PURCHASE TWO ELECTRIC HYBRID BUSES

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-106-03 Proj Title: SR141/US202 PARK AMENITIES

Description: DNREC ELEMENTS OF THE BLUE BALL PROPERTIES MASTER PLAN. ELEMENTS INCL
UDE RESTORING THE BLUE BALL BARN COMPLEX; STABILIZATION OF THE MURPHY

Comments:

PS&E Compl: Tot Proj Cost: 11,019,186.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
22-106-04 Proj Title: SR141, US202/ROCKLANDMATERIAL PILE REMOVAL

Description: REMOVE LARGE MATERIAL PILE LOCATED AT US202/ROCKLANDRD INTERSECTION

Comments:

PS&E Compl: 12/18/01 Tot Proj Cost: 1,639,700.00 Date Awarded : 02/06/02
Advertised: 12/24/01 Bid Amount: 1,420,363 Est Complete : 06/18/02
Bids Recvd: 01/29/02 Contractor: GREGGO & FERRARA INC Final Inspect: 05/21/02

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
22-106-05 Proj Title: SR141, ASTRA ZENECA STORMWATER MANAGEMENT

Description: PAYBACK TO ASTRAZENECA FOR COSTS ASSOCIATED WITH CONSTRUCTION OF
STORMWATER MANAGEMENT FACILITIES AND RELATED FEATURES NEAR THE ASTRA

Comments:

PS&E Compl: Tot Proj Cost: 2,419,298.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-106-06 Proj Title: SR141/US202, AUGUSTINE CUTOFF TO INDEPENDENCE MALL FED AID NO: NH-N004(9)

Description: RECONSTRUCTIONAND WIDENING OF US202; CONSTRUCTION OF TWO NEW UNDERPAS
SES; RELOCATION OF WELDIN ROAD; CONSTRUCTION OF CONNECTOR D AND RAMPS

Comments:

PS&E Compl: 06/13/03 Tot Proj Cost: 25,847,190.00 Date Awarded : 09/10/03
Advertised: 06/30/03 Bid Amount: 21,210,707 Est Complete :
Bids Recvd: 08/26/03 Contractor: PIERSON CONST CO RICHARD E Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-106-01 Proj Title: SR141 & SR100, INTERSECTION IMPROVEMENTS FED AID NO: STP-N267(6)

Description: EXTENDING THE WB THROUGH LANE ON 141, EXTENDING THE TURN LANES ONTO
100 FROM 141, CONSTRUCT A MEDIAN EAST OF 100, SEPARATE LEFT TURN LANE

Comments:

PS&E Compl: 01/31/03 Tot Proj Cost: 6,825,400.00 Date Awarded : 05/15/03
Advertised: 02/24/03 Bid Amount: 4,183,966 Est Complete :
Bids Recvd: 04/15/03 Contractor: A-DEL CONSTRUCTION CO INC Final Inspect: 01/11/05

--------------------------------------------------------------------------------------------------------------------
23-106-02 Proj Title: US202, PORTER RESERVOIR PILLARS FED AID NO: ENH-N004(10)

Description: REMOVAL, STORAGE AND RESETTING THE PILLARS AT ENTRANCE TO PORTER RESER
VOIR

Comments:

PS&E Compl: Tot Proj Cost: 22,885.00 Date Awarded :
Advertised: 01/13/03 Bid Amount: Est Complete :
Bids Recvd: 05/06/03 Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-106-03 Proj Title: SR141, US202 - SIGN STRUCTURES

Description: FABRICATION AND DELIVERY OF SIGN STRUCTURES TO EXPEDITE CONSTRUCTION O
F SECOND PHASE OF BLUE BALL PROPERTIES CONSTRUCTION (#22-106-06)

Comments:

PS&E Compl: 04/03/03 Tot Proj Cost: 609,200.00 Date Awarded : 07/29/03
Advertised: 05/12/03 Bid Amount: 421,988 Est Complete :
Bids Recvd: 06/10/03 Contractor: PENN SUMMIT TUBULAR LLC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-106-04 Proj Title: ROCKLAND ROAD/RONALD MCDONALD HOUSE ACCESS IMPROVE

Description: CONSTRUCTION OF NEW ENTRANCE INTO RONALD MCDONALD HOUSE ON ROCKLAND RO
AD. IMPROVEMENTS ALSO INCLUDE NEW SIDEWALK INTO AI DUPONT; TRAFFIC SI

Comments:

PS&E Compl: Tot Proj Cost: 411,807.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-106-05 Proj Title: SR141, US202 - EAST SIDE IMPROVEMENTS FED AID NO: NH-2003(23)

Description: RECONSTRUCT US202 AT THE I-95 RAMPS NORTH OF THE I-95 OVERPASS ON US20
2. ALSO INCLUDES CONSTRUCTION OF EAST PARK DRIVE;EAST PARK IMPROVEMENT

Comments:

PS&E Compl: Tot Proj Cost: 18,497,610.00 Date Awarded :
Advertised: 05/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-106-06 Proj Title: DUPONT RD, LANCASTER PIKE TO NCC POLICE STATION & FED AID NO: ESTP-N009(6)

Description: IMPROVE THE RADIUS OF THE CURVE TO 25 MPH, IMPROVE THE PROFILE OF THE
ROAD, EXTEND THE SIEWALK, IMPROVE DRAINAGE, & REPLACE GUARDRAIL WITH

Comments:

PS&E Compl: 02/11/04 Tot Proj Cost: 3,829,548.75 Date Awarded : 05/10/04
Advertised: 03/15/04 Bid Amount: 2,565,113 Est Complete :
Bids Recvd: 04/20/04 Contractor: GREGGO & FERRARA INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
23-106-07 Proj Title: I- 95 NB RAMP TO US202 SB FED AID NO: EIM-N059(30)

Description: RECONSTRUCT I-95 NB RAMP TO US202 SB TO SIGNALIZE MOVEMENTS FROM RAMP
HEADING TO MILLER ROAD, INCLUDING CHANNELIZATIONON US202. ALSO INCLU

Comments:

PS&E Compl: 12/17/03 Tot Proj Cost: 1,319,900.00 Date Awarded : 03/31/04
Advertised: 01/05/04 Bid Amount: 1,037,661 Est Complete :
Bids Recvd: 02/10/04 Contractor: GREGGO & FERRARA INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
23-106-08 Proj Title: SR141/SR 2 INTERCHANGE, LANDSCAPING

Description: INSTALL LANDSCAPING ON THE EAST SIDE OF SR141 (CENTRE ROAD), JUST NORT
H OF THE SR2 (KIRKWOOD HWY) INTERCHANGE.

Comments:

PS&E Compl: 07/08/03 Tot Proj Cost: 195,200.00 Date Awarded : 09/29/03
Advertised: 08/04/03 Bid Amount: 103,624 Est Complete :
Bids Recvd: 09/09/03 Contractor: GRASSBUSTERS LANDSCAPING CO Final Inspect: 12/01/04

--------------------------------------------------------------------------------------------------------------------
24-106-01 Proj Title: SR141, TRANSIT CENTER AT ASTRA-ZENECA

Description: CONSTRUCTION OF BUS HUB ON SR141 TO PROMOTE BETTER TRANSIT SERVICES IN
THE SR141 AND US202 CORRIDORS

Comments:

PS&E Compl: Tot Proj Cost: 962,700.00 Date Awarded :
Advertised: 02/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-106-02 Proj Title: WELDIN RUINS STABILIZATION/BLUEBALL PROJECT

Description: STABILIZE RUINS PRIOR TO ROADWAY CONSTRUCTION IN THE AREA WORK INCLUDE
S FOUNDATION, WALL, MASONRY REPAIRS AND SHORING TO PREVENT POTENTIAL O

Comments:

PS&E Compl: Tot Proj Cost: 44,400.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-106-03 Proj Title: SR141, RONALD MCDONALD HOUSE PRIVACY WALL FED AID NO: ESTP-N232(7)

Description: CONSTRUCTION OF WALL BEHIND THE RONALD MCDONALD HOUSE TO PROVIDE
VISUAL AND NOISE MITIGATION FROM THE FUTURE SR141 SPUR, ASSOCIATED

Comments:

PS&E Compl: 05/05/04 Tot Proj Cost: 1,370,000.00 Date Awarded :
Advertised: 05/10/04 Bid Amount: Est Complete :
Bids Recvd: 06/08/04 Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-106-04 Proj Title: SR141, KIRKWOOD HIGHWAY TO FAULKLAND ROAD FED AID NO: ESTP-N270(1)

Description: WIDENING OF SR141 TO A FOUR LANE DIVIDED ARTERIAL WITH SHOULDERS, SIDE
WALKS AND/OR MULTI-USE PATHS; FRONTAGE ROADS; AND LANDSCAPING. ALSO I

Comments:

PS&E Compl: Tot Proj Cost: 18,132,314.00 Date Awarded :
Advertised: 05/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-106-05 Proj Title: SR141/US202, I- 95 TO AUGUSTINE CUTOFF FED AID NO: NH-N004(11)

Description: RECONSTRUCTIONOF US202 BETWEEN I-95 AND AUGUSTINE CUTOFF. ALSO INCLUD
ES COMPLETION OF WEST PARK DRIVE, LOCATED ON WEST SIDE OF US202 BETWEE

Comments:

PS&E Compl: Tot Proj Cost: 7,692,375.00 Date Awarded :
Advertised: 06/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-106-06 Proj Title: SR141, US202 - INDEPENDENCE MALL TO ASTRAZENECA FED AID NO: NH-N004(12)

Description: RECONSTRUCTIONOF US202 BETWEEN INDEPENDANCE MALL AND AZ ENTRANCE; CON
STRUCTION OF NEW SR141 SPUR, A NEW 4-LANE ROADWAY; REALIGNMENT OF SR14

Comments:

PS&E Compl: 09/01/04 Tot Proj Cost: 18,042,600.00 Date Awarded : 02/14/05
Advertised: 11/29/04 Bid Amount: 14,596,384 Est Complete :
Bids Recvd: 01/11/05 Contractor: PIERSON CONST CO RICHARD E Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-106-01 Proj Title: SR141, SR 2 KIRKWOOD HWY TO SR 34 FAULKLAND RD, A FED AID NO: ESTP-N271(1)

Description: RELOCATE UTILITIES IN ADVANCE OF CONSTRUCTION OF THE CENTRE RD PROJECT

Comments:

PS&E Compl: Tot Proj Cost: 3,300,000.00 Date Awarded :
Advertised: 05/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-106-02 Proj Title: I- 95 & US202 INTERCHANGE FED AID NO: EIM-N059(34)

Description: WIDEN THE RAMP FROM I-95 NB TO US202 NB FROM ONE LANE TO TWO LANES.
OTHER RAMP IMPROVEMENTS WILL ADDRESS WEAVING PROBLEMS AND DEVELOP

Comments:

PS&E Compl: Tot Proj Cost: 33,000,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
84-106-01 Proj Title: SR141, MONTCHANIN RD TO US202, PE & R/W

Description: 4 LANES (MONT.- ALAPOCAS);6 LANES(ALAPOCAS-MURPHEY);4LANES(MUR-202)

Comments: AGRE#311,THUNDERBIRD;AGRE#440-2, KFS,AGRE#384 W/
HISTORY;
CONSTR.ROCKLAND-202(9010601)

PS&E Compl: 06/00/94 Tot Proj Cost: 13,741,353.07 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
93-106-01 Proj Title: SR141, SR100 TO ALAPOCAS DRIVE, TYLER MCCONNELL BR FED AID NO: STP-N267(1)

Description: EVALUATE CONSTRUCTION/RECONSTRUCTIONOPTIONS TO PROVIDE ADDITIONAL
CAPACITY FOR SR141 OVER THE BRANDYWINE RIVER

Comments: PE & R/W INITIATED UNDER PROJECT NUMBER 84-106-01.

PS&E Compl: Tot Proj Cost: 72,818,300.00 Date Awarded :
Advertised: 07/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
95-106-01 Proj Title: SR141, ROCKLAND RD TO CONCORD PIKE, LANDSCAPING FED AID NO: ESTP-N267(2)

Description: TO PROVIDE LOW MAINTENANCE LANDSCAPING TO THIS SEGMENT OF SR141 AFTER
THE ROADWAY HAS BEEN UPGRADED TO FOUR LANES

Comments:

PS&E Compl: 05/12/97 Tot Proj Cost: 164,553.11 Date Awarded : 07/09/97
Advertised: 05/19/97 Bid Amount: 139,442 Est Complete : 03/05/01
Bids Recvd: 06/17/97 Contractor: WOODLAWN LANDSCAPING CO Final Inspect:

--------------------------------------------------------------------------------------------------------------------
96-106-01 Proj Title: US202, AUGUSTINE CUT-OFF TO SR141, SAFETY FED AID NO: ENH-N004(2)

Description: SAFETY AND OPERATIONAL IMPROVEMENTS TO US202 THAT INCLUDE THE
CONTINUATION OF THE THIRD SOUTHBOUND THRU LANE, FOULK RD/ROCKLAND RD/

Comments:

PS&E Compl: 01/05/99 Tot Proj Cost: 16,836,731.66 Date Awarded : 05/07/99
Advertised: 03/22/99 Bid Amount: 4,945,714 Est Complete : 05/01/02
Bids Recvd: 04/20/99 Contractor: A-DEL CONSTRUCTION CO INC Final Inspect: 01/03/01

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
86-107-01 Proj Title: SR273, MARROWS RD TO AMTRAK FED AID NO: ESTP-N018(2)

Description: RECONST.FOR 2-12'TR LANES W/14' SHLD. ALONG S. SIDE OF EXIST-TO DUAL

Comments: NEED TO SEQUENCE CONSTRUCTION WITH OGLETOWN

PS&E Compl: 06/13/97 Tot Proj Cost: 5,676,454.54 Date Awarded : 08/18/97
Advertised: 06/23/97 Bid Amount: 3,567,864 Est Complete : 04/20/00
Bids Recvd: 07/22/97 Contractor: MUMFORD & MILLER CONCRETE INC Final Inspect: 02/02/99

--------------------------------------------------------------------------------------------------------------------
21-108-01 Proj Title: SR896 & US 40 PROPERTY TRANSFER

Description: TRANSFER OF LANDS BY DEED IN ACCORDANCE WITH SECTION 116 OF HOUSE BILL
700 (BOND BILL)

Comments:

PS&E Compl: Tot Proj Cost: 329,400.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
88-108-03 Proj Title: SR896, N. OF US 40 TO I- 95 (C) FED AID NO: ENH-N387(3)

Description: DUALIZE EXISTING ROADWAY
PENCADER VILLAGE-HOT MIX PATCHING, ROTOMILLING AND HOT MIX OVERLAY

Comments: A JOINT VENTURE $15,944,575.61
PE=7910801;R/W=8710802

PS&E Compl: 09/15/94 Tot Proj Cost: 19,160,904.54 Date Awarded : 04/05/95
Advertised: 01/30/95 Bid Amount: 15,944,576 Est Complete : 12/17/01
Bids Recvd: 02/28/95 Contractor: JJID INC Final Inspect: 10/27/97

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
97-108-01 Proj Title: SR896, US 40 TO I- 95, LANDSCAPING FED AID NO: ESTP-N387(5)

Description: LANDSCAPING ON THE SR896 CORRIDOR BETWEEN THE LIMITS STATED ABOVE,
INCLUDING WORK ON THE NOISE BERMS AND STORMWATER MANAGEMENT PONDS AND

Comments:

PS&E Compl: 08/07/97 Tot Proj Cost: 307,764.70 Date Awarded : 12/04/97
Advertised: 09/29/97 Bid Amount: 347,612 Est Complete : 06/12/00
Bids Recvd: 11/04/97 Contractor: GEORGE & LYNCH INC Final Inspect: 03/08/99

--------------------------------------------------------------------------------------------------------------------
99-108-01 Proj Title: SR896, CANNONSHIRE, BEAUTIFICATION FED AID NO: ESTP-N387(7)

Description: BERM CONSTRUCTION AND LANDSCAPING

Comments:

PS&E Compl: 03/19/99 Tot Proj Cost: 74,203.45 Date Awarded : 05/05/99
Advertised: 03/22/99 Bid Amount: 59,001 Est Complete : 03/02/01
Bids Recvd: 04/20/99 Contractor: A-DEL CONSTRUCTION CO INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
24-110-01 Proj Title: US 13, SR 1, SR 71 INTERCHANGE RAMPS

Description: PROPOSED CONSTRUCTION OF SR 1, SR 71 INTERCHANGE RAMPS.

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-110-02 Proj Title: C & D CANAL BRIDGE - LIGHTING

Description: PE FROM URBAN ENGINEERING WITH SUBCONSULTANT FIGG BRIDGE ENGINEER'S,
INC. IN THE AMOUNT OF $153,060.72 & $50,000.00 FOR TRAFFIC FORCES TO

Comments:

PS&E Compl: Tot Proj Cost: 914,200.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
88-110-08 Proj Title: SR 1, ST. GEORGES BRIDGE, CONCRETE ALTERNATIVE

Description: DESING AND CONSTRUCTION OF A CONCRETE ALTERNATIVE BRIDGE

Comments: LOC PE 8311001.R/W 8311002. MANG. 8711001.BID WITH
STEEL ALT.8811005. AWARD ONLY 1. 8 WK ADV.
ALL AC FEDERAL FUNDS REMOVED 11/97. REVERTS TO 100% STATE WITH

PS&E Compl: 07/18/91 Tot Proj Cost: 68,767,918.33 Date Awarded : 01/09/92
Advertised: 08/13/91 Bid Amount: 57,869,004 Est Complete : 09/26/97
Bids Recvd: 12/10/91 Contractor: RECCHI AMERICA INC Final Inspect: 04/22/96

--------------------------------------------------------------------------------------------------------------------
92-110-02 Proj Title: SR 1, S. OF DAFB TO S. OF SR 10 FED AID NO: NH-K150(18)

Description: CONSTR.6LANE URBAN CONTR.ACC.ON CURR.ALIGN.OF US113W/INTERCH.ATK357

Comments: PROJ.INIT.UNDER8311001,PE 8811001,R/W 8311001

PS&E Compl: 04/13/95 Tot Proj Cost: 27,625,010.47 Date Awarded : 10/25/95
Advertised: 08/14/95 Bid Amount: 22,582,775 Est Complete : 12/14/98
Bids Recvd: 09/26/95 Contractor: HASKELL EXCAVATING CORPORATION Final Inspect: 05/12/99

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
97-110-03 Proj Title: SR 1, US 13 ACCESS RAMPS FED AID NO: NH-N067(12)

Description: CONSTRUCTION OF SINGLE LANE RAMPS CONNECTING NB US 13 TO NB SR 1 AND
SB SR 1 TO SB US 13

Comments:

PS&E Compl: Tot Proj Cost: 2,529,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
99-110-01 Proj Title: SR 1 WETLAND MITIGATION PLANTING PROGRAM

Description: TEN-YEAR ANNUAL PLANTING PROGRAM FOR MITIGATION SITES TO ESTABLISH
NATIVE UNDERSTORY. EST $2000-$3000 PER YEAR PER SITE TO PURCHASE AND

Comments:

PS&E Compl: Tot Proj Cost: 80,182.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
99-110-02 Proj Title: SR 1, ARCHEOLOGICAL SERVICES

Description: ARCHEOLOGICAL SERVICES BEING PERFORMED AS PART OF THE ONGOING SR 1
RELIEF ROUTE

Comments:

PS&E Compl: Tot Proj Cost: 6,000,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
20-111-01 Proj Title: SR 4/SR 7 INTERSECTION IMPROVEMENTS

Description: ADD A THIRD THROUGH LANE ALONG WB SR4; ADD LEFT TURN STORAGE ALONG SB
7; INCLUDE NORTH DISTRICT PAVE & REHAB PROJECT

Comments:

PS&E Compl: Tot Proj Cost: 1,509,518.00 Date Awarded :
Advertised: 10/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
22-111-01 Proj Title: SR 7 RAMP EXTENSION SB AT I- 95/SR 7 INTERCHANGE FED AID NO: ESTP-N336(3)

Description: PROJECT WILL PROVIDE AND EXTENSION OF THE RAMP LANE FROM SOUTHBOUND I-
95 TO SOUTHBOUND SR 7

Comments:

PS&E Compl: Tot Proj Cost: 2,300,400.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
22-111-02 Proj Title: AIRPORT RD & CHURCHMANS RD INTERSECTION IMPROVEMEN FED AID NO: ESTP-N339(4)

Description: INTERSECTION SAFETY IMPROVEMENTS, DOUBLE LTS. THRUS, AND SINGLE RTS. O
N ALL APPROACHES EXCEPT N.B. CHURCHMANS WHICH WILL HAVE SINGLE LT.AND

Comments:

PS&E Compl: 09/20/04 Tot Proj Cost: 15,891,257.51 Date Awarded : 03/16/05
Advertised: 11/29/04 Bid Amount: 8,696,143 Est Complete :
Bids Recvd: 02/01/05 Contractor: PIERSON CONST CO RICHARD E Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-113-01 Proj Title: SR 71/HOWELL SCHOOL RD, TRAFFIC SIGNAL

Description: INSTALLATION OF TRAFFIC SIGNAL

Comments:

PS&E Compl: Tot Proj Cost: 85,475.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
25-113-01 Proj Title: US301, MARYLAND STATE LINE TO I- 95

Description: PROJECT INVOLVES RECOMMENDING TRANSPORTATIONIMPROVEMENTS ALONG THE US
301 CORRIDOR, GENERALLY IN SOUTHERN NEW CASTLE. IMPROVEMENTS MAY

Comments:

PS&E Compl: Tot Proj Cost: 40,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
88-113-01 Proj Title: US301, MD LINE TO I- 95, STUDY (ONLY)

Description: PLANNING FOR NEW CORRIDOR & IMPROVEMENTS TO EXISTING HWY.ALIGNMENTS
FOR LOCATION ENVIRONMENTAL STUDY ONLY

Comments: CONSTRUCTION POST FY '97
STUDY AREA-E. OF MD.LINE TO W. OF RR ALIGN
RECOMMEND CORRIDOR PRESERVATION ONLY

PS&E Compl: Tot Proj Cost: 6,589,140.45 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
95-113-01 Proj Title: US301, CORRIDOR PRESERVATION

Description: CORRIDOR PRESERVATION - 80% FHWA FUNDS

Comments:

PS&E Compl: Tot Proj Cost: 1,500,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
95-113-02 Proj Title: US 40 & SR896, CORRIDOR PRESERVATION

Description: PURCHASE OF PROPERTY AS PART OF THE US301 CORRIDOR PRESERVATION
PROJECT

Comments:

PS&E Compl: Tot Proj Cost: 1,200,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-116-02 Proj Title: CHURCHMAN'S CROSSING, RED MILL ROAD, SIDEWALK IMPR FED AID NO: ESTP-N352(1)

Description: SHIFT RED MILL ROAD ALIGNMENT 5 FEET EAST TO ACCOMODATE NEW SIDEWALK

Comments:

PS&E Compl: 03/01/02 Tot Proj Cost: 1,134,252.46 Date Awarded : 05/09/02
Advertised: 03/18/02 Bid Amount: 644,608 Est Complete :
Bids Recvd: 04/16/02 Contractor: DAISY CONSTRUCTION COMPANY Final Inspect: 04/16/03

--------------------------------------------------------------------------------------------------------------------
22-116-01 Proj Title: CHURCHMAN'S CROSSING SIDEWALK & BUS STOP IMPROVMEN FED AID NO: ESTP-2002(1)

Description: SIDEWALK & BUS STOP IMPROVEMENTS

Comments:

PS&E Compl: 04/01/02 Tot Proj Cost: 2,232,550.00 Date Awarded : 06/04/03
Advertised: 03/10/03 Bid Amount: 998,463 Est Complete :
Bids Recvd: 04/15/03 Contractor: MUMFORD & MILLER CONCRETE INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-116-01 Proj Title: CHURCHMANS CROSSING FY2003 SIDEWALK & BUS STOP IMP FED AID NO: ESTP-2003(4)

Description: SIDEWALK/BUS STOP ADDITIONS AND IMPROVEMENTS

Comments:

PS&E Compl: 03/01/04 Tot Proj Cost: 3,038,300.00 Date Awarded : 12/08/04
Advertised: 10/12/04 Bid Amount: 1,585,999 Est Complete :
Bids Recvd: 11/09/04 Contractor: DIAMOND MATERIALS LLC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-116-01 Proj Title: SR 4 & N355 HARMONY RD INTERSECTION IMPROVEMENTS

Description: DEVELOPMENT OF CONCEPT PLAN FOR RECOMMENDED IMPROVEMENTS TO THE SR4/HA
RMONY ROAD INTERSECTION.

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-116-01 Proj Title: CHURCHMANS CROSSING SIDEWALK/BUS STOPS, 2005

Description: CONCEPT PLAN DEVELOPMENT FOR SIDEWALK AND BUS STOP IMPROVEMENTS IN THE
CHURCHMANS CROSSING AREA

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-116-02 Proj Title: SR 4, OGLETOWN-STANTONROAD, 48" CORRUGATED METAL

Description: REPLACEMENT OF EXISTING 48" CMP CROSSING UNDER SR 4, WITH 54" RCP
INCLUDES INSTALLATION OF NEW INLET IN MEDIAN OVER PROPOSED 54" RCP.

Comments:

PS&E Compl: Tot Proj Cost: 1,440,499.00 Date Awarded :
Advertised: 10/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
95-116-01 Proj Title: CHURCHMANS AREA IMPROVEMENTS (METROFORM)

Description: IDENTIFY AND HIGHLIGHT INNOVATIVE WAYS IN WHICH TRANSIT OPERATORS CAN
USE FEDERAL, STATE AND LOCAL FUNDS TO ATTRACT PRIVATE INVESTMENT AND

Comments:

PS&E Compl: Tot Proj Cost: 13,160,132.32 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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20-119-02 Proj Title: US 40, WRANGLE HILL TO APPLEBY RD, SPOT INTERSECTI

Description: SHORT TERM IMPROVEMENTS TO ADDRESS EXISTING PROBLEMS ALONG VARIOUS
LOCATIONS ON US40. IMPROVEMENTS INCLUDE SIDEWALK CONNECTIONS, MINOR

Comments:

PS&E Compl: 05/04/00 Tot Proj Cost: 1,513,560.00 Date Awarded : 06/20/00
Advertised: 05/08/00 Bid Amount: 993,050 Est Complete : 01/25/02
Bids Recvd: 06/06/00 Contractor: A-DEL CONSTRUCTION CO INC Final Inspect: 04/11/01

--------------------------------------------------------------------------------------------------------------------
21-119-01 Proj Title: BECKS WOODS TRAFFIC CALMING STUDY

Description: DEVELOPING A TRAFFIC CALMING PLAN FOR THE BECKS WOODS COMMUNITY.
DEVELOPE A HAND-OFF PACKAGE.

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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22-119-01 Proj Title: US 40/WALTHER RD INTERSECTION IMPROVEMENTS FED AID NO: ESTP-N346(1)

Description: SOUTHBOUND WALTHER RD WILL BE WIDENED BY TWO LANES, RESULTING IN A
LEFT TURN LANE, SHARED LEFT-THRU, AND RIGHT TURN LANE

Comments:

PS&E Compl: 04/01/02 Tot Proj Cost: 415,095.10 Date Awarded : 06/20/02
Advertised: 04/22/02 Bid Amount: 216,284 Est Complete : 10/06/03
Bids Recvd: 05/21/02 Contractor: A-DEL CONSTRUCTION CO INC Final Inspect: 04/16/03

--------------------------------------------------------------------------------------------------------------------
22-119-03 Proj Title: US 40 CORRIDOR SIGNING IMPROVEMENTS

Description: DESIGN BY WRA AND SIGNING ALONG THE US40 CORRIDOR

Comments:

PS&E Compl: Tot Proj Cost: 229,595.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-119-04 Proj Title: US 40, RUE MADORA

Description: ROADWAY CONNECTION BETWEEN TWO EXISTING PORTIONS OF RUE MADORA;
SIDEWALK WILL BE INCLUDED

Comments:

PS&E Compl: Tot Proj Cost: 308,535.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-119-05 Proj Title: WILTON BOULEVARD/APPLEBYROAD SIDEWALKS FED AID NO: ESTP-2002(16)

Description: PROVIDE SIDEWALKS ALONG BOTH SIDES OF WILTON BOULEVARD AND OLD FORGE R
OAD, AND ONE SIDE OF APPLEBY ROAD BETWEEN WILTON BLVD AND SR273. ALSO

Comments:

PS&E Compl: 02/02/04 Tot Proj Cost: 4,555,417.00 Date Awarded : 05/06/04
Advertised: 03/15/04 Bid Amount: 2,935,200 Est Complete :
Bids Recvd: 04/20/04 Contractor: A-DEL CONSTRUCTION CO INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-119-01 Proj Title: REYBOLD RD, SR 72 TO SALEM CHURCH RD FED AID NO: ESTP-N385(1)

Description: WIDEN EXISTING 20-FOOT ROADWAY WITH NO SHOULDERS TO INCLUDE TWO 11-FOO
T LANES AND TWO FOUR FOOT REINFORCED TURF SHOULDERS; SEPARATED BIKE

Comments:

PS&E Compl: Tot Proj Cost: 2,614,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-119-02 Proj Title: US40, BEAR-GLASGOW BUS STOP IMPROVEMENTS FED AID NO: ESTP-N032(8)

Description: BUS STOP IMPROVEMENTS AND SIDEWALK CONNECTIONS AT VARIOUS LOCATIONS ON
BUS ROUTES 22,23,25,40,41,42,54,AND55. IMPROVEMENTS INCLUDE SHELTERS,

Comments:

PS&E Compl: Tot Proj Cost: 927,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-119-03 Proj Title: US 40, CHURCH ROAD CONNECTOR

Description: TWO LANE ROAD BETWEEN US40 AND CHURCH ROAD WITH SIDEWALKS, ROUNDABOUT,
AND US40 CROSSOVER MODIFICATION. CONSTRUCTION IN TWO PHASES BY PETTI

Comments:

PS&E Compl: Tot Proj Cost: 1,550,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-119-05 Proj Title: SCHOOL BELL ROAD, US 40 TO SR 7

Description: UPGRADE ROADWAY TO CURRENT DESIGN STANDARDS, INCLUDING PROVISIONS FOR
PEDESTRIANS AND BICYCLISTS

Comments:

PS&E Compl: Tot Proj Cost: 7,517,000.00 Date Awarded :
Advertised: 05/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-119-06 Proj Title: US 40 & PLEASANT VALLEY ROAD INTERSECTION

Description: ADDITION OF ANOTHER LEFT TURN LANE FROM US40 EB TO PLEASANT VALLEY ROA
D, AND ANOTHER RIGHT TURN LANE FROM PLEASANT VALLEY ROAD TO US40 WB.

Comments:

PS&E Compl: Tot Proj Cost: 50,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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23-119-07 Proj Title: OLD PORTER ROAD, PORTER ROAD TO SR 71

Description: RECONSTRUCTIONOF OLD PORTER ROAD TO UPGRADE TO CURRENT DESIGN STANDAR
DS, INCLUDING ACCOMODATIONS FOR BICYCLISTS. ALSO ADDRESS THE INTERSECT

Comments:

PS&E Compl: Tot Proj Cost: 10,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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24-119-01 Proj Title: US 40 & SR 72 INTERSECTION IMPROVEMENTS, PHASE II

Description: INITIAL ENGINEERING AND ENVIRONMENTAL DOCUMENTATION TO PROVIDE FOUR TR
AVEL LANES ON SR72 THROUGH THE US40 INTERSECTION. IMPROVEMENTS ALSO

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-119-02 Proj Title: N387A, GLASGOW AVENUE STUDY

Description: STUDY TO DETERMINE HOW TO TRANSFORM GLASGOW AVENUE (FORMALLY SR896 THR
U GLASGOW) INTO A MAIN STREET TO SUPPORT MULTI-MODAL USE.

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-119-03 Proj Title: RIVERS END DRIVE & PROVIDENCE DRIVE SIDEWALKS

Description: SIDEWALKS AND OTHER PEDESTRIAN IMPROVEMENTS, INCLUDING BUS STOPS

Comments:

PS&E Compl: Tot Proj Cost: 282,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-119-04 Proj Title: N346 WALTHER ROAD, NORTH OF US 40 TO N336 OLD BALT FED AID NO: ESTP-N346(2)

Description: CONSTRUCTION OF 5 FOOT CONCRETE SIDEWALKS ALONG WALTHER ROAD

Comments:

PS&E Compl: Tot Proj Cost: 3,496,405.00 Date Awarded :
Advertised: 06/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-119-05 Proj Title: US 40, N346 WALTHER ROAD TO GOVERNORS SQUARE SHOPP

Description: CONCEPT PLAN TO ADDRESS CAPACITY NEEDS ALONG US 40, FROM WALTHER ROAD
TO GOVERNORS SQUARE SHOPPING CTR. CONCEPT WOULD INCLUDE THREE TRAVEL

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-119-01 Proj Title: N395, OLD COUNTY ROAD, N391, FRAZIER ROAD TO N387A

Description: CONCEPT PLAN FOR IMPROVEMENTS ALONG OLD COUNTY ROAD NEAR GLASGOW.
IMPROVEMENTS MAY INCLUDE SIDEWALKS, SHOULDERS, DRAINAGE, AND SAFETY

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-119-02 Proj Title: US 40, MARYLAND STATE LINE TO SR896, SIDEPATHS

Description: CONCEPT DESIGN FOR 10' WIDE SIDEPATHS ON BOTH SIDES OF US40, FROM
MARYLAND STATE LINE TO SR896.

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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92-119-01 Proj Title: US 40 CORRIDOR INTERMODAL STUDY

Description: TO PROVIDE AN INTEGRATED, MULTIMODAL INTERMEDIATE & LONGTERM PLAN

Comments:

PS&E Compl: Tot Proj Cost: 11,714,672.91 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------



04/01/05 TRANSPORTATIONPROJECT MANAGEMENT PAGE: C214
18:09:58 Active Projects Report PSIRI15

NORTH DISTRICT
98-119-01 Proj Title: US 40, GLASGOW ACCESS RD FED AID NO: ENH-N032(1)

Description: CONSTRUCTION OF NEW TWO LANE STREET WITH BIKE LANES, SIDEWALKS &
LANDSCAPE AMENITIES TO PROVIDE INITIAL ACCESS TO PROPOSED GLASGOW

Comments:

PS&E Compl: 05/24/99 Tot Proj Cost: 958,262.94 Date Awarded : 07/28/99
Advertised: 06/01/99 Bid Amount: 721,706 Est Complete : 12/15/00
Bids Recvd: 06/29/99 Contractor: AMERICAN INFRASTRUCTURE Final Inspect: 04/11/00

--------------------------------------------------------------------------------------------------------------------
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98-119-02 Proj Title: US 40, EDEN SQUARE CONNECTOR

Description: CONSTRUCT ROAD CONNECTION, WITH SIDEWALKS AND LANDSCAPED AMENITIES,
FROM SR 7 TO EDEN SQUARE SHOPPING CENTER; ELIMINATE EXISTING LEFT

Comments:

PS&E Compl: Tot Proj Cost: 2,996,764.00 Date Awarded :
Advertised: 10/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-120-02 Proj Title: SOUTHERN NEW CASTLE COUNTY LOCAL ROAD CIRCULATION

Description: THE PLAN WILL ADDRESS CURRENT AND FUTURE TRANSPORTATIONINFRASTRUCTURE
NEEDS RESULTING FROM PRJECTED GROWTH IN THE DESIGNATED PUBLICLY

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
20-121-01 Proj Title: WILMINGTON RIVERWALK, ARTS BLVD TO END OF SHIPYARD

Description: CONSTRUCTION OF A TWELVE FOOT WIDE WALKWAY WITH PEDESTRIAN LIGHTING
AND LANDSCAPING ELEMENTS.

Comments:

PS&E Compl: Tot Proj Cost: 750,000.00 Date Awarded :
Advertised: 06/19/00 Bid Amount: Est Complete :
Bids Recvd: 07/11/00 Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
20-121-02 Proj Title: WILMINGTON TRANSIT CENTER

Description: CHANGE CURB LINES, TRAFFIC PATTERNS AND SIGNALIZATION;ELIMINATION
OF THE EB MLK SWEEP; DRAINAGE/UTILITYMODIFICATIONS;CONSTRUCT BUMP-

Comments:

PS&E Compl: Tot Proj Cost: 15,598,218.90 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-121-01 Proj Title: RIVERFRONT INITIATIVES DEVELOPMENT

Description: STUDY AND DEVELOPMENT OF PLANS FOR PEDESTRIAN ACCESS ALONG THE
CHRISTINA RIVER

Comments:

PS&E Compl: Tot Proj Cost: 1,065,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-121-02 Proj Title: BROWNTOWN/BEECHST, RIVERWALK

Description: CONSTRUCTION OF SIDEWALKS, CROSSWALKS, PEDESTRIAN RAMPS, LIGHTING,
AND LANDSCAPING.

Comments:

PS&E Compl: Tot Proj Cost: 1,355,200.00 Date Awarded : 07/23/02
Advertised: 04/02/02 Bid Amount: Est Complete :
Bids Recvd: 07/19/02 Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-121-01 Proj Title: WATER STREET EAST EXTENDED

Description: FROM ITS CURRENT TERMINUS AT FRENCE STREET, WATER STREET WILL BE EXTEN
DED ALONG SOUTH SIDE OF THE PENN BUILDING AND ALONG THE EAST SIDE OF T

Comments:

PS&E Compl: Tot Proj Cost: 7,023,663.48 Date Awarded :
Advertised: 01/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-121-02 Proj Title: WILMINGTON RIVERFRONT PARKING GARAGE

Description: THE PROJECT INVOLVES BUILDING A TWO AND A HALF LEVEL CONCRETE
PARKING STRUCTURE

Comments:

PS&E Compl: Tot Proj Cost: 9,058,355.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-121-03 Proj Title: WILMINGTON RIVERFRONT, COURTHOUSE AREA IMPROVEMENT

Description: STREETSCAPING ALONG ROADWAY EDGES OF THE NEW CASTLE COUNTY COURTHOUSE
INCLUDING GRANITE CURB, BRICK SIDEWALKS, TREES,LIGHTING,MILLING,

Comments:

PS&E Compl: 07/28/03 Tot Proj Cost: 850,937.50 Date Awarded : 10/30/03
Advertised: 08/25/03 Bid Amount: 408,113 Est Complete :
Bids Recvd: 09/23/03 Contractor: A-DEL CONSTRUCTION CO INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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23-121-04 Proj Title: WILMINGTON RIVERFRONT - WATER ST, WEST ST TO SHIPL

Description: STREETSCAPE AND PEDESTRIAN IMPROVEMENTS INCLUDING BUMP OUTS FOR
ON-STREET PARKING, BRICK SIDEWALKS AND ORNAMENTAL LIGHTING

Comments:

PS&E Compl: Tot Proj Cost: 2,157,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-121-01 Proj Title: WILMINGTON RIVERFRONT BULKHEAD REHAB

Description: DRIVE SHEET PILING TO PRODUCE A BULKHEAD SUITABLE TO RETAIN THE SOUTH
BANK OF THE RIVER

Comments:

PS&E Compl: Tot Proj Cost: 5,091,375.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-121-02 Proj Title: WILMINGTON RIVERFRONT, BIOSWALE MODIFICATIONS

Description: BIOSWALE WILL BE MODIFIED BY A COMBINATION OF FILL AND RE-GRADING
OF SLOPES. SEVERAL PIPES WILL ALSO BE RE-SET.

Comments:

PS&E Compl: Tot Proj Cost: 761,200.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-121-03 Proj Title: "A" STREET RECONSTRUCTION,MARKET ST TO WALNUT ST

Description: THE PROJECT WILL RECONSTRUCT THE ROADWAY, RAISING THE ELEVATION ABOUT
TWO FEET FROM EXISTING, RECONSTRUCTIONENTRANCE POINTS & SIDEWALKS AND

Comments:

PS&E Compl: Tot Proj Cost: 13,923,930.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-121-04 Proj Title: WILMINGTON RIVERFRONT, CHRISTINA CRESCENT INFRASTR

Description: PROPERTY ACQUISITION

Comments:

PS&E Compl: Tot Proj Cost: 11,037,718.39 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-121-05 Proj Title: WILMINGTON RIVERFRONT, SOUTH BANK WALKWAY, MARKET

Description: A 16 FOOT WIDE CONCRETE AND BRICK WALKWAY WILL BE CONSTRUCTED
INCLUDING PEDESTRIAN LIGHTING, LANDSCAPING AND ORNAMENTAL RAILING.

Comments:

PS&E Compl: Tot Proj Cost: 3,841,740.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-121-07 Proj Title: WILMINGTON RIVERFRONT, JUSTISON STREET EXTENDED

Description: EXTENSION OF JUSTISON STREET, FROM PRESENT TERMINUS TOWARD NEW AAA
FACILITY.

Comments:

PS&E Compl: Tot Proj Cost: 4,772,000.00 Date Awarded :
Advertised: 02/28/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-121-01 Proj Title: WILMINGTON RIVERFRONT, PUBLIC WORKS YARD ENVIRONME

Description: WORK INCLUDES INVESTIGATION AND CHARACTERIZATIONOF THE SOILS IN THE
AREA AND A DETERMINATION AND IMPLEMENTATIONOF A REMEDIATION PLAN TO

Comments:

PS&E Compl: Tot Proj Cost: 4,650,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-121-02 Proj Title: WILMINGTON RIVERFRONT, CHRISTINA RIVER BRIDGE

Description: A NEW CROSSING OF THE CHRISTINA RIVER - EITHER A FIXED
BRIDGE OR A BASCULE OR VERTICAL LIFT BRIDGE.

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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96-121-02 Proj Title: WILMINGTON RIVERFRONT, MADISON ST, STADIUM ACCESS

Description: CONVERT MADISON ST TO ONE WAY SB (IN) AND PROVIDE A NEW NB (OUT) TWO
LANE CONNECTION FROM SOUTHWEST ST TO MARTIN LUTHER KING JR BLVD;

Comments:

PS&E Compl: Tot Proj Cost: 12,231,997.60 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
96-121-03 Proj Title: WILMINGTON WATERFRONT, I- 95 RAMPS FED AID NO: IM-N059(10)

Description: TO DEVELOP AND REFINE CONCEPTUAL ALTERNATIVES FOR A NEW INTERCHANGE
WITH I-95 IN PREPARTION FOR THE DESIGN AND CONSTRUCTION OF THE

Comments:

PS&E Compl: Tot Proj Cost: 6,250,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
99-121-01 Proj Title: WILMINGTON RIVERFRONT, RIVERWALK, MARKET ST TO WIL

Description: CONSTRUCTION OF A WALKWAY ALONG THR NORTHERN BANK OF THE CHRISTINA
RIVER

Comments:

PS&E Compl: Tot Proj Cost: 9,345,250.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
99-121-02 Proj Title: WILMINGTON RIVERFRONT, WEST ST CONNECTOR EXTENSION

Description: IMPROVEMENT IS THE NEXT PHASE OF THE WEST ST CONNECTOR. IT EXTENDS
THE RECENTLY COMPLETED PROJECT THROUGH THE WESTERN BOUNDS OF THE RIVER

Comments:

PS&E Compl: Tot Proj Cost: 6,413,780.00 Date Awarded :
Advertised: 07/00/01 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
99-121-03 Proj Title: WILMINGTON RIVERFRONT, WILMINGTON ROWING CLUB TO W

Description: TWELVE FOOT WALKWAY INCLUDING LIGHTING AND LANDSCAPING FEATURES

Comments:

PS&E Compl: Tot Proj Cost: 6,841,603.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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24-122-01 Proj Title: SR 1, THOMPSONVILLE GRADE SEPARATED INTERSECTION

Description: CONCEPT PLANS FOR CONSTRUCTION OF A GRADE-SEPARATEDINTERCHANGE
AT EXISTING INTERSECTION. THOMPSONVILLE RD WILL BE EXTENDED TO

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-122-03 Proj Title: SR 1, NORTH FREDERICA GRADE SEPARATED INTERSECTIO

Description: CONCEPT PLANS FOR CONSTRUCTION OF A GRADE SEPARATED ON/OFF RAMP TO
ACCESS SR 12; ACCELERATION AND DECELERATION LANES WILL BE BUILT ON

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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20-126-01 Proj Title: SR 7, US 40 TO NEWTOWN RD

Description: CONSTRUCT FOUR LANE ROADWAY, WITH LANDSCAPED MEDIAN, LEFT TURN LANES,
BIKE LANES, AND SIDEWALKS. INCLUDES ADDITIONAL TURN LANES AT US40/SR7

Comments:

PS&E Compl: 10/01/03 Tot Proj Cost: 10,705,582.18 Date Awarded : 02/19/04
Advertised: 10/20/03 Bid Amount: 5,619,918 Est Complete :
Bids Recvd: 11/25/03 Contractor: A-DEL CONSTRUCTION CO INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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20-126-02 Proj Title: SR 1/NEWTOWN RD INTERCHANGE

Description: CONSTRUCT NEW INTERCHANGE ON SR1 TO PROVIDE ACCESS TO NEWTOWN ROAD. I
MPROVEMENTS INCLUDE RAMPS BETWEEN SR1 AND NEWTOWN ROAD; AND SIDEWALKS

Comments:

PS&E Compl: Tot Proj Cost: 13,004,402.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
23-126-01 Proj Title: SR 7, NEWTOWN ROAD TO SR273

Description: WIDEN FROM TWO TO FOUR TRAVEL LANES, INCLUDING BIKE LANES, SIDEWALKS,
AND TURN LANES.

Comments:

PS&E Compl: Tot Proj Cost: 629,300.00 Date Awarded :
Advertised: 05/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
25-128-01 Proj Title: WESTOWN, ROAD IMPROVEMENTS, MIDDLETOWN

Description: ROAD RECONSTRUCTION

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
21-200-06 Proj Title: ALAPOCAS WOODS BIKE/PEDESTRIANCONNECTOR FED AID NO: ETEA-2001(9)

Description: DESIGN & CONSTRUCTION OF 8FT WIDE ASPHALT BIKE/PED TRAIL

Comments:

PS&E Compl: Tot Proj Cost: 125,578.44 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-200-07 Proj Title: TWEEDS TAVERN, RESTORATION & ADAPTIVE REUSE AS HIS FED AID NO: ETEA-2001(10)

Description: RESOTRATION OF HISTORIC TWEED'S TAVERN

Comments:

PS&E Compl: Tot Proj Cost: 192,968.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
21-200-09 Proj Title: MARKET STREET, 31ST TO 33RD, STREETSCAPE & PEDESTR FED AID NO: ETEA-2001(12)

Description: SIDEWALK REPLACEMENT, CURB REPAIRS, CURB RAMP UPGRADES, LIGHTING AND
LANDSCAPING.

Comments:

PS&E Compl: 02/17/05 Tot Proj Cost: 535,900.00 Date Awarded :
Advertised: 03/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
21-200-10 Proj Title: HOCKESSIN, OLD LANCASTER PIKE PED. ENHANCEMENT & S FED AID NO: ETEA-N300(2)

Description: REPLACING PATHWAY WITH CONCRETE, 2 FOOT BRIDGES, CROSSWALKS &
LANDSCAPING

Comments:

PS&E Compl: Tot Proj Cost: 545,846.99 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-200-12 Proj Title: WILMINGTON & WESTERN RAILROAD, BRIDGE RESTORATION FED AID NO: ETEA-2001(15)

Description: RESTORATION & REHABILITATIONFOR WOODEN RAILROAD BRIDGES
NATIONAL REGISTAR OF HISTORIC PLACES.

Comments:

PS&E Compl: Tot Proj Cost: 441,992.00 Date Awarded :
Advertised: 03/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-200-18 Proj Title: DELAWARE CITY CLINTON STREETSCAPE FED AID NO: ETEA-2001(21)

Description: BURYING UTILITIES AND INSTALLING NEW CURBING, SIDEWALKS, LANDSCAPING
TRAFFIC CALMING FEATURES, STREET LIGHTING & BENCHES

Comments:

PS&E Compl: Tot Proj Cost: 398,105.42 Date Awarded :
Advertised: 05/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-200-19 Proj Title: DELAWARE CITY CANAL PROMENADE (PHASE III) FED AID NO: ETEA-2001(22)

Description: DESIGN & CONSTRUCTION OF BIKE/PED FACILITY , ADDING OF LIGHTS & BENCHS

Comments:

PS&E Compl: Tot Proj Cost: 756,423.21 Date Awarded :
Advertised: 10/07/02 Bid Amount: Est Complete :
Bids Recvd: 12/30/02 Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
23-200-03 Proj Title: BRANDYWINE VALLEY SCENIC BYWAY TE CORRIDOR PLAN

Description: PHASE II SCENIC & HISTORIC HIGHWAY DESIGNATION, DEVELOP CORRIDOR PLAN
FOR BRANDYWINE VALLEY SCENIC BYWAY.

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-200-08 Proj Title: DELAWARE OLDSMOBILE - HISTORICAL EVALUATION

Description: HISTORICAL RESERACH ON ART DECO PERIOD TILES ON BUILDING

Comments:

PS&E Compl: Tot Proj Cost: 45,500.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-200-09 Proj Title: COOCH'S BRIDGE SCENIC EASEMENT

Description: THIS INVOLVES THE PURCHASE OF SCENIC EASEMENT OVER APPROXIMATELY 183
ACRES.

Comments:

PS&E Compl: Tot Proj Cost: 6,750,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-200-10 Proj Title: YORKLYN/RED CLAY SCENIC EASEMENT

Description: THIS PROJECT INVOLVES THE PURCHASE OF SCENIC EASEMENTS.

Comments:

PS&E Compl: Tot Proj Cost: 5,400,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-200-11 Proj Title: WHITE CLAY CREEK STATE PARK WEDGEWOOD BRIDGE TO CR

Description: DESIGN & CONSTRUCTION OF TRAIL, CREEK CROSSING, LANDSCAPE IMPROVEMENTS
PARKING FACILITY IMPROVEMENTS, KIOSK AND SIGNAGE

Comments:

PS&E Compl: Tot Proj Cost: 815,300.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-200-12 Proj Title: WILMINGTON WAYFINDING FED AID NO: ETEA-2004(22)

Description: PLANNING & DESIGN OF A WAYFINDING SIGN SYSTEM WITHIN THE CITY OF
WILMINGTON.

Comments:

PS&E Compl: 09/17/04 Tot Proj Cost: 776,923.00 Date Awarded : 12/09/04
Advertised: 09/27/04 Bid Amount: 450,399 Est Complete :
Bids Recvd: 10/26/04 Contractor: GRIFFIN SIGN COMPANY INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-200-13 Proj Title: NEWTOWN TRAIL, SALEM CHURCH ROAD TO SR 7

Description: CONSTRUCTION OF A PEDESTRIAN/BICYCLEFACILITY ALONG THE RESERVED R/W O
F THE FORMER NEWTOWN ROAD, BETWEEN SALEM CHURCH ROAD AND SR7.

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: 04/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-200-14 Proj Title: NORTHERN DELAWARE GREENWAY, ROCK MANOR TO ROCKWOOD

Description: CONSTRUCTION OF PEDESTRIAN AND BICYCLE FACILITY AS PART OF NORTHERN DE
LAWARE GREENWAY SYSTEM.

Comments:

PS&E Compl: Tot Proj Cost: 50,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-200-15 Proj Title: MARYLAND AVENUE, FRANKLIN STREET TO BEECH STREET, FED AID NO: ETEA-N336(6)

Description: STREETSCAPE AMENITIES, TRAFFIC CALMING AND PEDESTRIAN IMPROVEMENTS
ALONG MARYLAND AVENUE FROM FRANKLIN ST TO BEECH ST.

Comments:

PS&E Compl: Tot Proj Cost: 1,402,973.00 Date Awarded :
Advertised: 06/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
23-200-16 Proj Title: GREATER BRANDYWINE VILLAGE, PHASE III FED AID NO: ETEA-2004(21)

Description: STREETSCAPE IMPROVEMENTS, SIDEWALK/CURB,LIGHTING, LANDSCAPING, AND
AESTHETIC IMPROVEMENTS

Comments:

PS&E Compl: Tot Proj Cost: 841,703.00 Date Awarded :
Advertised: 04/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
23-200-17 Proj Title: LOOCKERMAN ST & FOREST ST, INTERSECTION IMPROVEMEN

Description: CONSTRUCT A ROUNDABOUT AT LOOCKERMAN ST AND FOREST ST

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-200-03 Proj Title: MAIN STREET, NEWARK STREETSCAPE, TRANSPORTATIONEN FED AID NO: ETEA-2004(8)

Description: DESIGN, CONSTRUCTION ENGINEERING & CONSTRUCTION TO INCLUDE PAVEMENT
REHABILITATION,LIGHTING, LANDSCAPING AND CROSSWALKS WITHIN AND ALONG

Comments:

PS&E Compl: Tot Proj Cost: 1,501,498.00 Date Awarded :
Advertised: 06/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
24-200-04 Proj Title: KALMAR NYCKEL SHIPYARD PEDESTRAIN AND STREETSCAPE

Description: LANDSCAPING AND AESTHETIC IMPROVEMENTS, LIGHTING AND PARKING AREA
REHABILIATION ON THE KALMAR NYCKEL PROPERTY OWNED BY THE CITY OF

Comments:

PS&E Compl: 03/17/05 Tot Proj Cost: 418,000.00 Date Awarded :
Advertised: 04/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-200-05 Proj Title: TROLLEY SQUARE ENHANCEMENTS PHASE I FED AID NO: ETEA-2004(10)

Description: SIGNAL UPGRADES, BRICK CROSSWALKS, BULB OUTS, SIDEWALK, CURBING, CURB
RAMP UPGRADES, LIGHTING AND LANDSCAPING.

Comments:

PS&E Compl: Tot Proj Cost: 1,200,000.00 Date Awarded :
Advertised: 05/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-200-06 Proj Title: SOUTHWEST CIVIC ASSOCIATION, PHASE I, ENHANCEMENT FED AID NO: ETEA-2004(11)

Description: DESIGN, CONSTRUCTION ENGINEERING & CONSTRUCTION OF STREETSCAPE
AMENITITES, TRAFFIC CALMING, PEDESTRIAN IMPROVEMENTS, LIGHTING & LAND-

Comments:

PS&E Compl: Tot Proj Cost: 1,200,000.00 Date Awarded :
Advertised: 08/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-200-07 Proj Title: SOUTHEAST 9TH WARD INTERSECTION ENHANCEMENTS FED AID NO: ETEA-2004(14)

Description: DESIGN, CONSTRUCTION ENGINEERING AND CONSTRUCTION OF TEXTURED
INTERSECTIONS.

Comments:

PS&E Compl: Tot Proj Cost: 560,125.00 Date Awarded :
Advertised: 04/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-200-08 Proj Title: BRANDYWINE LITTLE LEAGUE GREENWAY

Description: CONSTRUCTION OF A MULTI-USE HOT-MIX PATCH, LANDSCAPING IMPROVEMENTS,
PARKING FACILITY, SITE AMENITIES AND APPROPRIATE SIGNAGE.

Comments:

PS&E Compl: Tot Proj Cost: 347,839.44 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-200-10 Proj Title: REYNOLDS TRACT SCENIC EASEMENT ACQUISTION

Description: ACQUISITON OF SCENIC EASEMENT IN COOPERATION WITH DNREC AND DELDOT

Comments:

PS&E Compl: Tot Proj Cost: 4,421,330.50 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-200-11 Proj Title: NEW CASTLE TO CHRISTINA RIVERFRONT HERITAGE TRAIL, FED AID NO: ETEA-2004(15)

Description: DESIGN & CONSTRUCTION OF AN 8FT WIDE HOT-MIX PATH, STAIRWAY STRUCTURE,
CURB RAMPS, LANDSCAPE IMPROVEMENTS, DRAINAGE IMPROVEMENTS, CURBING,

Comments:

PS&E Compl: Tot Proj Cost: 281,756.10 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
24-200-14 Proj Title: VILLAGE OF PORT PENN, STREETSCAPE IMPROVEMENTS

Description: TYPICAL STREETSCAPE IMPROVEMENTS, INCLUDING BUT NOT LIMITED TO
SIDEWALK REPAIR & CONNECTIONS, CROSSWALKS, SIGNAGE, LIGHTING AND

Comments:

PS&E Compl: Tot Proj Cost: 824,500.00 Date Awarded :
Advertised: 12/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
24-200-21 Proj Title: NEWPORT SIDEWALKS AND STREETSCAPE

Description: NEW SIDEWALKS, BRICK PAVER ACCENTS, IMPRINTED CROSSWALKS, PEDESTRIAN
LIGHTING & LANDSCAPING

Comments:

PS&E Compl: Tot Proj Cost: 1,298,000.00 Date Awarded :
Advertised: 10/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-200-23 Proj Title: BELLANCA AIR DOME PRESERVATION

Description: INTERIOR AND EXTERIOR RESTORATION OF THE BELLANCA AIR DOME

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-200-24 Proj Title: WESTMORELAND TRAFFIC CALMING

Description: TRAFFIC CALMING ELEMENTS WITHIN THE DEVELOPMENT OF WESTMORELAND IN THE
CITY OF WILMINGTON

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-200-25 Proj Title: MEMORIAL GARDEN, SMYRNA REST AREA

Description: CONSTRUCTION OF A MEMORIAL GARDEN AT THE SMYRNA REST AREA CONSISTING
OF PATHWAYS, PONDS, LANDSCAPING, BENCHES AND MEMORIALS IN HONOR OF

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: 10/04/01 Bid Amount: Est Complete :
Bids Recvd: 11/23/04 Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
24-200-27 Proj Title: STERLING HOUSE HISTORIC RENOVATION

Description: HISTORICAL RESTORATION TO THE EXTERIOR TO INCLUDE STRUCTURAL
STABILIZATION

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
24-200-28 Proj Title: SR 7, LIMESTONE ROAD PEDESTRIAN IMPROVEMENTS FED AID NO: ETEA-N031(4)

Description: TO INCLUDE 5 FT HOT MIX SIDEWALK, CURB & GUTTER, CROSSWALK IMPROVEMENT
& DECORATIVE BLOCK SIDEWALK WITHIN LIMITS DESCRIBED ABOVE.

Comments:

PS&E Compl: Tot Proj Cost: 370,400.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-200-29 Proj Title: WESTOVER HILLS NEIGHBORHOOD ENHANCEMENTS

Description: CONCEPTUAL DESIGN AND DEVELOPMENT OF TRAFFIC CALMING, DRAINAGE,
LANDSCAPE, OPEN SPACE AND LIGHTING ENHANCEMENTS IN THE WESTOVER HILL

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-200-30 Proj Title: N367, WELSH TRACT ROAD SIDEWALK IMPROVEMENTS

Description: CONCRETE SIDEWALK, CURB AND GUTTER, DRAINAGE AND LANDSCAPING
IMPROVEMENTS WITHIN THE ABOVE STATED LIMITS.

Comments:

PS&E Compl: Tot Proj Cost: 119,500.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-200-31 Proj Title: N338 TELEGRAPH ROAD/N 20 OLD CAPITOL TRAIL INTERSE

Description: CONCEPTUAL DESIGN AND CONSTRUCTION OF TRAFFIC CALMING, DRAINAGE,
LANDSCAPING AND CURBING AT THE INTERSECTION OF TELEGRAPH ROAD AND OLD

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
25-200-01 Proj Title: ODESSA LANDSCAPE IMPROVEMENTS

Description: LANDSCAPE AND AESTHETIC IMPROVEMENTS

Comments:

PS&E Compl: Tot Proj Cost: 102,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
25-200-03 Proj Title: WILMINGTON & WESTERN RAILROAD BRIDGE REPLACEMENTS

Description: DESIGN & DEVELOPMENT OF PLANS AND SPECIFICATIONSOF BRIDGES ALONG THE
WILMINGTON & WESTERN RAIL LINE LOCATED IN THE RED CLAY VALLEY

Comments:

PS&E Compl: Tot Proj Cost: 8,197,470.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-200-12 Proj Title: UNION PARK GARDENS STREETSCAPE IMPROVEMENTS

Description: STREETSCAPE IMPROVEMENTS ALONG THE PARKWAY TO INCLUDE CURBING,
LANDSCAPING IMPROVEMENTS, LIGHTING, SIDEWALK IMPROVEMENTS & SITE

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-200-16 Proj Title: SPENCER PLAZA RESORATION

Description: TO ASSESS THE CURRENT CONDITION OF SPENCER PLAZA AND DEVELOP COST
ESTIMATES FOR ITS RESTORATION

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-200-17 Proj Title: DELAWARE ART MUSEUM STREETSCAPE ENHANCEMENT

Description: DECORATIVE SIDEWALK, LIGHTING, LANDSCAPING AND SITE AMENITIES

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-200-18 Proj Title: CITY OF NEW CASTLE WESTERN GATEWAY ENHANCEMENTS

Description: LANDSCAPING AND BEAUTIFICATIONOF THE GATEWAY INTO THE HISTORICAL AREA
OF THE CITY OF NEW CASTLE.

Comments:

PS&E Compl: Tot Proj Cost: 140,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
93-200-01 Proj Title: LIGHTHOUSE RD - FOXPOINT STATE PARK FED AID NO: STP-N507(1)

Description: BIKEWAY, FENCING, LANDSCAPING, BENCHES, LIGHTING, SIGNAGE, BIKERACK

Comments:

PS&E Compl: Tot Proj Cost: 646,548.83 Date Awarded : 10/12/93
Advertised: 08/16/93 Bid Amount: Est Complete :
Bids Recvd: 09/17/93 Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
94-200-07 Proj Title: WILMINGTON BICYCLE ROUTES (TE94-005-01)

Description: IMPROVEMENT OF ROUTES TO BETTER ACCOMODATE BICYCLE TRAFFIC, REPAINT
ROUTES TO CREATE A BIKE LANE OR CURB LANE, SHARE THE ROAD SIGNAGE

Comments:

PS&E Compl: Tot Proj Cost: 255,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
94-200-11 Proj Title: WALNUT & MARKET SR BRIDGES, WILMINGTON (TE94-010-0

Description: EVALUATE & IMPLEMENT IMPROVEMENTS TO THE BRIDGES TO ENCOURAGE SAFER &
ENHANCED PEDESTRIAN & BICYCLE ACCESS FROM AREAS NORTH OF THE CHRISTINA

Comments:

PS&E Compl: Tot Proj Cost: 5,132.12 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
94-200-13 Proj Title: MARSH RD CROSSING, PED/BIKE FACILITY (TE94-013-02)

Description: PEDESTRIAN CRODDWALK, FLASHING SIGNALS AND A CHANGE IN ROAD SURFACE TO
ALERT DRIVERS TO THE PEDESTRIAN AND BICYCLE CROSS TRAFFIC

Comments:

PS&E Compl: 07/08/96 Tot Proj Cost: 22,655.42 Date Awarded :
Advertised: Bid Amount: 119,987 Est Complete :
Bids Recvd: Contractor: JULIAN CONSTRUCTION CO JOHN Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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95-200-01 Proj Title: CHRISTINA RIVER BIKEWAY

Description: TO PROVIDE APPROXIMATELY TWO MILES OF 8-10' WIDE BITUMINOUS CONCRETE
PAVEMENT AND WILL ENTAIL ONE SMALL BRIDGE AND 4 OR 5 DRAINAGEWAY

Comments:

PS&E Compl: Tot Proj Cost: 6,643.41 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
95-200-03 Proj Title: ELSMERE BIKE CONNECTOR, PHASE II

Description: ACQUISITION OF 4 RIGHTS-OF-WAY PARCELS, CONSTRUCTION OF BICYCLE AND
PEDESTRIAN PATHS

Comments:

PS&E Compl: Tot Proj Cost: 19,711.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------



04/01/05 TRANSPORTATIONPROJECT MANAGEMENT PAGE: C237
18:09:59 Active Projects Report PSIRI15

NORTH DISTRICT
95-200-07 Proj Title: NO. DE. GREENWAY, BRANDYWINE CREEK CONN. (SR 92 & FED AID NO: ETEA-N999(14)

Description: PROVIDE AN OFF-ROAD PEDESTRIAN AND BICYCLE TRAVEL PATHWAY

Comments:

PS&E Compl: 08/04/99 Tot Proj Cost: 1,692,629.71 Date Awarded : 01/20/00
Advertised: 10/14/99 Bid Amount: 1,025,248 Est Complete : 11/27/01
Bids Recvd: 12/07/99 Contractor: TECHNIVATE INC Final Inspect: 07/31/01

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
95-200-13 Proj Title: CHRISTINA PEDESTRIAN WALKWAY, WILMINGTON FED AID NO: ETEA-N999(18)

Description: RIGHT-OF-WAY ACQUISITION, PAVING WALKWAY, LANDSCAPING AND LIGHTING

Comments:

PS&E Compl: Tot Proj Cost: 757,408.93 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
95-200-17 Proj Title: NEWARK SPUR DE/BIKE RTE 1, N.C.C. PARKS

Description: PLANNING AND DESIGN FOR A NON-MOTORIZED TRANSPORTATIONPATHWAY. THIS
PROJECT ENTAILS PLANNING, FEASIBILITY AND DESIGN. NO CONSTRUCTION

Comments:

PS&E Compl: Tot Proj Cost: 53,800.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
96-200-04 Proj Title: BRINGHURST WOODS & ROCKWOOD MUSEUM, PED/BIKE FACIL

Description: SIGNAGE, GUARDRAIL, INFORMATIONAL PYLONS AND RESTING NODES. NEW BIKE/
PED BRIDGE AND APPROACHES ACROSS TURKEY RUN.

Comments:

PS&E Compl: Tot Proj Cost: 4,073.24 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
96-200-07 Proj Title: MILL CREEK GREENWAY, LIMESTONE HILLS TO DELCASTLE FED AID NO: ETEA-N999(36)

Description: CONSTRUCT 5 MILES OF 10' WIDE BITUMINOUS CONCRETE PAVEMENT. WORK WILL
INCLUDE DRAINAGEWAY CROSSINGS AND BRIDGES.

Comments:

PS&E Compl: Tot Proj Cost: 413,562.75 Date Awarded :
Advertised: 07/17/00 Bid Amount: Est Complete :
Bids Recvd: 08/02/00 Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------



04/01/05 TRANSPORTATIONPROJECT MANAGEMENT PAGE: C239
18:09:59 Active Projects Report PSIRI15

NORTH DISTRICT
96-200-09 Proj Title: WHITE CLAY CREEK VALLEY BIKE/PED FACILITIES FED AID NO: ETEA-N999(38)

Description: CONSTRUCT SAFE HIGHWAY CROSSINGS TO TIE THE WHITE CLAY TRAILS TOGETHER
REPAIR AND IMPROVE HISTORIC 9 FOOT ROAD. CONCRETE REPAIR & REPLACEMENT

Comments:

PS&E Compl: 09/28/98 Tot Proj Cost: 570,824.75 Date Awarded : 12/23/98
Advertised: 10/26/98 Bid Amount: 210,112 Est Complete : 10/25/00
Bids Recvd: 11/24/98 Contractor: MERIT CONSTRUCTION ENGINEERS Final Inspect: 12/21/99

--------------------------------------------------------------------------------------------------------------------
97-200-03 Proj Title: BRANDYWINE NORTH RAIL TO TRAIL CONVERSION

Description: CONVERT AN EXISTING RAIL LINE CORRIDOR THROUGH BRANDYWINE PARK TO A
MULTI-USE ASHPHALT TRAIL

Comments:

PS&E Compl: 09/20/00 Tot Proj Cost: 520,220.70 Date Awarded : 11/30/00
Advertised: 10/02/00 Bid Amount: 309,436 Est Complete : 10/25/01
Bids Recvd: 10/31/00 Contractor: EPB ASSOCIATES INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
97-200-09 Proj Title: NEWARK, SIDEWALKS FED AID NO: ETEA-N011(7)

Description: SIDEWALK INSTALLATION & REPAIR

Comments:

PS&E Compl: 01/28/00 Tot Proj Cost: 312,988.28 Date Awarded : 04/04/00
Advertised: 02/07/00 Bid Amount: 168,599 Est Complete : 10/23/00
Bids Recvd: 03/07/00 Contractor: EPB ASSOCIATES INC Final Inspect: 09/07/00

--------------------------------------------------------------------------------------------------------------------
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99-200-01 Proj Title: EIGHTH ST, WILMINGTON, ENHANCEMENTS

Description: TRANSIT ENHANCEMENTS, LANDSCAPING, TRAFFIC CALMING

Comments:

PS&E Compl: 08/31/01 Tot Proj Cost: 799,700.00 Date Awarded : 11/30/01
Advertised: 09/24/01 Bid Amount: 550,715 Est Complete : 03/24/04
Bids Recvd: 10/23/01 Contractor: A-DEL CONSTRUCTION CO INC Final Inspect: 06/30/03

--------------------------------------------------------------------------------------------------------------------
99-200-02 Proj Title: DELAWARE CITY, CANAL PROMENADE FED AID NO: ETEA-N999(74)

Description: CONSTRUCT BIKE/PED PROMENADE ON THE CANAL WATERFRONT

Comments:

PS&E Compl: Tot Proj Cost: 1,365,985.00 Date Awarded :
Advertised: 05/24/00 Bid Amount: Est Complete :
Bids Recvd: 07/31/00 Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
99-200-03 Proj Title: MARKET ST (N), WILMINGTON, BRANDYWINE VILLAGE GATE FED AID NO: ETEA-N999(75)

Description: GATEWAY STRUCTURES, LANDSCAPING, TRAFFIC CALMING

Comments:

PS&E Compl: 03/26/03 Tot Proj Cost: 444,486.56 Date Awarded : 08/14/03
Advertised: 05/19/03 Bid Amount: 192,870 Est Complete :
Bids Recvd: 06/17/03 Contractor: SAM'S CONSTRUCTION LLC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
99-200-04 Proj Title: MILL CREEK GREENWAY, BIKE/PEDESTRIANPATH (PHASE I FED AID NO: ETEA-N999(76)

Description: CONSTRUCT BIKE/PED GREENWAY LINK

Comments:

PS&E Compl: Tot Proj Cost: 923,667.01 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
99-200-05 Proj Title: BRANDYWINE BLVD, BELLEFONTE, STREETSCAPE IMPROVEME FED AID NO: ETEA-N999(77)

Description: BRICK SIDEWALK, TRAFFIC CALMING, LANDSCAPING

Comments:

PS&E Compl: Tot Proj Cost: 184,492.45 Date Awarded :
Advertised: 11/05/01 Bid Amount: Est Complete :
Bids Recvd: 11/27/01 Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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99-200-07 Proj Title: FERRY CUT-OFF RD, NEW CASTLE, ENHANCEMENTS FED AID NO: ETEA-N999(79)

Description: CURB, GUTTER, SIDEWALK, AND LANDSCAPING

Comments:

PS&E Compl: 02/01/01 Tot Proj Cost: 457,624.01 Date Awarded : 04/24/01
Advertised: 02/26/01 Bid Amount: 250,520 Est Complete : 05/06/02
Bids Recvd: 03/27/01 Contractor: GREGGO & FERRARA INC Final Inspect: 07/31/01

--------------------------------------------------------------------------------------------------------------------
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99-200-08 Proj Title: WILMINGTON & WESTERN RAILROAD BRIDGE RESTORATION FED AID NO: ETEA-N999(80)

Description: CONCEPT DEVELOPMENT AND SITE EVALUATION FOR THE WILMINGTON & WESTERN
RAILROAD FROM LANDENBERG JUNCTION TO HOCKESSIN. TO INCLUDE CONSTRUCT

Comments:

PS&E Compl: Tot Proj Cost: 753,297.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
99-200-09 Proj Title: BICYCLE RTE 1, SALEM CHURCH RD, OLD BALTIMORE PIKE FED AID NO: ETEA-N348(1)

Description: CONSTRUCT 5' BIKE LANES

Comments:

PS&E Compl: Tot Proj Cost: 806,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
99-200-21 Proj Title: SR 52, CENTREVILLE, BIKE/PED IMPROVEMENTS & TRAFFI FED AID NO: ETEA-N009(3)

Description: DESIGN/INSTALLTRAFFIC CALMING FEATURES

Comments:

PS&E Compl: 09/17/02 Tot Proj Cost: 484,879.00 Date Awarded : 11/27/02
Advertised: 09/30/02 Bid Amount: 307,850 Est Complete :
Bids Recvd: 10/29/02 Contractor: A-DEL CONSTRUCTION CO INC Final Inspect: 12/18/03

--------------------------------------------------------------------------------------------------------------------
99-200-24 Proj Title: WEDGEWOOD RD BRIDGE, NORTHERN DE GREENWAY FED AID NO: ETEA-N312(2)

Description: NEW BIKE/PED BRIDGE OVER WHITE CLAY CREEK ON OLD STONE MASONARY
ABUTMENTS

Comments:

PS&E Compl: Tot Proj Cost: 376,749.50 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
99-200-25 Proj Title: FOULK RD @ GRUBB RD, SIDWALK CONSTRUCTION FED AID NO: ETEA-N203(2)

Description: SIDEWALK CONSTRUCTION

Comments:

PS&E Compl: Tot Proj Cost: 115,170.81 Date Awarded :
Advertised: 12/31/01 Bid Amount: Est Complete :
Bids Recvd: 02/26/02 Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
99-200-27 Proj Title: NEWARK - AMTRAK CORRIDOR BIKEPATH FED AID NO: ESTP-N999(99)

Description: CONSTRUCT 10' WIDE PAVED SURFACE, SAFETY & DIRECTIONAL SIGNAGE, STREET
CROSSINGS, FENCING TO SEPARATE FROM AMTRACK RR, DRAINAGE, SM BRIDGES,

Comments:

PS&E Compl: Tot Proj Cost: 2,235,575.52 Date Awarded :
Advertised: 03/28/02 Bid Amount: Est Complete :
Bids Recvd: 05/02/02 Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-471-01 Proj Title: MILL CREEK ROAD SLOPE STABILIZATION

Description: CONSTRUCT APPROXIMATELY 900' OF POST AND PLANK RETAINING WALL ALONG
THE EAST SIDE OF MILL CREEK ROAD.

Comments:

PS&E Compl: 07/01/04 Tot Proj Cost: 577,200.00 Date Awarded : 07/29/04
Advertised: 07/12/04 Bid Amount: 436,593 Est Complete :
Bids Recvd: 07/21/04 Contractor: DAISY CONSTRUCTION COMPANY Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-474-13 Proj Title: N253, BENGE ROAD AT BR111, EMERGENCY REPAIRS FED AID NO: ER-N253(2)

Description: RECONSTRUCT 130 FEET OF ROADWORK, REPLACE RIPRAP ALONG ABUTMENTS AND
WINGWALL AND REPLACE GUARDRAIL. REMOVE DEBRIS FROM STREAM.

Comments:

PS&E Compl: 10/03/03 Tot Proj Cost: 179,300.00 Date Awarded : 10/10/03
Advertised: 10/02/03 Bid Amount: 148,481 Est Complete : 01/13/05
Bids Recvd: 10/08/03 Contractor: MUMFORD & MILLER CONCRETE INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-474-17 Proj Title: N330, GREENBANK RD AT BR148A, EMERGENCY REPAIRS FED AID NO: ER-N330(2)

Description: RECONSTRUCT 450 FEET OF ROADWAY, REBUILD ROADWAY, REPLACE GUARDRAIL,
REBUILD SLOPE WITH RIPRAP UNDER SIDEWALK AND RIPRAP ON THE OTHER SIDE

Comments:

PS&E Compl: 10/03/03 Tot Proj Cost: 350,400.00 Date Awarded : 10/10/03
Advertised: 10/01/03 Bid Amount: 288,438 Est Complete : 01/13/05
Bids Recvd: 10/08/03 Contractor: MUMFORD & MILLER CONCRETE INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------



04/01/05 TRANSPORTATIONPROJECT MANAGEMENT PAGE: C243
18:09:59 Active Projects Report PSIRI15

NORTH DISTRICT
24-474-18 Proj Title: N261, MOUNT CUBA RD & N269, HILLSIDE MILL RD AT BR

Description: RECONSTRUCT 300 FEET OF ROADWAY, REPLACE ROAD AND GUARDRAIL. DO SLIGHT
PARAPIT WORK AND CLEAN DEBRIS FROM THE STREAM

Comments:

PS&E Compl: 10/03/03 Tot Proj Cost: 203,885.00 Date Awarded : 10/10/03
Advertised: 10/01/03 Bid Amount: 160,338 Est Complete : 01/13/05
Bids Recvd: 10/08/03 Contractor: MERIT CONSTRUCTION ENGINEERS Final Inspect: 05/25/04

--------------------------------------------------------------------------------------------------------------------
24-474-20 Proj Title: BR137 WOODDALE COVERED BRIDGE, EMERGENCY REPAIRS

Description: RECONSTRUCT 200 FEET OF ROADWAY, REMOVE WILMINGTON & WESTERN TRACK,
REPLACE WITH ACRO BRIDGE. REMOVE DEBRIS FROM STREAM.

Comments:

PS&E Compl: Tot Proj Cost: 406,250.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-474-01 Proj Title: SECTION 1 - N336, SR 4 AT RED CLAY CREEK, EMERGEN

Description: AREAS AROUND GUARDRAIL IN THE NORTHEAST, SOUTHEAST AND SOUTHWEST
CORNERS OF BR 1-157E HAVE BEEN SEVERLEY DAMAGED FROM STORM ACTIVITY ON

Comments:

PS&E Compl: 11/05/04 Tot Proj Cost: 327,896.44 Date Awarded : 11/18/01
Advertised: 11/05/04 Bid Amount: 148,741 Est Complete :
Bids Recvd: 11/15/04 Contractor: GEORGE & LYNCH INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-474-02 Proj Title: SECTION 2 - N270, FAULKLAND ROAD AT RED CLAY CREEK FED AID NO: ER-N270(3)

Description: APPROXIMATELY 150 FT OF ROADWAY (COMPRISED OF 15 FT WIDTH OF PAVEMENT,
DRAINAGE & GUARDRAIL) HAS BEEN WASHED AWAY OR SEVERELY DAMAGED BY

Comments:

PS&E Compl: Tot Proj Cost: 82,814.00 Date Awarded :
Advertised: Bid Amount: 78,871 Est Complete :
Bids Recvd: Contractor: MERIT CONSTRUCTION ENGINEERS Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-474-03 Proj Title: SECTION 3 - N282, HERCULES ROAD SOUTH OF SR 48, EM FED AID NO: ER-N282(1)

Description: APPROXIMATELY 700 SQ FT OF EMBANKMENT (AT AN AVERAGE DEPTH OF 10 FT)
HAS FAILED BECAUSE OF THE FAILURE OF A 24 INCH CORRUGATED METAL

Comments:

PS&E Compl: Tot Proj Cost: 69,888.00 Date Awarded :
Advertised: Bid Amount: 66,560 Est Complete :
Bids Recvd: Contractor: EPB ASSOCIATES INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-474-04 Proj Title: SECTION 4 - N318 MILLTOWN RD ACROSS FROM DICKINSON FED AID NO: ER-N318(2)

Description: REPLACE DRAINAGE INLETS, 100 FT OF PIPE, REMOVE & RESETTING GUARDRAIL,
& CONSTRUCT A SERIES OF MANHOLES DOWN THE EMBANKMENT & OUTLETTING NEAR

Comments:

PS&E Compl: Tot Proj Cost: 215,085.00 Date Awarded :
Advertised: Bid Amount: 204,844 Est Complete :
Bids Recvd: Contractor: MERIT CONSTRUCTION ENGINEERS Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-474-05 Proj Title: SECTION 5 - N 59, I- 95 SOUTHBOUND RAMP TO NAAMANS FED AID NO: ER-N059(31)

Description: REMOVING & REPLACING DRAINAGE INLETS, RECONSTRUCTINGTHE EMBANKMENT &
CONSTRUCTING A RIPRAP DITCH. APPROXIMATELY 700 SQ FT OF EMBANKMENT

Comments:

PS&E Compl: Tot Proj Cost: 156,084.00 Date Awarded :
Advertised: Bid Amount: 83,570 Est Complete :
Bids Recvd: Contractor: EPB ASSOCIATES INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-474-06 Proj Title: SECTION 6 - N 59, I- 95 NORTHBOUND SOUTH OF WILMIN FED AID NO: ER-N059(32)

Description: APPROXIMATELY 400 SQ FT OF EMBANKMENT (AT A DEPTH OF 7 FT) HAS FAILED
BECAUSE OF THE FAILURE OF AN 18 INCH METAL DRAINAGE PIPE.

Comments:

PS&E Compl: Tot Proj Cost: 72,198.00 Date Awarded :
Advertised: Bid Amount: 68,761 Est Complete :
Bids Recvd: Contractor: GEORGE & LYNCH INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-474-07 Proj Title: SECTION 7 - N 59, I- 95 NORTHBOUND SOUTH OF WILMIN FED AID NO: ER-N059(33)

Description: APPROXIMATELY 200 SQ FT OF EMBANKMENT (AT A DEPTH OF 3 FT) HAS FAILED.

Comments:

PS&E Compl: Tot Proj Cost: 30,284.00 Date Awarded :
Advertised: Bid Amount: 28,843 Est Complete :
Bids Recvd: Contractor: GEORGE & LYNCH INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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25-474-08 Proj Title: SECTION 8 - VARIOUS BRIDGES (14 LOCATIONS) FED AID NO: ER-2005(14)

Description: CLEARING DEBRIS

Comments:

PS&E Compl: Tot Proj Cost: 63,524.00 Date Awarded :
Advertised: Bid Amount: 60,500 Est Complete :
Bids Recvd: Contractor: MERIT CONSTRUCTION ENGINEERS Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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20-500-30 Proj Title: EXPRESSWAYS MAINTENANCE SHEDS "K", "L" & "M"

Description: BUILD NEW PLOE SHEDS

Comments:

PS&E Compl: 03/01/01 Tot Proj Cost: 390,900.00 Date Awarded : 06/11/01
Advertised: 03/12/01 Bid Amount: 389,925 Est Complete : 02/08/02
Bids Recvd: 05/08/01 Contractor: BURNS INFRASTRUCTURELP Final Inspect: 01/22/02

--------------------------------------------------------------------------------------------------------------------
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20-500-36 Proj Title: KIAMENSI YARD IMPROVEMENTS

Description: SITE PREPARATION, DEMOLITION OF EXISTING STORAGE SHED AND SALT DOME.
CONSTRUCT NEW EQUIPMENT SHEDS, SALT BARN AND PERIMETER FENCE.

Comments:

PS&E Compl: 12/27/01 Tot Proj Cost: 2,107,647.74 Date Awarded : 06/11/02
Advertised: 01/28/02 Bid Amount: 1,032,089 Est Complete : 04/30/04
Bids Recvd: 03/26/02 Contractor: DIAMOND MATERIALS LLC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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21-500-05 Proj Title: TOLL PLAZA, NEWARK, INSTALLATION OF WATER SUPPLY

Description: INSTALL NEW WATER SUPPLY FOR TOLL OPS NEWARK FACILITY

Comments:

PS&E Compl: 02/22/01 Tot Proj Cost: 100,600.00 Date Awarded : 05/21/01
Advertised: 03/05/01 Bid Amount: 99,600 Est Complete : 04/01/02
Bids Recvd: 05/01/01 Contractor: JJID INC Final Inspect: 03/11/02

--------------------------------------------------------------------------------------------------------------------
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21-500-13 Proj Title: ROOF REPLACEMENT - BEAR MAINTENANCE BUILDING

Description: THE WORK CONSISTS OF REMOVING EXISTING ROOF AND REPLACING PER PLANS
AND SPECIFICATIONS

Comments:

PS&E Compl: 05/22/01 Tot Proj Cost: Date Awarded : 08/06/01
Advertised: 05/29/01 Bid Amount: 278,001 Est Complete :
Bids Recvd: 07/17/01 Contractor: C T A ROOFING & WATER PROOFING Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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22-500-06 Proj Title: EXPRESSWAYS SHOP VENTILATION

Description: INSTALL VEHICLE EXHAUST VENTILATION SYSTEM IN THE EXPRESSWAYS VEHICLE
SHOP.

Comments:

PS&E Compl: Tot Proj Cost: 38,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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22-500-16 Proj Title: INSPECTION SERVICES, OPEN END, NORTH (ADV ONLY)

Description: INSPECT CONSTRUCTION PROJECTS IN THE NORTH DISTRICT

Comments:

PS&E Compl: Tot Proj Cost: 1,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-500-34 Proj Title: NPDES RETROFIT DESIGN, FIELD SERVICES

Description: STORM WATER RETROFIT DESIGN WORK

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-500-35 Proj Title: KIAMENSI YARD, RENOVATIONS TO CREW OPS/SHOP

Description: RENOVATIONS/ADDITIONTO CREW OPS/SHOP BUILDING

Comments:

PS&E Compl: Tot Proj Cost: 33,600.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-500-42 Proj Title: ABOVEGROUND STORAGE TANKS, NEW CASTLE

Description: FURNISH AND INSTALL ABOVEGROUND TANKS FOR DIESEL FUEL AND ONE FOR GASO
LINE

Comments:

PS&E Compl: 06/07/02 Tot Proj Cost: 722,700.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-500-06 Proj Title: EDUCATION & TRAINING 2003 7/01/2002-6/30/2003

Description: EDUCATION AND TRAINING FOR DELDOT EMPLOYEES

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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23-500-14 Proj Title: FIRE SUPRESSION SYSTEM, EXPRESSWAY MAINTENANCE

Description: INSTALL A 6" WATER LINE FROM PROPERTY LINE TO PAINT BOOTH AND ANOTHER
CONTRACTOR WILL FURNINSH AND INSTALL THE FIRE SUPRESSION SYSTEM FOR

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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23-500-21 Proj Title: DTC NEW STARTS, NORTHEAST CORRIDOR APPLICATION

Description: ASSISTING DTC IN COMPLETING FTA "NEW STARTS" APPLICATION FOR NEC
IMPROVEMENT PROJECT

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-500-22 Proj Title: NEW TALLEY YARD FEASIBILITY STUDY

Description: INVESTIGATE SITES IN NEW CASTLE COUNTY FOR THE FEASIBILITY OF ESTABLIS
HING A NEW TALLY YARD. THE SITE CLOSEST TO TALLEY WILL BE THE PRIME

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-500-37 Proj Title: VERTICAL ASPHALT EMULSION HEATED STORAGE TANK SYST

Description: FURNISH AND INSTALL ABOVE SYSTEM

Comments:

PS&E Compl: Tot Proj Cost: 1,000.00 Date Awarded :
Advertised: 10/27/03 Bid Amount: Est Complete :
Bids Recvd: 12/16/03 Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-500-38 Proj Title: TRUCK WEIGH STATION, US301

Description: CONSTRUCTION OF AUXILIARY LANE, WEIGHING AND PARKING/INSPECTIONAREAS
FOR TRUCKS AND INSPECTION STAFF, AS WELL AS ASSOCIATED EQUIPMENT AND

Comments:

PS&E Compl: 03/12/05 Tot Proj Cost: 4,321,031.05 Date Awarded :
Advertised: 04/00/05 Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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23-500-51 Proj Title: MISCELLANEOUS DESIGN SERVICES, AGREEMENT 1227 W/ED

Description: ADMINISTRATIONWORK TIED TO NORTH REGION

Comments:

PS&E Compl: Tot Proj Cost: 62,388.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-500-52 Proj Title: MISCELLANEOUS DESIGN SERVICES, AGREEMENT 1222 W/UR

Description: GENERAL ADMINISTRATIONWORK

Comments:

PS&E Compl: Tot Proj Cost: 62,400.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-500-53 Proj Title: MISCELLANEOUS DESIGN SERVICES, AGREEMENT 1221 W RU

Description: GENERAL ADMINISTRATIVEACTIVITIES AND VARIOUS MINOR TASKS ASSOCIATED W
ITH THE OPEN END AGREEMENT #1221 WITH RKK IN THE NORTH REGION II, PROJ

Comments:

PS&E Compl: Tot Proj Cost: 62,500.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-500-54 Proj Title: MISCELLANEOUS DESIGN SERVICES, AGREEMENT 1225 W/JO

Description: GENERAL ADMINISTRATIVEACTIVITIES AND VARIOUS MINOR TASKS ASSOCIATED
WITH THE OPEN END AGREEMENT #1225 WITH JMT IN THE NORTH REGION II,

Comments:

PS&E Compl: Tot Proj Cost: 62,500.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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24-500-06 Proj Title: TALLEY YARD RELOCATION

Description: ERECT AN ENTIRE NEW MAINTENANCE YARD TO INCLUDE A CREW OPS/SHOP, SALT
STORAGE, VEHICLE AND GENERAL STORAGE BUILDINGS WITH AN ABOVE-GROUND

Comments:

PS&E Compl: Tot Proj Cost: 899,655.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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24-500-10 Proj Title: CONSTRUCTION MANAGEMENT - AGREEMENT #1166 W/CENTUR

Description: CONSTRUCTABILITYREVIEWS, PRECONSTRUCTIONTIME ASSESSMENT AND SCHEDULI
NG, ADVANCE UTILITY COORDINATION ON MULTIPLE CONTRACTS IN NEW CASTLE C

Comments:

PS&E Compl: Tot Proj Cost: 24,989.04 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-500-24 Proj Title: PROXIMITY CARD ACCESS CONTROL, STATEWIDE

Description: INSTALLATION OF DOOR SYSTEM W/OPTION FOR AN EXTRA DOOR FOR EACH
FACILITY AND MAKE CONNECTION TO EXISTING DELDOT LAN/WAN

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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24-500-26 Proj Title: ODESSA YARD BEAUTIFICATION

Description: HIDING YARD, BY PLANTING TREES

Comments:

PS&E Compl: Tot Proj Cost: 24,948.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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24-500-36 Proj Title: BEAR ADMINISTRATIONBUILDING ROOF REPLACEMENT

Description: REPLACE ROOF

Comments:

PS&E Compl: Tot Proj Cost: 148,500.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-500-37 Proj Title: BEAR ADMINISTRATIONBUILDING ELEVATOR REPAIR

Description: REPAIR ELEVATOR

Comments:

PS&E Compl: Tot Proj Cost: 105,500.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-500-41 Proj Title: TOWNSEND STAGING FACILITY SALT BARN

Description: INSTALLATION OF SALT BARN AND REQUIRED PAVING FOR USE OF SALT TRUCKS

Comments:

PS&E Compl: 09/01/04 Tot Proj Cost: 801,078.17 Date Awarded : 11/29/04
Advertised: 09/07/04 Bid Amount: 831,291 Est Complete :
Bids Recvd: 10/26/04 Contractor: BRAMBLE INC DAVID A Final Inspect:

--------------------------------------------------------------------------------------------------------------------



04/01/05 TRANSPORTATIONPROJECT MANAGEMENT PAGE: C258
18:10:00 Active Projects Report PSIRI15

NORTH DISTRICT
24-500-42 Proj Title: TERMINAL AVENUE SALT BARN

Description: CONSTRUCTION OF A 4000 TON SALT BARN

Comments:

PS&E Compl: 08/26/04 Tot Proj Cost: 531,659.00 Date Awarded : 10/14/04
Advertised: 08/23/04 Bid Amount: 375,094 Est Complete :
Bids Recvd: 10/05/04 Contractor: PARK LANE CONST & DEVELOPMENT Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
24-500-45 Proj Title: BEAR TRAFFIC BUILDING MODIFICATIONS

Description: REMOVE ASBESTOS AND OTHER MINOR WORK

Comments:

PS&E Compl: Tot Proj Cost: 13,950.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-500-49 Proj Title: SMYRNA REST AREA CONDENSATION REMEDIATION

Description: UPGRADE THE EXISTING MECHANICAL SYSTEMS TO ELIMINATE THE CONDENSATION
PROBLEM

Comments:

PS&E Compl: 03/15/05 Tot Proj Cost: 201,200.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-500-03 Proj Title: MATERIALS AND RESEARCH LAB, BEAR YARD

Description: CONSTRUCT A COMPLETE MATERIAL TESTING FACILITY

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
25-500-07 Proj Title: INSPECTION SERVICES, NORTH REGION, 2005 - 2007

Description: ADVERTISE RFP FOR OPEN-END CONSTRUCTION INSPECTION AGREEMENTS; 2005-07
AGREEMENT 1308, 1309, 1310

Comments:

PS&E Compl: Tot Proj Cost: 1,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-500-11 Proj Title: ASBESTOS & ABATEMENT, GLENVILLE, ADVERTISEMENT

Description: ADVERTISING FOR ASBESTOS ABATEMENT

Comments:

PS&E Compl: Tot Proj Cost: 857,000.00 Date Awarded :
Advertised: 02/28/05 Bid Amount: Est Complete :
Bids Recvd: 04/12/05 Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-500-12 Proj Title: DEMOLITION, GLENVILLE

Description: DEMOLITION OF HOMES

Comments:

PS&E Compl: Tot Proj Cost: 1,103,000.00 Date Awarded :
Advertised: 02/14/05 Bid Amount: Est Complete :
Bids Recvd: 04/12/05 Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
25-500-31 Proj Title: MANAGEMENT OF STORMWATER, GLENDALE II AND NEWKIRK

Description: STORMWATER MANAGEMENT

Comments:

PS&E Compl: Tot Proj Cost: 115,823.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
25-500-34 Proj Title: I- 95 TOLL PLAZA STAIRWELL REPAIRS, NEW CASTLE COU

Description: REHABILITATIONOF EXISTING DETERIORATED STAIRS. EXISTING CONCRETE TO
BE REMOVED AND NEW CONCRETE, STEEL REINFORCEMENT & PAINT TO BE PLACED

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
98-500-10 Proj Title: EQUIPMENT SHEDS/YARD IMPROVEMENTS, NORTH DISTRICT

Description: IMPROVEMENTS TO YARDS INCLUDING EQUIPMENT SHEDS, SALT DOMES, FENCING,
ETC (PE BY LANDMARK ENGINEERING)

Comments:

PS&E Compl: 03/24/00 Tot Proj Cost: 275,662.67 Date Awarded : 10/03/01
Advertised: 07/23/01 Bid Amount: 223,440 Est Complete :
Bids Recvd: 09/18/01 Contractor: MCCOMSEY BUILDERS INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-502-01 Proj Title: DTC WILMINGTON OPERATIONS FACILITY, MONROE STREET,

Description: SAND FILTER, GARAGE DOORS, REPAVING, GENERAL OTHER MAINTENACE REPAIRS
AS NEEDED.

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-502-01 Proj Title: TRANSIT OPS FACILITY - EXPANSION - CONSOLIDATED EL

Description: PROPERTY ACQUISITION, RENOVATION DESIGN, BUILDOUT AND EQUIP PURCHASE

Comments:

PS&E Compl: 01/31/03 Tot Proj Cost: 3,143,523.00 Date Awarded : 05/30/03
Advertised: 02/10/03 Bid Amount: 1,768,000 Est Complete :
Bids Recvd: 04/08/03 Contractor: J.J. DELUCA CO INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
98-502-01 Proj Title: DTC MID COUNTY OPERATIONS FACILITY

Description: DESIGN, REAL ESTATE ACQUISITION AND CONSTRUCTION OF OPERATIONS AND
MAINTENANCE FACILITY IN NEW CASTLE COUNTY, SOUTH OF C & D CANAL.

Comments:

PS&E Compl: 04/28/03 Tot Proj Cost: 12,592,900.00 Date Awarded : 09/25/03
Advertised: 06/23/03 Bid Amount: 7,115,000 Est Complete :
Bids Recvd: 08/12/03 Contractor: DAISY CONSTRUCTION COMPANY Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-503-03 Proj Title: PARATRANSIT EXPANSION CUTAWAY BUSES (2) WITH CAD/A

Description: EXERCISE OPTION PURCHASE (2) EXPANSION CUTWAY VEHICLES WITH COMPLETE C
AD/AVL RADIO SYSTEM

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
24-503-03 Proj Title: TRANSIT SUPPORT VEHICLES, REPLACEMENT, 2004

Description: PURCHASE 2004 MODEL REPLACEMENT SUPERVISORY SUPPORT VEHICLE. CONTRACTS
WILL INCLUDE ONE (1) 4X4 MINI - UTILITY SUV

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
22-504-03 Proj Title: TRANSIT, FIXED ROUTE BUS EXPANSION, FY2002

Description: TO PURCHASE 2 FIXED ROUTE EXPANSION BUSES FOR FY02 PER OPTION IN
CONTRACT #01-035

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-504-04 Proj Title: TRANSIT, CUTAWAY BUS REPLACEMENT, FY2002

Description: TO PURCHASE 3-PRESERVATIONFIXED ROUTE CUTAWAY BUSES FOR FY02 PER
OPITION IN CONTRACT #01-035

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
22-504-07 Proj Title: UNICITY BUS REPLACEMENT

Description: PURCHASE OF ONE UNICITY BUS FOR THE CITY OF NEWARK, BIANNUAL BUS
REPLACEMENT.

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-504-01 Proj Title: WILMINGTON TRANSIT CONNECTOR, TROLLEY BUSES (3 RUB

Description: PURCHASE OF 3 RUBBER WHEEL TROLLEY BUSES FOR USE ON THE
DOWNTOWN WILMINGTON ROUTE 32 CIRCUIT SERVICE

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
24-504-01 Proj Title: TRANSIT, NEW CASTLE COUNTY FIXED ROUTE REPLACEMENT

Description: PURCHASE FIVE FIXED ROUTE BUS REPLACEMENT

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
24-504-03 Proj Title: TRANSIT, SUPPORT VEHICLES, EXPANSION, MID COUNTY O

Description: PURCHASE EXPANSION SUPPORT VEHICLES, 1 - PICK UP TRUCK WITH LIFT GATE,
1 - FORKLIFT 6000 POUND CAPACITY, 1 - SPORT UTILITY VEHICLE.

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-504-05 Proj Title: MONROE LIFT REPLACEMENTS

Description: REPLACE VEHICLE LIFTS AT MONROE IN BAY #5, #8, #9, #11, #12

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-504-01 Proj Title: TRANSIT, UNICITY BUS PURCHASE

Description: PURCHASE ONE REPLACEMENT BUS BI-ANNUALLY.

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-504-02 Proj Title: TRANSIT, BICYCLE RACKS, 2005

Description: PROVIDE AND INSTALL ONE HUNDRED AND FIFTY (150)
BICYCLE RACKS FOR NORTH DISTRICT FIXED ROUTE BUSES.

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
99-504-07 Proj Title: DTC 40' TRANSIT BUS REPLACEMENT

Description: REPLACEMENT OF 40' BUSES

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-512-01 Proj Title: PUBLIC ADDRESS SYSTEM AT RAIL STATIONS

Description: INSTALLATION OF A PUBLIC ADDRESS SYSTEM ON THE INBOUND PLATFORMS OF
THE TRAIN STATIONS

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-512-02 Proj Title: NORFOLK SOUTHERN RAILROAD SHELLPOT SWING BRIDGE

Description: REHABILITATE RAILROAD BRIDGE OWNED BY NORFOLK SOUTHERN RAILROAD, IN
ACCORDANCE WITH THE AGREEMENT BETWEEN DELDOT AND NORFOLK SOUTHERN

Comments:

PS&E Compl: Tot Proj Cost: 14,964,111.48 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-512-03 Proj Title: AMTRAK NORTHEAST CORRIDOR CONCRETE TIES (PHASE II)

Description: REPLACEMENT OF WOODEN TIES WITH CONCRETE TIES

Comments:

PS&E Compl: Tot Proj Cost: 3,000,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-512-01 Proj Title: WILMINGTON AMTRAK TRAIN STATION IMPROVEMENTS

Description: IMPROVEMENTS AT WILMINGTON TRAIN STATION LOCATION

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
24-512-02 Proj Title: NEWARK TRAIN STATION & CONCRETE PLANT, RELOCATION

Description: ENVIRONMENTAL DOCUMENTATION,CONCEPTUAL AND PRELIMINARY ENGINEERING,
DESIGN SUPPORT, AND FTA COORDINATION, PROJECT MANAGEMENT, FUNDING PLAN

Comments:

PS&E Compl: Tot Proj Cost: 15,495,200.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------



04/01/05 TRANSPORTATIONPROJECT MANAGEMENT PAGE: C269
18:10:00 Active Projects Report PSIRI15

NORTH DISTRICT
98-512-01 Proj Title: WILMINGTON TRAIN STATION UPGRADE

Description: WILMINGTON TRAIN STATION WILL BE UPGRADED TO MEET ADA IMPROVEMENTS.

Comments:

PS&E Compl: Tot Proj Cost: 350,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
99-512-01 Proj Title: CHURCHMANS CROSSING RAIL STATION & TRACK WORK (FAI

Description: CONSTRUCTION OF 1.8 MILES OF NEW TRACK ALONG TRACK "A" AND A PLATFORM
WITH PEDESTRIAN ACCESS; PROJECT WILL BE COORDINATED WITH TRANSIT

Comments:

PS&E Compl: Tot Proj Cost: 16,866,749.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
99-512-02 Proj Title: CLAYMONT RAIL STATION PARKING EXPANSION/GOV PRINTZ FED AID NO: EIM-N999(88)

Description: MINOR OVERLAY OF EXISTING STONE PARKING ON GOV PRINTZ SIDE OF
PEDESTRIAN OVERPASS OVER I-495; PROVIDE SIDEWALK & LIGHTING

Comments:

PS&E Compl: 06/30/99 Tot Proj Cost: 108,140.00 Date Awarded : 08/30/99
Advertised: 07/05/99 Bid Amount: 66,427 Est Complete : 01/29/01
Bids Recvd: 08/03/99 Contractor: HARMONY CONSTRUCTION INC Final Inspect: 12/07/99

--------------------------------------------------------------------------------------------------------------------
99-512-03 Proj Title: CLAYMONT RAIL STATION PARKING EXPANSION (I- 95 TMI FED AID NO: EIM-N999(89)

Description: EXPANSION OF PARKING FACILITY WITH SIDEWALK, LIGHTING FOR PEDESTRIAN
OVERPASS AND STORMWATER MANAGEMENT

Comments:

PS&E Compl: 12/21/99 Tot Proj Cost: 475,349.31 Date Awarded : 03/06/00
Advertised: 01/10/00 Bid Amount: 304,411 Est Complete : 03/05/01
Bids Recvd: 02/08/00 Contractor: A-DEL CONSTRUCTION CO INC Final Inspect: 11/30/00

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
20-513-01 Proj Title: WILMINGTON TROLLEY

Description: BUILD STEEL WHEEL TROLLY REPLICA AND ALIGNMENT

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-514-01 Proj Title: RAIL IMPROVEMENTS, THIRD RAIL, NEWARK TO WILMINGTO

Description: OPTIONS - INSTALL CROSSOVER, TRACK 3 TO TRACK 2 SOUTH OF WILMINGTON
STATION; EXTEND TRACK 1; ADD CROSSOVER FROM TRACK 1 TO TRACK 2; ADD SB

Comments:

PS&E Compl: Tot Proj Cost: 1,415,500.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-516-01 Proj Title: NORTHEAST CORRIDOR CAPITALIZATION,FY2002

Description: PRESERVATION OF PASSENGER LINE BETWEEN NEWARK AND WILMINGTON

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-516-01 Proj Title: HISTORIC RED CLAY VALLEY PREVENTIVE MAINTENANCE, F

Description: PREVENTATIVE MAINTENANCE TO PROGRAMMED TRACKS

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-522-05 Proj Title: SUMMIT AIRPORT - MASTER PLAN STUDY

Description: CONDUCT MASTER PLAN FOR SUMMIT AIRPORT

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------



04/01/05 TRANSPORTATIONPROJECT MANAGEMENT PAGE: C272
18:10:00 Active Projects Report PSIRI15

NORTH DISTRICT
24-522-03 Proj Title: NEW CASTLE COUNTY AIRPORT, REHABILITATE RUNWAY 1/1

Description: REHABILITATE RUNWAY 1/19 TO INCLUDE MILLING EXISTING PAVEMENT AND
APPLYING A NEW BITUMINOUS SURFACE.

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------



04/01/05 TRANSPORTATIONPROJECT MANAGEMENT PAGE: C273
18:10:00 Active Projects Report PSIRI15

NORTH DISTRICT
22-531-01 Proj Title: WILMINGTON OPERATIONS COMPLEX

Description: GENERAL REPAIRS, INCL. ROOF REPAIRS FOR BODY SHOP & ADMIN BLDGS;
PARKING LOT REPAIRS;NEW FIRE ALARM IN BODY SHOP;REPLACEMENTOF HEAT

Comments:

PS&E Compl: Tot Proj Cost: 7,500.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-531-01 Proj Title: DTC PARKING LOT MAINTENANCE UPGRADES

Description: UPGRADE PARKING FACILITIES WITH SECURITY CAMERAS, FENCES, GATES AND
SWIPE GUARDS. INSTALL VEHICULAR GATE OPERATORS & REDESIGN & REPLACE

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-531-03 Proj Title: DTC WILMINGTON ADMINISTRATIONBUILDING AND CHILDRE

Description: TO DEVELOP SITE PLAN AND CONCEPT DRAWINGS OF FACILITIES TO BE LOCATED
ON THE FORMER CAPANO PROPERTY, ADJACENT TO TATNALL STREET

Comments:

PS&E Compl: Tot Proj Cost: 1,281,466.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
25-531-01 Proj Title: TRAIN STATION, CLAYTON

Description: PURCHASE RIGHT OF WAY

Comments:

PS&E Compl: Tot Proj Cost: 125,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
25-531-02 Proj Title: DTC WILMINGTON OFFICE RELOCATION

Description: RELOCATION OF DTC OFFICES LOCATED AT 400 SOUTH MADISON STREET

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-531-03 Proj Title: WILMINGTON TRANSIT CENTER

Description: DESIGN AND CONSTRUCTION OF THE RELOCATION OF DART BUS OPERATIONS TO
INCLUDE PARKING GARAGE & DTC'S ADMINISTRATIVEOFFICES

Comments:

PS&E Compl: Tot Proj Cost: 30,000,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-570-04 Proj Title: I-495 DRAINAGE DITCH, TECH SUPPORT/REMEDIALACTION

Description: PROVIDE TECHNICAL SUPPORT AND REMEDIAL ACTION OVERSIGHT TO HAVE DITCH
EXCAVATED AS PART OF EPA RECORD OF DECISION RE: HALBY CHEMICAL SITE.

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
99-570-08 Proj Title: SINK HOLE/CURB & GUTTER REPAIR/REPLACEMENT,NORTH,

Description: REPAIRING OF SINK HOLES AS WELL AS REPAIR/REPLACEMENTOF CURB & GUTTER

Comments:

PS&E Compl: 09/28/98 Tot Proj Cost: 421,152.67 Date Awarded : 12/23/98
Advertised: 10/13/98 Bid Amount: 398,587 Est Complete :
Bids Recvd: 11/24/98 Contractor: SHORTS CONCRETE, INC. Final Inspect:

--------------------------------------------------------------------------------------------------------------------
99-570-11 Proj Title: I- 95 WILMINGTON, LANDSCAPING PILOT PROJECT, 99

Description: SUPPLY OF EQUIPMENT AND LABOR TO INSTALL PLANT MATERIAL AND
MODIFICATIONS TO EXISTING RIGHT OF WAY FENCE AND SIDEWALK. ALSO

Comments:

PS&E Compl: 03/24/99 Tot Proj Cost: 169,928.03 Date Awarded : 05/26/99
Advertised: 03/29/99 Bid Amount: 151,658 Est Complete :
Bids Recvd: 04/22/99 Contractor: ALL SEASONS LANDSCAPING CO INC Final Inspect:

--------------------------------------------------------------------------------------------------------------------
99-570-20 Proj Title: EXPRESSWAY MAINTENANCE BLDG, HVAC RENOVATION, 99

Description: RENOVATE THE HEATING, VENTILATION AND AIR CONDITION SYSTEMS

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
21-605-04 Proj Title: GUARDRAIL END TREATMENTS UPGRADE, NORTH DISTRICT,

Description: UPGRADING OF SUBSTANDARD GUARDRAIL END TREATMENTS

Comments:

PS&E Compl: 10/12/01 Tot Proj Cost: 318,219.30 Date Awarded : 01/10/02
Advertised: 11/05/01 Bid Amount: 257,873 Est Complete : 08/26/02
Bids Recvd: 12/11/01 Contractor: LEE INC L S Final Inspect: 08/16/02

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
25-605-05 Proj Title: FATAL ACCIDENT INVESTIGATION & RECONSTRUCTIONTEAM

Description: REPLACE OUT DATED DATA COLLECTORS FOR FAIR TEAM TO WORK WITH NEW
SOFTWARE

Comments:

PS&E Compl: Tot Proj Cost: 5,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
20-660-02 Proj Title: BRANDYWINE HUNDRED TRANSIT STUDY

Description: ANALYSIS OF EXISTING TRANSIT SERVICE AND RECOMMENDATIONSFOR
MODIFICATIONS AND ENHANCEMENTS.

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-660-63 Proj Title: CENTER FOR INNOVATIVE BRIDGE ENGINEERING, 02 SPR

Description: ESTABLISH A CENTER FOR INNOVATIVE BRIDGE DESIGN AT THE UNIVERSITY OF
DELAWARE, PROVIDE FUNDING FOR BRIDGE RELATED RESEARCH, PROMOTE BRIDGE

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-670-01 Proj Title: WILMAPCO UPWP, 2001

Description: WORK WILL BE DONE BY WILMAPCO AND ITS MEMBER AGENCIES ACCORDING TO THE
APPROVED WILMAPCO UNIFIED PLANNING WORK PROGRAM (MAY 4, 2000).

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-670-01 Proj Title: WILMAPCO UPWP, 2002

Description: FEDERAL FUNDING OF WILMAPCO

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
23-670-01 Proj Title: WILMAPCO, UPWP, FY 2003

Description: FEDERAL FUNDING FOR WILMAPCO

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
24-670-01 Proj Title: WILMAPCO, UPWP, 2004

Description: FEDERAL FUNDING FOR WILMAPCO

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
25-670-01 Proj Title: WILMAPCO, UPWP, 2005

Description: ADMINISTRATIONOF THE WILMPACO FY 2005 UNIFIED PLANNING WORK PROGRAM

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-675-01 Proj Title: WILMAPCO, TRANSPORTATION& COMMUNITY & SYSTEM PRES

Description: WILMAPCO IS STUDYING THE CENTERVILLE AREA USING FUNDS RECEIVED FROM
THE FHWA TSCP PROGRAM.

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
20-690-05 Proj Title: NEWARK, TRANSIT HUB & PARKING GARAGE, SITE ANALYSI

Description: THIS PROJECT PRIVIDES FUNDING FOR THE CITY OF NEWARK TO UNDERTAKE AN
ANALYSIS AND FEASIBILITY STUDY FOR A TRANSIT HUB AND PARKING GARAGE

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
20-690-07 Proj Title: NEWARK, TRANSIT HUB FACILITIES STUDY

Description: STUDY FOR THE FEASIBILITY OF A TRANSIT FACILITY IN NEWARK
NEWARK

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-690-03 Proj Title: NEW CASTLE COUNTY BIKE MAP

Description: TO DEVELOP A MAP FOR NEW CASTLE COUNTY THAT WILL PROMOTE BICYCLING

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-690-08 Proj Title: HARVEY ROAD TRANSPORTATIONPLANNING STUDY

Description: DEVELOPING CONCEPTS FOR MULTIMODAL TRANSPORTATIONNEEDS, INCLUDING PED
ESTRIAN, TRAFFIC CALMING, AND SPECIALIZED COMMUNITY NEEDS.

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
21-690-09 Proj Title: DE VALLEY REGIONAL PLANNING COMMISSION CORDON SURV

Description: TO COLLECT TRAVEL PATTERN DATA AT THE DE-PA STATE LINE TO DETERMINE
THE ORIGIN-DESTINATIONTRAVEL PATTERNS, TRAVEL ACTIVITY, & TRAVEL

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-690-02 Proj Title: US 13 & SR 72 TRANSPORTATIONSTUDY

Description: THE STUDY WILL DEVELOP POTENTIAL TRANSPORTATIONENHANCEMENTS WITHIN TH
E CORRIDOR, IDENTIFY ANY ISSUES WITH THE POTENTIAL IMPROVEMENTS, AND P

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-690-03 Proj Title: CLAYMONT TRANSPORTATIONPLAN (PHASE I)

Description: IMPLEMENTATIONOF SAFETY IMPORVEMENTSONTHE US 13 PROJECT, HSIP TASK
10._EFFORTS FROM PHASE I & II WILL RESULT IN A LONG-RANGE TRANSPORTATI

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-690-08 Proj Title: SR273 & OLD BALTIMORE PIKE, CHRISTIANA CONNECTOR,

Description: PLANNING STUDY TO EVALUATE DEVELOP ALTERNATIVES TO ADDRESS THE
COMMUNITY'S AND FIRE COMPANY'S CONCERNS

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-690-09 Proj Title: NORTH UNION STREET TRAFFIC IMPACT STUDY

Description: A TRAFFIC IMPACT STUDY TO STUDY THE EFFECT OF TWO PROPOSED DEVELOPMENT
S IN THE AREA OF N. UNION ST. AND PA AVE IN THE CITY OF WILMINGTON

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
22-690-12 Proj Title: SHIPLEY ROAD GREENWAY, ILLUMINATED CROSSWALK

Description: DESIGN AND INSTALLATION OF ILLUMINATED CROSSWALK

Comments:

PS&E Compl: Tot Proj Cost: 169,200.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
23-690-01 Proj Title: SR273 CORRIDOR STUDY, I-95 TO SR 1

Description: CORRIDOR STUDY INCLUDING TRAFFIC ENGINEERING, SAFETY ANALYSIS, SEE
REPORTS, CTP AN COST ESTIMATE DEVELOPMENT, STAKEHOLDER INVOLVEMENT

Comments:

PS&E Compl: Tot Proj Cost: 350,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
25-690-03 Proj Title: ST. GEORGES BRIDGE PEDESTRIAN WALKWAY STUDY

Description: THIS PROJECT IS A FEASIBILITY STUDY FOR THE CONSTRUCTION OF A BIKE
PATH AND PEDESTRIAN ACCESS ON THE ST. GEORGES BRIDGE.

Comments:

PS&E Compl: Tot Proj Cost: 150,000.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
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NORTH DISTRICT
97-690-01 Proj Title: WILMINGTON AREA STUDIES

Description: VARIETY OF TRANSIT, CIRCULATION, TRAFFIC CALMING AND URBAN PLANNING
PROJECTS IN THE CITY OF WILMINGTON

Comments:

PS&E Compl: Tot Proj Cost: 3,014,600.00 Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------
97-690-07 Proj Title: NEWARK TRANSIT COORDINATION PLAN

Description: TRANSIT SERVICE PLAN COORDINATING PUBLIC TRANSPORTATIONSERVICES
WITHIN THE CITY OF NEWARK AND CONSIDERING IMPACTS & OPPORTUNITIES

Comments:

PS&E Compl: Tot Proj Cost: Date Awarded :
Advertised: Bid Amount: Est Complete :
Bids Recvd: Contractor: Final Inspect:

--------------------------------------------------------------------------------------------------------------------


